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Abstract 
 
The use and application of 4 Dimensional Computer Aided Design (4D CAD) is 
growing within the construction industry. 4D approaches have been the focus of many 
research efforts within the last decade and several commercial tools now exist for the 
creation of construction simulations using 4D approaches. However, there are several 
key limitations to the current approaches. For example, 4D models are normally 
developed after the initial planning of a project has taken place using more traditional 
techniques such as Critical Path Method (CPM). Furthermore, mainstream 
methodologies for planning are based on individual facets of the construction process 
developed by discrete contractors or sub-contractors. Any 4D models generated from 
these data are often used to verify work flows and identify problems that may arise, 
either in terms of work methods or sequencing issues. Subsequently, it is perceived 
that current 4D CAD approaches provide a planning review mechanism rather than a 
platform for a novel integrated approach to construction planning. 
 
The work undertaken in this study seeks to address these issues through the 
application of a distributed virtual reality (VR) environment for collaborative 4D 
based construction planning. The key advances lie in catering for geographically 
dispersed planning by discrete construction teams. By leveraging networked 4D-VR 
based technologies, multidisciplinary planners, in different places, can be connected 
to collaboratively perform planning and create an integrated and robust construction 
schedule leading to a complete 4D CAD simulation. Establishing such a complex 
environment faces both technological and social challenges. Technological challenges 
arise from the integration of traditional and recent 4D approaches for construction 
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planning with an ad hoc application platform of VR linked through networked 
computing. Social challenges arise from social dynamics and human behaviours when 
utilizing VR-based applications for collaborative work. An appropriate 4D-based 
planning method in a networked VR based environment is the key to gaining a 
technical advancement and this approach to distributed collaborative planning tends to 
promote computer-supported collaborative work (CSCW). Subsequently, probing 
suitable CSCW design and user interface/interaction (UI) design are imperative for 
solutions to achieve successful applicability.  
 
Based on the foregoing, this study developed a novel robust 4D planning approach for 
networked construction planning. The new method of interactive definition was 
devised through theoretical analysis of human-computer interaction (HCI) studies, a 
comparison of existing 4D CAD creation, and 3D model based construction planning. 
It was created to support not only individual planners’ work but multidisciplinary 
planners’ collaboration, and lead to interactive and dynamic development of a 4D 
simulation. From a social perspective, the method clarified and highlighted relevant 
CSCW design to enhance collaboration. Applying this rationale, the study specified 
and implemented a distributed groupware solution for collaborative 4D construction 
planning. Based on a developed system architecture, application mode and dataflow, 
as well as a real-time data exchange protocol, a prototype system entitled ‘4DX’ was 
implemented which provides a platform for distributed multidisciplinary planners to 
perform real-time collaborative 4D construction planning. The implemented toolkit 
targeted a semi-immersive VR platform for enhanced usability with compatibility of 
desktop VR. For the purpose of obtaining optimal UI design of this kind of VR 
solution, the research implemented a new user-centred design (UCD) framework of 
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Taguchi-Compliant User-Centred Design (TC-UCD) by adapting and adopting the 
Taguchi philosophy and current UCD framework. As a result, a series of UIs of the 
VR-based solution for multifactor usability evaluation and optimization were 
developed leading to a VR-based solution with optimal UIs. The final distributed VR 
solution was validated in a truly geographically dispersed condition. Findings from 
the verification testing, the validation, and the feedback from construction 
professionals proved positive in addition to providing constructive suggestions to 
further reinforce the applicability of the approach in the future. 
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Chapter 1 Introduction 
 
1.1 Background 
 
Construction planning plays a fundamental role in the process of construction 
management. A good construction plan is the basis for developing the budget and the 
schedule for work. Depending on this function, it can further help form correct 
strategies for guiding construction activities, and coordinating different construction 
sessions. In view of its complex nature, developing a construction plan, especially a 
robust plan, is a critical task in construction management.  
 
Construction planning can follow two directions (Hendrickson, 1998): one is cost-
oriented for leading to direct and indirect cost control; another is schedule-oriented for 
controlling time and resource consumption (Figure 1-1). Construction scheduling is 
included in construction planning as it deals with more specific factors such as 
maintenance of task precedence (resulting in critical path scheduling procedures), or 
efficient use of resources over time (resulting in job shop scheduling procedures). In 
most complex projects, both cost-oriented and schedule-oriented planning is 
considered. On the basis of these approaches, it is possible for subcontractors to 
achieve effective coordination and comprehensive project management. 
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Figure 1-1 Alternative emphases in construction planning (Hendrickson 1998) 
 
Besides project control, the utilisation of the construction plan may extend to site 
management and risk detection. Because the different subcontractors’ activities 
presented in the plan enable their correlations to be shown, not only can their relevant 
project consumption in time, resources, and cost be estimated, but dynamic 
construction situations can be conceived.  
 
It is important to form a robust plan to serve management purposes because of the 
multidisciplinary nature of construction. North and Winch (2002) stated that a useful 
approach in forming a construction plan is to simulate the construction process either 
in the imagination of the planner, or with a formal computer based simulation 
technique. However, the planner’s ability to imagine a construction plan is variant 
depending on his or her experiences and knowledge, whilst computer based 
simulation is more feasible to seek a dependable solution for construction planning.  
 
Applying information communication technology (ICT) in construction becomes 
popular. It has been over a decade since the 4D (3D plus time) technology in 
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construction was applied (Collier and Fischer, 1996) in the Centre of Integrated 
Facility Engineering (CIFE) at Stanford University. By linking a construction 
schedule with its 3D models, 4D simulation can generate a dynamic construction 
sequence so that potential conflicts in the schedule can be disclosed before the project 
delivery. Some studies (Liston, 2001; Dawood, 2002; Clayton, 2002; Chau, 2003; 
Sriprasert, 2003; et al.) have demonstrated solutions adopting this notion. The 
research interests of this technology have been becoming increasingly active due to its 
great potentials to analyse multifactor relationship among the logical, temporal, 
spatial, and other dimensional information in construction. 
 
1.2 Current state of research and practice 
 
This research concentrates on collaborative 4D construction planning in a distributed 
VR environment. As an interdisciplinary study, it involves both technical and social-
behavioural concerns. In the technical aspect, related considerations are associated 
with construction planning, 4D modelling, network computing, and VR platform 
utilisation. They are technological foundations to explore related functionalities for 
creating a collaborative 4D system. In the social-behavioural aspects, collaboration 
and usability is decisive for a planning team’s organisation and team members’ 
performance when they utilise the system. In the construction field, main efforts 
hitherto focus more on the technical respect about functions’ creation for stand-alone 
systems. Few of them pay attention to social-behavioural issues from end users, which 
are regarding human-computer interaction (HCI) and influential on collaboration and 
the system’s usability in a networked environment. 
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In the technical aspect, the critical path method (CPM) is currently the mainstream 
method for construction planning (Jongeling, 2006). Based on plans and construction 
strategies, planners apply this method to define related construction tasks, and 
generate a construction plan with a hierarchal structure and bar chart. Some software 
tools like Microsoft Project, Primavera Project Planner (P3), etc. are prevalent 
applications for planning work. Because of their static nature, CPM-based project 
planning tools are incapable to unveil potential conflicts in a created plan. To 
compensate this weakness, 4D CAD links a created plan with a 3D model so that to 
generate a visualised dynamic 3D construction sequence. In such a way, potential 
conflicts in the plan can be identified. A feasibility study of 4D CAD (Koo and 
Fischer, 2000) demonstrated potential of this technology beyond merely visual 
presentation (Smith, 2001).  
 
Since its initiation, the 4D CAD technology has been discussed extensively in the 
construction field. From product modelling for visualisation to process modelling for 
analysis (Heesom and Mahdjoubi, 2004), substantial research efforts have been 
invested into different facets of Architecture/Engineering/Construction (AEC) 
industry in order to explore more benefits from 4D CAD. This concept is also being 
further advanced with initiatives such as the nD modelling project conducted by the 
University of Salford in the United Kingdom (University of Salford, 2005). One of 
focuses in the nD modelling is the use of Building Information Model (BIM) 
(Olofsson et al, 2008), which takes the advantage of object-oriented technology to 
describe discreet graphical information such as windows, doors, walls, etc., as well as 
non-graphical information about logical structure. It enables true “what-if” analysis 
and helps improve decision making process and construction performance. 
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Nevertheless, these efforts have not yet led to an answer for collaborative 4D 
planning. 
 
Construction planning is also a multidisciplinary practice when geographically 
dispersed planners perform their independent planning work in different places. It is 
inevitable to causes conflicts when their plans are integrated eventually. For solving 
this problem, 4D technology is highlighted for collaborative construction planning 
(Heesom and Mahdjoubi, 2004). Collaborative 4D construction planning, on the one 
hand, is about networked 4D simulation and 3D planning. On the other hand, it is also 
a kind of computer-supported collaborative work (CSCW). The former asks for 
planning work and simulation to be conducted in a networked 3D space whilst the 
later is related to effectively designing and organising multiple planners’ social 
activities and behaviours. Indicated by this point, collaborative 4D construction 
planning involves social-behavioural issues, which are not specifically addressed by 
reported 4D studies.  
 
Considering 3D-based planning and 4D modelling, some studies (Frohlich, 1998; 
Waly, 2003; de Vries, 2007; et al.) report certain methods in order to effectively, 
efficiently, and intelligently generate a construction plan from an inputted 3D model. 
Nevertheless, these studies like almost all 4D CAD investigations aim at an 
independent system instead of the network condition. Exceptionally, an empirical 
study about web-based 4D CAD (Kang, et al., 2007) shows that 4D simulation across 
the Internet can help detect more conflicts by geographically dispersed planners. As 
far as CSCW is concerned, it has not been adopted into construction industry to turn 
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information-rich multidisciplinary work into interdisciplinary collaboration (Garner, 
2004). These untouched fields formulate essential research initiatives in this study. 
 
As another research focus, the utilisation of real-time VR platform is emerging in the 
construction industry. VR applications in the AEC fields are mainly available for 
urban planning and architectural visualisation. Recent reports (Issa, 2007; Muramoto, 
2007) show that (semi-) immersive VR systems as a part of infrastructure are closely 
combined with the high bandwidth network to build a tele-collaborative environment. 
This inception intends to enhance information communication for rich modes of 
creative activity and collaboration. Currently, these kind of networked VR systems 
are mainly dedicated to creating a tele-collaborative educational environment in the 
AEC sectors for general design study purposes. The use of VR in construction in 
general is still limited. An application example in the construction sector is the 
Building Management Simulation Centre (BMSC) (de Vries, 2004), which is 
dedicated to construction on-site training in a VR environment. Some workshops 
(Dawood, 2006) are held in order to facilitate VR technologies’ wide adoption in 
construction field. Some stand-alone 4D-VR applications (Kim, 2001) indicate that 
utilising suitable VR technologies will achieve applicability for 4D-VR based 
planning. The application of networked VR platform for tele-collaboration is still 
underdeveloped in the construction field. 
 
Compared with related technologies in 4D CAD, usability engineering in the HCI 
aspect is still in its infancy in the construction ICT field in general, and 4D CAD in 
particular. An early statistic shows that the investment on user interface/interaction 
(UI) design has been dramatically increased in the ICT industry (Nielsen, 1993) in 
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order to maximize users’ benefits and minimize software providers’ investment. This 
tendency is increasingly emphasised as Graphical Use Interfaces (GUIs) have become 
popular and turn technically complex information systems to be user-friendly. 
Because of lagging behind ICT advancement in other fields, usability engineering is 
short of thorough considerations in mainstream ICT-based 4D-planning studies, 
which are almost functional oriented rather than user centred. Although some 
research, e.g. Kim, et al. (2003), has been aware of 4D CAD’s handicaps in this 
aspect, and some studies have performed related usability evaluation, e.g. Dawood et 
al (2005), they did not follow a user-centred approach to effective usability at large. 
Moreover, current user-centred design (UCD) framework also possesses pitfalls such 
as cost-benefits, tedious design-evolution lifecycle, etc.. Enhancing current UCD 
framework and applying it for the usability augmentation of the new 4D-VR solution 
is undoubtedly valuable to enrich usability engineering theory, and facilitate the 
adoption of 4D CAD in the AEC industry. 
 
1.3 Research justification 
 
Exposed problems of the state-of-the-art of 4D CAD studies imply that current 4D 
construction planning approaches can not support distributed collaborative planning, 
and available planning toolkits are inapplicable for network application. Furthermore, 
user-friendly VR-based 4D planning systems are still less emphasised by the majority 
of 4D investigations. Targeting these three pitfalls, this research delivered the 
solutions of the method for collaborative 4D planning, the system of distributed 4D-
VR groupware for application, and the practice guidance to robust usability 
engineering. Their importance lies in that a novel 4D planning method is valuable for 
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distributed multidisciplinary team planners to achieve collaborative 4D planning. In 
terms of system development, a number of mechanisms and functionalities 
contributing to applicable features for distributed collaborative 4D planning were 
implemented. The process is also useful for exploring right strategies for similar 
system development. In terms of robust usability engineering guidance, the research 
also resulted in an enhanced UCD approach, which directly served the UI design for 
the 4D-VR groupware, and provided guidance to robust usability engineering in the 
construction ICT field. 
 
1.4 Aims and objectives 
 
The aim of this research is to explore a distributed VR-based solution for 
collaborative 4D construction planning, and to investigate its related usability. The 
research objectives are specified as follows: 
 
 To analyse construction planning strategies and 4D CAD development 
methodologies applied in the research domain and industry. 
 To investigate technologies and theories of VR based collaborative work for 
the CSCW design of collaborative 4D construction planning. 
 To design a feasible method for collaborative 4D-based planning in the 
distributed network condition. 
 To establish a novel UCD framework for robust usability engineering applying 
a total quality management technique, the Taguchi Method.  
 To formulate a solution of distributed groupware for collaborative 4D 
construction planning, and verify its applicability. 
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 To design UI for the VR-enabled 4D groupware following the established 
user-centred approach. 
 To validate the developed system in a truly geographical distributed 
collaborative condition. 
 
1.5 Outline methodology 
 
In order to achieve the research goals, substantial methodologies were applied in both 
functional and non-functional aspects for this investigation. These methodologies 
include literature review, case study, theoretical analysis, prototyping, verification 
testing, questionnaire survey, usability testing and optimization, as well as 
deployment to construction professionals.  
 
In order to gain a distributed 4D groupware solution in the functional aspect, a 
literature review was conducted at the beginning to understand both academic and 
industrial contributions in 4D CAD and construction planning domains. Related case 
studies helped to highlight and demonstrate typical issues appeared in 4D-VR 
collaborative planning. Theoretical analysis assisted to clarify essences in the CSCW 
design. Combining these, the method of interactive definition was formulated to 
support distributed collaborative 4D planning. This new 4D method laid a foundation 
to identify related functionalities via functional requirement analysis. System 
development was subsequently conducted to realising these functionalities. A 
verification testing was followed to verify the feasibility of the proposed 4D method.  
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For the purpose of delivering a VR-based 4D groupware solution, work was carried 
out in non-functional aspects about UI design/usability engineering. Research 
methods were used to address related non-functional issues. Theoretical analysis was 
applied for enhancing current UCD framework by adopting the Taguchi Method, 
which resulted in the TC-UCD framework. According to this robust UCD guidance, 
non-functional requirement analysis was achieved through VR platform analysis and 
the questionnaire survey about end users’ profile. Subsequently, collaborative task 
analysis led to UI designs, which were prototyped on the basis of implemented 4D 
groupware functionalities. Their evaluation and optimization were conducted through 
a series of usability testing. The final 4D-VR groupware system was validated in a 
truly geographically distributed condition, and deployed to construction professionals 
to gain some feedback for future enhancement. 
 
1.6 Contribution to knowledge and practice 
 
The work has currently led to the publication of a reviewed journal paper and several 
conference papers (Appendix 10). It contributes several aspects to knowledge and 
practices in academia and the construction industry as follows.  
 
 It established a feasible 4D construction planning method of the interactive 
definition for distributed collaboration in the network condition. Its essences 
include 3D model based open-ended shared planning context, social 
interaction, user-system interaction, simulation item definition, and CSCW 
design; 
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 It clarified CSCW design being involved in distributed collaborative 4D 
construction planning. This clarification highlighted critical issues for 
distributed collaboration theoretically, and can be a baseline to explore related 
collaborative applications. 
 It proposed an applicable distributed 4D groupware framework suitable for the 
non-BIM condition with extensibility for BIM; 
 It formulated an innovative TC-UCD framework for robust usability 
engineering, which is applied for usability engineering of the VR-enabled 4D 
groupware solution in the construction ICT field; 
 
1.7 Guide to thesis 
 
Chapter 2 presents a review of the state-of-the-art of construction planning. It 
summarises current planning approaches, popular planning methods, ICT-based 
planning, 4D CAD creation methods and technologies, database application in multi-
constraint planning, as well as emerging technology of BIM and its related research of 
nD modelling. Industrial implementation demonstrates the projects of VIRCON for 
process modelling and PM4D for BIM application. The CIFE iRoom as a case study 
is also included in this chapter to show heuristic considerations. 
 
Chapter 3 analyses VR technologies including hardware and software configurations, 
platforms, and construction solutions. Subsequently, it scrutinises CSCW design 
theories for 4D planning application in a semi-immersive VR environment. It clarifies 
related CSCW issues in 4D-VR based collaborative construction planning.  
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Chapter 4 specifies a research roadmap with methodologies applied in this 
investigation. These methodologies are used for solving both functional and non-
functional problems. Particularly, two approaches are introduced respectively in this 
chapter for these two aspects. One is the method specification of the interactive 
definition for collaborative 4D construction planning. Another is the TC-UCD 
framework for robust usability engineering by adapting and adopting current UCD 
framework and the Taguchi Method. 
 
Chapter 5 is the requirement analysis surrounding functional and non-functional 
aspects applied to the proposed interactive definition method. The functional 
requirement analysis utilises the use case diagram of unified modelling language 
(UML) to illustrate offline and online applications. With respect to the non-functional 
analysis, this chapter summarises the end users’ profile based on a questionnaire 
survey. Besides the user profile, relevant issues in terms of platform capability and 
constraints are also differentiated. 
 
Chapter 6 presents the system development of a distributed groupware solution named 
‘4DX’ for collaborative 4D construction planning. It combines the devised interactive 
definition method to realise related functionalities. The solution is depicted from 
system architecture, application mode and dataflow, as well as real-time data 
exchange protocol. It also discusses implemented functions, functional verification 
testing, and related findings. 
 
Chapter 7 is about non-functional studies of usability engineering for the proposed 
solution based on a semi-immersive VR platform. It includes UI designs and their 
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usability evaluations applying the TC-UCD framework. Backbones of its utilisation 
involve system design, parameter design, design of testing, prototyping, data analysis, 
and UI optimisation.  
 
Chapter 8 presents the final system validation in a truly geographical dispersed 
condition and deployment feedback from construction professionals. It discusses 
relevant findings in the system validation and deployment for further system 
improvement. 
 
Chapter 9 summarises this PhD research work with highlighted knowledge 
contributions, industry practice guidance, future research directions and system 
enhancement. 
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Chapter 2 Current Construction Planning 
 
2.1 Introduction 
 
Construction planning can be interpreted from different angles. From a professional 
point of view, Hendrickson (1998) specifies that construction planning is a 
fundamental activity involving the choice of technology, the definition of work tasks, 
the estimation of the required resources and durations for individual tasks, and the 
identification of any interactions among the different work tasks. From a cognitive 
point of view, this activity is the reflection of a planner’s mental process for problem 
solving. Using the introspection method of psychology (Titchener, 1899), this mental 
process can be clarified as three continuous procedures when defining a basic plan 
task. Firstly it is represented by the planner’s workplace identification based on 
design illustration. Secondly the planner decides task and time associated with the 
identified workplace and finally a logical task sequence is arranged. This mental 
process of the task definition is related to spatial information for workplace 
identification, temporal information for task time control, and logical information for 
sequence generation. In most cases, construction projects are a collaborative effort, 
and the development of a construction plan is no exception to this approach. This 
requires social creativity including contributions from multiple planners’. 
 
In order to create a construction project plan, there are currently several approaches 
applied and investigated in academic and industrial fields. Typical techniques like 
CPM and line-of-balance (LOB) are widely applied in construction and other 
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manufacturing fields. These types of techniques focus on temporal information for 
task time control, and thus request planners’ domain knowledge for plan tasks 
specification. For the purpose of compensating this limitation, knowledge based (KB) 
expert system and artificial intelligence (AI) is recommended to assist planners’ 
decision making and reasoning in planning. In addition to this effort, ICT-based 
approaches of 4D CAD and computer simulation add a spatial dimension on the basis 
of temporal schedules for dynamic visualisation. These methods, though beneficial to 
formulate a relevant robust plan to some extents, are still short of sufficient support 
for multidisciplinary planners’ collaboration. Effective means are expected to be not 
only helpful for temporal, spatial, and logical information formulation, but also 
positive for stimulating planning team members’ individual and social creativity.  
 
In order to seek proper approaches for collaborative construction planning, this 
chapter provides a thorough analysis and discussion regarding planning approaches. It 
first identifies and compares current planning approaches to show their advantages 
and limitations. ICT based planning approaches are subsequently highlighted. As a 
major content of the chapter, 4D CAD is extensively discussed to gain insights about 
its applications, methodology, technology, industry implementation, and case study. 
These analytical points lay a foundation to further discuss feasible collaborative 
planning approaches in later chapters. 
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2.2 Current planning approaches 
 
Sriprasert (2003) classified available techniques in construction planning into seven 
major groups: CPM, LOB, KB-AI, 4D CAD method, computer simulation method, 
critical chain scheduling, and last planner method.  
 
For historical and conventional reasons, the most popular method in the construction 
field is the activity-based CPM. Construction planners decompose a project into 
activities that they associate with one or more building components (e.g. installing of 
handrail staircase 3) that make up the project. In accordance with project management 
theory (Duncan, 1996), such a CPM-based construction plan is concerned with Work 
Breakdown Structure (WBS) to create Product Breakdown Structure (PBS). PBS is 
associated with different parts of a product whilst WBS is regarding work activities 
for creating a product. Following this concept, CPM application in construction 
planning is about organising WBS items effectively to create PBS elements to be a 
complete building. The representation of WBS items’ relationships applies Bar chart 
or Gantt chart, which defines and illustrates every WBS item’s name (task name), 
time (start, end and duration), and logical relationships (predecessors) among each 
other. As WBS items can contain multilevel subitems with possible different 
predecessors, it thus can build complex hierarchical WBS network in a construction 
plan. Nevertheless, PBS as a spatial configuration result of WBS is not represented by 
the Gantt chart. 
 
LOB is also named location-based scheduling method. It can break down the project 
in physical sections, or locations. As it specifically differentiates project sections, it is 
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thus convenient to identify flow of resources through different locations, termed 
work-flow. It is therefore considered a promising alternative to CPM technique for 
planning work-flow (Jongeling, 2006). Similar to the CPM representation, LOB can 
be visualised using line diagrams, which are location related and represent different 
types of work performed by various construction crews that work on specific 
locations in a project. This uniqueness features LOB planning with detailed and 
quantified task descriptions, crew size, cost estimates, etc., in a project. A planning 
specification is hence directly made for the amount of work per location in a project 
for a construction crew. A similar result can be achieved using the CPM technique but 
with very detailed and unmanageable schedules (Kenley, 2004; Huber and Reiser, 
2003). Using the LOB technique is able to gain a concise and compact project plan 
compared with that of CPM. However, spatial information using LOB is still out of 
reach like CPM. 
 
KB and AI techniques strive to adopt planning knowledge into the planning process. 
Because traditional planning techniques like CPM and LOB are able to manipulate 
only the data generated by the planning process, not the knowledge used in generating 
the project plan (Levit, 1988), KB and AI claim ability and benefits to automate the 
generation of CPM schedule from the product model/drawings (Sriprasert, 2003). 
Underpinned by computer technologies, these techniques rely on created knowledge 
bases (Zozaya-Gorostiza, 1989) to make plan decisions. Particularly, the utilisation of 
AI theory in construction planning emphasise machine reasoning. It requests certain 
knowledge acquisition and sophisticated algorithms’ supports (Benjaorana, 2006) 
when applied for planning work. In general, these types of techniques can relieve 
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certain planning burdens but still are confined by software itself. They can not fully 
replace human’s creativities. 
 
4D CAD approaches can visualise a construction sequence. In view of lacking spatial 
information in LOB and CPM based schedules, applying 4D CAD can visualise and 
examine a created construction plan. Through linking created plan tasks (the WBS) 
with 3D building model components (the PBS), 4D CAD is able to generate a 
dynamic construction sequence. Planners thus have the chance to visually detect 
potential conflicts hidden in their created plans. These technologies are initiated from 
the 1990s, and increasingly receive attention in the construction industry. Current 4D 
applications mainly focus on communicative and explanative purposes for product 
modelling. Stakeholders of a construction project, e.g. San Mateo Health Centre 
(USA) project (Collier and Fischer, 1996), can gain intuitive information from 
product modelling, and thus understand what they care about in the project. However, 
more advanced process modelling is still paucity for construction professionals to 
obtain analytical information. Related practices are reported in several projects, e.g. 
the project of the Virtual ConstructionSite – VIRCON, which has investigated the 
development of Critical Space Analysis (CSA) tools to enable a space-based analysis 
of construction operations (North and Winch, 2002).  
 
Computer simulation is a comprehensive approach that is well suited to the study of 
resource-driven processes. As one of its simulation results, a construction plan can be 
generated from it. Being different from other planning techniques, this kind of 
planning takes place at the operation level (Halpin and Riggs, 1992) instead of 
targeting a project level like CPM and LOB. It gives the analyst an insight into 
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resource interaction and assists in identifying which factors in a problem domain are 
important. It allows the modeller to experiment with and evaluate different scenarios. 
Traditionally, detailed construction resources and methods are not considered at the 
preliminary planning stage at a project level, but are left to contractors to decide at the 
construction stage. Such a planning approach has caused many problems in the 
industry. For instance, the original plans may be too expensive, unrealistic, or even 
not constructable. Detailed construction issues must be integrated into the early design 
stage to avoid these problems like duration and cost overruns in the industry. Since 
the development of CYCLONE by Halpin (1977), construction process simulation has 
been proven to be an effective tool for planning and improving the performance of 
construction processes. However, such an experimentation and study would be too 
costly to be carried out in the real world. 
 
These five types of planning techniques are influential approaches to construction 
planning. Combining the point of view from Sriprasert (2003), advantages and 
limitations of these planning techniques’ are listed in Table 2-1. Other enumerated 
techniques like critical chain scheduling, last planner method, as well as generalised 
network, cascade chart, time-chainage chart, TAPAS, etc., are neglected in this part in 
view of these currently being less popular in construction planning.   
 
Technique Advantage Limitation 
CPM helpful in preparing project 
proposals, managing personnel and 
resources, tracking delays and 
change orders, instituting as a basis 
for progress payments, and co-
inability to cope with non-
precedence constraints, difficulty to 
evaluate and communicate 
interdependencies, and inadequacy 
for work-face production 
 
 
24 
ordinating with subcontractors 
LOB powerful for scheduling and 
controlling a construction project that 
involves repetitive sequences of 
activities such as high rise buildings, 
tunnels, etc. 
hard to show all information on one 
chart in large and complex projects, 
especially when monitoring 
progress. 
KB and AI capable and beneficial to automate 
the generation of CPM schedule from 
the product model/drawings 
coded knowledge usually is 
incapable to cover uncertainties 
during the construction stage 
4D CAD  enhanced capability of 
communication and evaluation of 
construction plans 
less used for detecting information 
and resource constraints 
Computer simulation suitable for modelling resources, 
dynamic operational process, random 
factors, and hence generates a 
reliable plan 
costly and indirect 
 
Table 2-1 Techniques of construction planning 
 
2.3 ICT approaches to construction planning 
 
Given the identified planning techniques, some computerised toolkits are created for 
their application. For instance, Microsoft Project, PowerProject, and P3 are popular 
CPM based tools whilst DYNAProject is dedicated to LOB. Nevertheless, KB and AI 
based computer toolkits are discussed more within academic fields. Their 
commercially available software is not yet widely accessible like CPM and LOB. As 
important ICT approaches to construction planning, 4D CAD and computer 
simulation are increasingly emphasised in the construction industry. Particularly, 
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CPM-based 4D CAD has been discussed extensively in the academic field. 
Commercially available tools like CommonPoint 4D (CP4D), Autodesk Navisworks, 
Bentley ProjectWise Schedule Simulation, etc., are also utilised in construction 
projects. This section focuses on ICT approaches to analyse related features for 
planning. In the meantime, CPM-based 4D CAD are highlighted from the 
perspectives of methodology, technology, industrial implementation and case study. 
 
2.3.1 ICT for CPM approaches 
 
Both 4D CAD and computer simulation are applicable ICT approaches to obtaining a 
construction plan in a virtual 3D space. Despite this similarity, there are significant 
differences between 4D CAD and computer simulation. According to the level of 
detail in the project control, 4D CAD is initiated at the project level for product 
modelling whilst computer simulation focuses at an operational level for operation 
modelling (Kamat, 2003). From a macro perspective, the product modelling, which 
can be further developed into process modelling, follows the top-down approach to 
gain a plan. From a micro perspective, operation modelling can result in a project plan 
following the bottom-up approach. The relationship among these computer modelling 
issues can be illustrated in Figure 2-1. 
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Figure 2-1 Computer modelling for construction planning 
 
• Top-down approach 
 
The top-down approach is applied in product and process modelling. Its basic 
rationale is to decompose a 3D model - the PBS and link its elements with specific 
schedule activities - the WBS to be a visualised construction sequence. Along with 
time progress, 3D elements appear in their last spatial locations, thus their 
corresponding schedule activities can be visually examined for contradiction 
identification. This dynamic product presentation provides planners with visual 
insights for controlling construction at the project level (Koo and Fisher, 2001). 
Compared with traditional Gantt chart based schedule, using final products to disclose 
potential logical, spatial and temporal problems in the schedule can result in a 
relevantly robust construction plan. 
 
CPM-based 4D CAD is a typical top-down product modelling technique. In its 
creation, the project schedule needs to be generated using the bar chart first. 
Afterwards, it can be visually checked and enhanced by linking the 3D elements 
(Collier and Fischer, 1996). Normally, the linking → checking → updating 
procedures need to be repeated several times to incrementally guarantee a conflict free 
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plan. For assisting conflict identification, relevant research concentrates on its 
visualisation, e.g. CIFE 4D Annotator (McKinney-Liston, 1998). The top-down 
approach is also applied in process modelling. On the basis of product modelling, 
process modelling emphasises analytical information such as cost, space usage, site 
layout, etc., (Heesom and Mahdjoubi, 2004). Different attempts are demonstrated for 
seeking more reliable plans in these areas, e.g. multi-constraint planning (Sriperate 
and Dawood, 2003), CSA (Dawood, 2004).  
 
LOB or location based 4D simulation is another top-down product modelling 
approach. Because it can show the information of work-flow in different construction 
locations, it is more suitable to present the process of constructing. Jongbeling (2006) 
stated that the activity-based CPM 4D simulation was incapable to convey process 
information together as it made plan work more complex, and hard to update. Being a 
visual scheduling approach, LOB is able to combine product and process information 
in the 4D simulation. In the case study of the Luleå cultural centre in Sweden 
(Jongbeling, 2006), a 3D model was prepared with the definition of locations. The 
location quantity data from the 3D model were subsequently imported into 
DYNAproject for LOB scheduling. Its associated activities and other schedule 
information were exported to MS Excel for generating a CPM schedule, which was 
imported into and linked with CP4D to produce the simulation. It is noted that this 
LOB-related 4D simulation still needs a conversion to be a CPM schedule for linking 
4D software. Commercially available tools of this kind, such as Vico Software 5D 
Presenter, etc., are now available on the market. 
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• Bottom-up approach 
 
The bottom-up approach exists in operational modelling to generate a construction 
plan. In contrast to product and process modelling, operational modelling is regarding 
the dynamic motion of resources and facilities used during operations. It can visualise 
not only project level activities, but also motion of resources used by construction 
activities (Tantisevi, 2007). As 4D CAD only depicts the evolution of the construction 
product rather than the interaction of its consumed resources, operational modelling, 
focusing on work at the field or operational level, can naturally achieve the evolving 
product as its by-product (Kamat, 2003). Accordingly, its construction plan can be 
derived from this by-product.  
 
From a micro perspective, the bottom-up approach can generate a construction plan 
by recording construction activities occurred during an operation process. Li (2003) 
indicated this approach applying a knowledge-based VR system, the Virtual 
Construction Laboratory (VCL). The VCL can support construction planners to 
simulate construction activities in order to evaluate construction operations. In its 
operational level simulation, the planner’s activities performed in the VCL can be 
recorded, and become the base for automating construction schedule generation. In 
such an approach, the system produces a construction schedule according to the 
planner’s activities. 
 
In general, the top-down approach for product and process modelling is the prevailing 
way to obtain a construction plan. The application of 4D technologies mainly adopts 
this approach in the industry. The bottom-up approach, on the other hand, is a 
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conspicuous research focus in the academic field. Comparing the top-down approach 
with bottom-up approach, the former is straightforward and explicit whilst the later is 
indirect and implicit. Besides these differences, the top-down approach features 
iteration and inflexibility while the bottom-up approach bears accuracy with extra 
workload for the resources and facilities simulation.  
 
2.3.2 4D simulation 
 
Construction planning is increasingly being supported through the application of 4D 
CAD and this is seen as a natural progression to 3D models, as it adds a further 
dimension (time) (Phair, 2000). The interest in the area of 4D CAD has been growing 
rapidly in recent years and Staub-French and Khanzode (2007) highlight that the 
significant increase in research efforts demonstrate that 4D approaches are now being 
applied to address the complex challenges of construction. Work carried out by Coles 
and Reinschmidt (1994) demonstrated that creating a 3D model over time assisted in 
the planning process, whilst Webb (2000) envisaged that the use of 4D simulations 
could assist in halving the waste costs associated with a construction project. The use 
of 4D technology has the potential to present ideas to clients in order to promote 
collaborative working (Fischer, 2001; Kähkönen and Leinonen, 2001), and to assist in 
the problems associated with site logistics and site layout (Chau, et al., 2005). 
Moreover, it can be used to improve site logistics, such as work execution space 
(Akinci, et al., 2003; Heesom, 2004; Mallasi, 2005) and to analyse the construction 
schedule to assess its executability (Koo and Fischer, 2000). Additionally, 4D 
simulations have proven useful as a medium for the evaluation of alternative 
construction schedules (Vaugn, 1996). Work undertaken by Dawood and Sikka 
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(2007), Songer, et al. (2001) demonstrate that understanding of building information 
is greater when utilising 4D models in comparison to the more tradition approach of 
2D media, whilst the application of 4D simulations has also been advocated as a 
training tool for inexperienced planners (Jaafari, 2001; Clayton, et al., 2002). 
 
Although 4D CAD has demonstrated feasibility for construction (Koo and Fischer, 
2000), it is still less incorporated into a complete planning process. Given the 
planner’s mental process, current commercially available project planning toolkits, 
such as Microsoft Project and P3, can well support individual planners for task 
specification but not workplace identification and robust logical sequence generation. 
Many 4D CAD studies (Collier and Fischer, 1996; Kim, et al., 2001; Dawood, 2002; 
Chau, et al., 2005; Jongeling and Olofsson, 2006) have proven that the use of the 3D 
geometric element within 4D models assists in the area of task-workplace recognition 
and logic sequence visual representation. However, the 3D geometric model receives 
attention for a review purpose within the 4D simulation instead of assisting planning 
from the beginning. Moreover, few studies clarify the potential of the 3D design 
model for creating a shared social-technical environment, and providing effective 
interaction between project planners. Seeking an applicable 4D approach in these 
aspects can provide a breakthrough for multidisciplinary collaborative construction 
planning. 
 
The use of 4D tools to assist in collaboration is documented in several research efforts 
(Fischer, et al., 2002; Koseoglu, et al., 2007; Rad and Khosrowshahi, 1997). However 
a phenomenon within the construction industry is very often the fragmented approach 
and geographical distribution between contractors and subcontractors within the 
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project team, with each having a focus on their own fields to arrange construction 
activities. These independent schedules then give rise to potential conflicts (both in 
terms of logistics and spatial constraints) during the project delivery. In order to 
overcome this barrier and achieve a complete and robust construction plan, 
communication and collaboration can be combined with 4D CAD principle for true 
collaborative planning (Heesom and Mahdjoubi, 2004). Nevertheless, truly 
collaborative 4D based construction planning involves more than pure technical issues 
and includes a substantial number of social-technical concerns.  
 
The implementation of new ICT approaches has seen some penetration into the area 
of improving communication and collaboration within the construction team. 
Muramoto, et al. (2007) discuss the use of tele-collaborative tools, specifically within 
the context of design projects. Whilst this does not incorporate 4D specifically, the 
approach does demonstrate the potential for using a wide range of 3D software tools 
(including real time stereographic virtual reality) across a wide area network. A 
similar approach was proposed by Issa, et al. (2007) who suggested that the use of an 
interactive workspace can improve the decision making process. Kähkönen, et al. 
(2007) enhance the concept of 4D through the implementation of augmented reality 
using live video streams. This approach provides the ability for multiple angle video 
streamed over the internet to be overlaid with the 4D model to provide a live picture 
of progress against the proposed 4D simulation. 
 
Whilst there is significant research effort being focused on 4D CAD, the application 
in industry is still uncommon when compared with other emerging tools (Bansal and 
Pal, 2008) and some postulate that one reason for this includes the difficulty and 
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inflexibility of current 4D tools (Issa, et al., 2003). Some other observers have 
highlighted that some of the technical aspects of 4D modelling hinder the 
collaboration of parties involved in a construction project (Poku and Arditi, 2006) 
whilst Zhou, et al. (2007) suggest that in its current form 4D approaches act as a 
planning review tools rather than integral to the construction planning process. 
 
An effective collaborative 4D approach needs to support not only individuals but a 
group of multidisciplinary planners to generate a complete and robust plan. However, 
existing 4D CAD creation methods are dedicated to a stand-alone system for 
individual planners (Poku and Arditi, 2006). Generally when developing 4D 
applications, a Gantt chart is generated and used for the creation of a 4D model, 
however the development of the schedule still relies on experienced individuals’ 
imagination according to the blueprints (Chau, et al., 2005). Songer, et al. (2001) 
concluded that using 3D models during the development of a project plan improved 
comprehension of the tasks required during the construction process. Subsequently, 
the ability for multidisciplinary planners to access a complete 3D model of a project 
whilst engaging in tele-collaborative interaction and user-system interaction, will 
support the mental processes to generate a more complete construction plan. Most 
importantly, a unified 3D model within a networked planning environment is able to 
provide multidisciplinary planners with a shared social context, in which it can 
promote planners’ individual creativities and their social creativities for collaboration 
and thus formulate a robust plan. In such an interdisciplinary field, three aspects are 
worth consideration including 4D creation methodology, CSCW, and networked 
computing. Particularly, a suitable 4D creation method fundamentally affects the 
other two aspects to achieve collaborative 4D construction planning. 
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2.3.3 4D methodology 
 
CPM-based construction planning can be regarded as WBS creation based on PBS. 
Popular project planning tools like MS Project, P3, etc., can help planners to specify 
every WBS item. However, PBS is dependant on planners’ unreliable imaginations 
according to design illustrations such as blueprints. Some studies target PBS to 
generate WBS so that planners can use a visualised 3D building model to perform 
planning work. In these cases, PBS is the only input whilst WBS is the output. 
Comparably, 4D CAD is about PBS plus WBS to generate a dynamic construction 
sequence in order to detect potential conflicts in the plan. Different 4D CAD creation 
methods are invented to achieve this aim. In terms of PBS and WBS relationship, this 
section provides a blended methodology analysis about 3D-based planning and 4D 
modelling creation. It is constructive to find a suitable approach for the collaborative 
4D planning creation. 
 
• Full automation 
 
In order to fully generate the project schedule automatically, de Vries, et al. (2007) 
attempted an approach such that a 3D model was the only input whilst project plan 
was the output. An algorithm was implemented to analyse the inputted 3D model 
topology. In this automation process, the inputted PBS was detected in an AutoCAD 
based prototype and by applying Visual Basic Application (VBA) code, the WBS was 
derived from the PBS. A log file was used to record the relationship of PBS and WBS 
during the analysing process. Afterwards, this log file was exported into MS Project 
to create a schedule of activities. However, it is concluded in the study that a 
 
 
34 
completely automated schedule might be infeasible for the real project as this 
approach removes control of the planning process from the construction planning 
team. Using construction knowledge and the eXtensible Markup Language (XML) to 
carry necessary information will enable to generate more practical project schedules. 
The use of Industry Foundation Classes (IFC) based interoperability could further 
enhance the above approaches. The IFC provides the possibility of full automation to 
generate a construction plan and store this information within objects. However, the 
implementation of IFC’s within industry practice is still limited (Froese, 2003) 
 
• Manual assembly 
 
Frohlich (1997) sought an interactive approach of sequence assembly to create a 
schedule of activities. Applying a ‘Responsive Workbench’ system to support 
multiple input devices and two-handed manipulations, the user could conduct 
assembly and disassembly operations in a virtual space. This system demonstrated 
that 4D principles could be included as integral to the actual planning process, rather 
than acting as a tool for planning review. Comparably, Thabet (1999) and Waly 
(2003) proposed a strategy to automate the scheduling process aiming at the design 
phase. The Virtual Construction Environment (VCE) allowed a prepared 3D 
architectural model to be re-assembled by drag and drop operation (Figure 2-2). 
Simultaneously, the construction plan and management decisions could be made by 
database support. It was argued that thinking about construction activities in the 
design phase is able to translate design information for sequencing project activities. 
This concern also keeps consistency with the Construction Design and Management 
(CDM) Regulations 2007 of the U.K., which stipulates the designer’s duties of “take 
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all reasonable steps to provide with his design sufficient information about aspects of 
the design of the structure or its construction or maintenance as will adequately assist 
clients, other designers, and contractors to comply with their duties” (Statutory 
Instrument, 2007 No. 320). 
 
 
Figure 2-2 VCE Model (Adapted from Thabet, et al., 1999) 
 
As an alternative approach to manual assembly, Bansal and Pal (2008) propose a 
novel application of GIS within the realms of manual assembly of 4D models. This 
approach implements a GIS framework that allows the user to develop a schedule 
from the graphical elements of a 2D or 3D model thus providing a dynamic link 
between product and process. 
 
The manual assembly approach to 4D development shows an interactive approach to 
generating a construction plan from an inputted 3D model. Through analysing the 
user’s manipulation of the 3D model’s reposition within the virtual construction site, 
it is able to formulate the construction sequence. It partially caters for the planner’s 
mental process from the beginning of workplace identification. However, the 
remainder of the plan realisation relies on a set of complex peripheral modules to 
interpret the user’s behaviour rather than explicit social and user-system interaction. 
This becomes its major limitation of being a close-ended system to gain external 
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information from multidisciplinary collaborators, who are usually involved in the 
planning process at the same time.  
 
• Manual Linking 
 
A 4D simulation is traditionally created by manually linking a critical path method 
(CPM) based schedule with its 3D model elements through a third party software tool 
(Collier and Fischer, 1996). Some off-the-shelf tools like AutoCAD or MicroStation 
are used to develop the 3D model, whilst project planning tools such as Microsoft 
Project or P3 are used by project planners to develop a schedule of activities. The 
linking of these elements is made using third party 4D software, although some CAD 
based toolkits now offer the ability as an integral part. This approach is widely 
applied and almost all the commercial 4D solutions adopt this technique for 4D 
modelling, such as Bentley ProjectWise Schedule Simulation, Autodesk Navisworks 
Simulate and CP4D. The significant feature of this method is its independent process 
of 3D modelling, planning, and PBS-WBS linking. When applying this method, 4D 
simulation is used for a post-planning review of an existing project schedule rather 
than supporting the initial planning process. It can be seen that this 4D approach 
provides a construction planner with limited support during the schedule development 
phase as the development of the tasks still require a significant and coherent mental 
process (Heesom and Mahdjoubi, 2004). Whilst functional, this approach lacks a 
shared social context for social interaction and collaboration, i.e. planners can only 
interact with their independent systems based on existing information. The diverse 
creativity of the planner in undertaking the scheduling operation may result in a 
conflict plan when integrated with other plans developed for a project.  
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• Semi-automation 
 
Automating PBS and WBS connection is efficient to link separate 3D model and 
project schedule for 4D simulation generation. Dawood, et al. (2002) applied a 
Unified Classification (Uniclass) database to semi-automate them in the VIRCON 
project (Dawood, 2005). A central database defined the relationship for PBS and 
WBS according to the Uniclass specification. Accordingly, an internal 4D simulation 
was created in the AutoCAD environment through retrieving data from the central 
database. In a similar approach to the manual linking method, this method needs a 
predefined plan and a 3D model as inputs, but their connection is automated. 
Accordingly, the planner may lose flexibly to control the simulation in the linking 
phase. 
 
• AI modelling 
 
Aalami, et al. (1998) applied Artificial intelligence (AI) theory in the 4D construction 
simulation. In the investigation, the Construction Method Modeller (CMM) was 
developed by applying a set of semantic descriptions to connect components <C>, 
actions <A>, resources <R>, and sequencing constraints <S> with activities. Because 
the components <C> can have a 3D graphical representation, CMM thus builds a 
relationship of 3D components with their corresponding activities. As the construction 
knowledge can be stored in the CMM template (CMMT), a planner is able to select 
appropriate construction methods for the given project. Accordingly, the CMM can 
automatically generate the required adjustments to the design-centric product model. 
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This semantic, computer-interpretable 4D product model answers an essential 
question in construction: who is doing what and where. Particularly, it provides 
constructors with the ability to rapidly generate various production models based on 
design or construction method alternatives. The result can be viewed as a 4D 
visualisation, CPM diagram, or resource histogram. To summarise these methods, 
Table 2-3 lists each method according to their suitability. 
 
Method 
AI modelling 
Manual Linking 
Semi-Automation 
Full Automation 
Manual Assembly 
Suitability 4D CAD 3D planning 
 
Table 2-2 Method for 4D CAD and 3D planning creation 
 
2.3.4 4D technology 
 
Various technologies are applied for 4D modelling and planning, such as CAD, 
database, network communication, wireless transmission, multiple platforms of web, 
VR, mobile, etc., as well as object-oriented technology like BIM. Normally, certain 
development strategies for planning and/or 4D modelling decide utilisation of 
corresponding technologies. This section provides a comprehensive discussion of 4D 
creation scheme. It reviews reported technologies in planning and 4D modelling. 
Among diverse technologies adopted in planning and 4D modelling developments, 
applying a database is one of the positive approaches to centralising different 
information for integrated planning and 4D modelling. The multi-constraint planning 
is highlighted for the application of database. Being an advanced extension, BIM 
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technology combines merits of both database and object-oriented technology together. 
Its investigations and applications can be represented by the nD modelling using IFC. 
This section also delineates their rationale and utilisations. 
 
2.3.4.1 4D creation scheme 
 
Heesom and Mahdjoubi (2004) specified fundamental attributes of three types 4D 
CAD application: product modelling and visualisation, process modelling and 
analysis, collaboration and communication (Table 2-3). It provides a guidance of 4D 
CAD creation for specific application. Focusing on reported 4D studies, four 4D 
modelling schemes (Zhou, et al., 2006) were identified to be independent simulating, 
integrated modelling, integrated scheduling, and communicated simulating. Each 
scheme’s features, applied technologies, advantages and disadvantages are compared 
and discussed as follows. 
  
Application 
Attributes 
Level of 
interactivity 
with 4D simulation 
Level of 
graphical 
representation 
Level of detail 
of construction 
schedule 
Level of dynamic 
capability of 
simulation 
Product modelling 
and visualization 
Low High Low Low 
Process modelling 
and analysis 
High Low High High 
Collaboration and 
communication 
High Low High High/Low 
 
Table 2-3 Fundamental requirements for 4D simulation applications (Heesom and Mahdjoubi, 2004) 
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• Independent Simulating (3D||4D||Schedule) 
 
Typically, a 4D simulation is created by independent software to generate project 
schedules, 3D models, and 4D visualisations respectively. This approach can be 
symbolized as 3D||4D||Schedule. When applying this approach, off-the-shelf tools like 
AutoCAD or MicroStation are used by 3D experts for 3D modelling whilst tools such 
as MS Project or P3 are used by schedulers for scheduling. The simulation is made by 
third parties’ 4D software, such as CP4D, Visual STEP, Bentley Simulation Schedule, 
etc., which can connect schedules with 3D models, and present a dynamic 4D 
construction process. Because less analytical information is available in the 
simulation, these sorts of 4D solutions are suitable for product modelling. The merit 
of this approach is that the involved tools in the 4D creation are independent toolkits, 
hence the level of interactivity, graphical representation, and dynamic capability of 
simulation are only depending on 4D tool’s development. However, as the schedule is 
closely related to the simulation but isolated from simulation environment, it is crucial 
to find a proper way for the seamless interoperability between them.  
 
Many studies adopted this combination, and applied it in real projects, such as the San 
Mateo Health Centre (USA) (Collier, 1996) and Walt Disney Concert Hall 
(Haymaker, 2001). In Pusan Neospot project of Korea (Kim, et al., 2001), the 
simulation software WorldToolKit (WTK) was applied for the 4D simulation. Other 
tools like AutoCAD were used for 3D modelling, while P3 was applied for scheduling 
(Figure 2-3). Like other product modelling simulation, this 4D solution was used for 
the communicative purpose among the stakeholders. 
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Figure 2-3 Concept of VR-4D System (Kim, et al., 2001) 
 
• Integrated Modelling (3D&&4D||Schedule) 
 
Some 4D simulations are integrated into modelling environment directly, where 3D 
models are controlled by plug-in applications to show dynamic construction process. 
Schedules, on the other hand, are created by independent commercial tools, and 
outputted to a database so that they can be called by modelling tools to control 3D 
models. This simulation can be described as 3D&&4D||Schedule. A popular approach 
is to make use of AutoCAD to create 3D models, and take advantage of its 
ObjectARX or VBA technology to develop plug-in 4D applications. Because of 
modelling tools’ constraints in graphics processing, this simulation’s dynamic 
capability is low but graphical representation and interactivity capability is high. The 
benefit of this approach is that the 4D environment is the same modelling context. 
Therefore it is convenient to leverage existing functions and features for process 
modelling. Negatively, it also can be confined by the tools themselves. 
 
In the VIRCON project, Dawood, et al., (2002) created a 4D simulation within the 
modelling tool of Autodesk Architectural Desktop (ADT). A Unified Classification 
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(Uniclass) database was built to semi-automate the linking of PBS with WBS. VBA 
code was implemented in every ADT layer to extract 3D components, and populate 
them into the database. Additionally, another VBA code was used to transfer the MS 
Project schedule data to the database. The 4D simulation could be displayed in the 
ADT environment through retrieving data from the database to control the 3D models. 
Some commercial tools have integrated 4D functions in their packages, such as 
Graphisoft ArchiCAD, Autodesk Revit, Tekla, HVAC 4D, etc.. 
 
• Integrated Scheduling (3D||4D&&Schedule)  
 
Another 4D simulation type integrates the schedules into the simulation environment. 
3D models are prepared separately and imported into the environment while 
schedules can be made directly within the environment. This method can be tagged as 
3D||4D&&Schedule. In such a condition, only modelling tools are needed to create 
3D models but no independent schedule tools are involved (Heesom 2004, 2006). In 
view of a single project database shared by both simulation and schedule, it is positive 
for the simulation to obtain information for process modelling. The advantage of this 
approach lies in the intimate relationship between the schedule and the 4D context. 
Thus, it can guarantee to reach the same high level in schedule detail and dynamic 
simulation capability. Because the 4D environment is independent from the 3D 
modelling context, it has a chance to satisfy needs from 4D CAD by proper system 
design. Its disadvantage lies in extra workload in scheduling functions’ development. 
Tanyer, et al. (2005) implemented such a 4D modelling tool combining cost 
estimation. In this integrated environment, simulating, scheduling and costing could 
be displayed and checked based on a single project database. 3D model objects were 
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prepared so as to be imported into the system. The solution was a web-based 
application developed using the Java 3D API, which adopted IFC in the development. 
Therefore, the planning and costing information could be derived directly from a 
unique IFC file, which provides the single database of the project. 
 
• Communicated simulating (3D||4D∞Schedule)  
 
The CIFE iRoom (Fischer, 2002) demonstrates a synchronous communicated 
simulating scheme (3D||4D∞Schedule) using server-client mechanism on a local area 
network (LAN).  Its components consist of a 4D simulation system (CP4D), a 
schedule tool (MS Project), and a cost statistical utility (MS Excel). They are 
augmented with network functions for achieving communication. This scheme has the 
same features with the independent modelling scheme. The difference is that during 
the simulation process, the 4D application can communicate with other networked 
applications, such as MS Project or MS Excel. The value of this scheme is more 
process information available by exchanging information during the collaborative 
session. Although this scheme is a LAN-based application with network features, its 
redundant system architecture is cumbersome for distributed application across the 
Internet. Combining the foregoing analysis, all the discussed 4D development 
schemes are listed in Table 2-4 with corresponding features, advantages and 
disadvantages. 
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Scheme Alias Feature 
Main  
advantage 
Main 
disadvantage 
Independent  
simulating  
3D||4D||Schedule 
3D, 4D, schedule 
are independent  
Flexible to control 
simulation levels; 
positive for product 
modelling 
Interoperability 
is needed 
between 
schedule and 
simulation 
Integrated  
modelling 
3D&&4D||Schedule 
4D is integrated in 
a CAD system; 
schedule utility is 
independent 
Convenient to 
leverage CAD 
functions; positive 
for process 
modelling 
Confined by the 
CAD 
environment to 
control 
simulation levels 
Integrated  
scheduling  
3D||4D&&Schedule 
3D environment is 
independent; 
schedule utility is 
integrated in 4D  
Flexible to control 
simulation levels; 
positive for process 
modelling to obtain 
plan information 
Extra workload 
is need to create 
schedule 
functions 
Communicated 
simulating  
3D||4D∞Schedule 
3D, 4D, schedule 
are independent; 
4D and schedule 
can communicate 
with each other 
Flexible to control 
simulation levels; 
positive for both 
product and 
process modelling 
Need network 
infrastructures 
for 
communication 
support 
 
Table 2-4 4D modelling scheme 
 
2.3.4.2 Multi-constraint planning 
 
Multi-constraint planning seeks a universal system that remedies a typical problem of 
separation of execution from planning (Sriperate and Dawood, 2003). Considering the 
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fragmented reality in different construction planning techniques, it builds an 
integrated information system to streamline the planning process. A design support 
system (DSS) is the kernel part in the integration. Its architecture core is a MS SQL 
Sever based central relational database management system (RDBMS), which 
integrates five components like product model (CAD), process model (schedule), 
upstream information (i.e. drawings, specifications, method statements, resources 
information, etc.) and downstream information (i.e. weekly work plan and feedback). 
 
Three enablers are implemented in the development: Web-based, mobile information 
management system, and 4D visualisation system. The 4D visualisation system is 
dedicated to multi-constraint visualization of physical constraints like product clashes, 
illegal relationships, space congestion, enabler constraints (contract, resource, 
information readiness) and project status. A PDA-based 4D presentation is also 
developed with wireless communication capability. This research highlights a critical 
technical concern about integrating related information to make planning decisions. 
On the basis of a unique database, construction planning and 4D modelling can be 
supported and conducted in multiple platforms. 
 
2.3.4.3 nD modelling and IFC 
 
Being an extension of 4D modelling, the University of Salford initiated the nD 
modelling project. Underpinned by BIM technology, it further integrates an nth 
member of design dimensions into a holistic model. Such an information repository is 
bound with building objects, from which different views of the information can be 
generated automatically. It thus helps improve the decision making process and 
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construction performance, and enable true “what-if” analysis to achieve the following 
aims: 1) predict and plan the construction process; 2) determine cost options; 3) 
maximise sustainability; 4) investigate energy requirements; 5) examine people’s 
accessibility; 6) determine maintenance needs; 7) incorporate crime deterrent features; 
8) examine the building’s acoustics (Lee, 2005).  
 
The nD modelling concept applies IFCs for creating an information repository. As 
BIM can greatly improve effectiveness and efficiency for the AEC industry, different 
companies provide their own BIM products like Autodesk Revit, Graphisoft 
ArchiCAD, and Bentley MicroStation. Nevertheless, these diverse BIM products lack 
standard specifications, and thus affect data exchange among them. For the purpose of 
better interoperability, IFC is advocated by the International Alliance for 
Interoperability (IAI). Applying a set of protocols and rules, it aims to standardize the 
BIM technology by providing an integrated standard model. Adopting the IFC into 
construction planning, multidisciplinary planners can share a unified engineering 
database for collaboration. 
 
Creating an nD modelling tool is essential for any IFC-compliant applications 
including construction planning. The objective of the nD modelling tool is to enable 
an informed design decision based on a variety of design perspectives. Figure 2-4 
illustrates the architecture of nD modelling tool. Indicating from the illustration, there 
are two approaches to access the IFC building model: model server operation and 
direct read IFC file. The model server approach is convenient for collaboration among 
multiple design work because different specialities can focus on their own aspects. An 
IFC-compliant planning tool is compatible with this nD modelling approach. Tanyer 
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et al. (2005) demonstrate this rationale for 5D (4D plus cost) construction planning 
using a single engineering database based on the internet. Although this research 
targets the internet, its focus is placed on the use of IFC rather than the emphasis of 
collaborative planning. 
 
 
Figure 2-4 Architecture of nD modelling tool (Fu, et al., 2004) 
 
However, the BIM adoption still faces immense barriers from both social and 
technical aspects in the construction industry. Some barriers were reflected in a 
regional survey (Tse et al, 2005) conducted in Hong Kong. They are enumerated as 
the spilt between architecture design and drafting, a complicated and time-consuming 
modelling process, inadequate objects, object customisation capability, etc.. 
Strategically, Autodesk (Bernstein, 2004) summarises three interrelated barriers in 
transactional business process models, computable digital design data, and exchange 
of meaningful information among applied tools. These obstacles imply that the use of 
BIM for collaborative 4D planning is still short of realistic support technically and 
socially, and therefore out of the consideration in this research.  
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2.3.5 Industry implementation and case study 
 
It is still unpopular to apply analytical 4D modelling, BIM, and collaborative 4D 
planning in the construction field because of some technical and social barriers. A few 
pioneer projects attempted explorations in these aspects for both industrial 
applications and academic studies. This section selects two industrial projects of 
VIRCON and PM4D to demonstrate process modelling and BIM application. Their 
critical concerns are beneficial to elicit more constructive solutions for construction 
industry. Targeting the innovative example of the CIFE iRoom, a case study also 
provides comprehensive analyses and discussions about its functions, architecture, 
advantages and limitations at a system level.  
 
2.3.5.1 VIRCON and PM4D projects 
 
Critical space analysis (CSA) for construction planning is developed in the VIRCON 
project (Dawood et al, 2005). As CPM-based planning can not present spatial 
information, space resource on construction site is able to disclose potential 
occupation by overlapped construction activities. The VIRCON system defines 
several tools to assist the occupation analysis. Its central component is a database for 
restoring, exchanging, and retrieving information among other components. 
SpaceMan is one of the tools in the VIRCON system. It can detect spatial overload 
problems and optimize critical space and time. Its mechanism is based on the concept 
that overlapped tasks in one location can cause spatial overloaded. Following the time 
span, it can check if a site location can be overload or not by various tasks at the same 
time. Once there are overloaded problems, it allows the user to manually adjust 
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corresponding task start and end time. An algorithm can also automatically adjust task 
start time for loading in the problem area. Its extensive usability study is executed for 
checking the system usefulness and user’s satisfaction. 
 
An extensive construction pilot research about IFC application is performed by the 
CIFE, Stanford University. The research, named Product Model and 4 Dimension 
(PM4D) (Kam, 2003), was carried out based on the Auditorium Hall 600 project at 
the Helsinki University of Technology in Finland. By leveraging commercially 
available state-of-the-art analytical and visualization tools, the research tests the IFC 
interoperability standards from the design and construction. In its construction 
planning study, the IFC-based interoperability can synthesise a readily available bill 
of materials from the mechanical consultants and the 3D geometry from the 
architects. It hence can accelerate cost estimates of detailed breakdown of component. 
This effective approach permits construction managers to generate schedules and 
budgets more quickly and accurately than traditional way. It suggests building 
owners, end-users, and project team to take the advantage of this PM4D approach for 
the optimization of the design, construction, and a proposed facility operation during 
early project phases. 
 
2.3.5.2 CIFE iRoom 
 
The CIFE iRoom is an integrated collaboration system developed by Centre of 
Integrated Facility Engineering (CIFE), Stanford University. Its objectives are “to 
define and evaluate new ways for project teams to interact with and visualise project 
information to facilitate fast and effective decision-making” (Fischer 2002). The 
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system consists of a series of software and hardware infrastructures, and augmented 
existing applications. Its integration enables stakeholders to interact with and consider 
concurrent information from different sources in a group setting. Compared with 
previous 4D tools’ features, the iRoom resembles the characteristics of that of 
independent simulating. The difference lies in its communication between 4D 
environment with other modules using client-server mechanism. This case review 
focuses on its architectural and functional analysis in order to show its added values 
for assisting collaboration. Its advantages and limitations are also discussed. 
 
• Architecture and Configuration 
 
The system is physically composed of a server machine and three desktop PCs with 
corresponded projectors and SMART boards in each of them. The software collection 
includes high level applications and low level infrastructures. All the necessities are 
listed in Table 2-5. Its configurations and installations are illustrated in Figure 2-5. 
 
CIFE Applications, Viewers, Controllers 
4D Modeler, Data Viewers, MS Project Listener, TimeController 
CIFE Database and Services 
XML schema on eXcelon server, Import-Export Utility, Room Controller 
iRoom Software Infrastructure (from iWork group in Computer Science) 
EventHeap, Multibrowsing, PointRight 
Special iRoom Hardware 
SMART boards, touch panels, wireless mouse and keyboard 
iRoom Computing Infrastructure 
Desktop PCs, Windows 2000, Java, Network support 
 
Table 2-5 Components in the CIFE iRoom layers (Fischer, 2002) 
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Figure 2-5 CIFE iRoom Configurations and Installations 
 
• Functional analysis 
 
The CIFE iRoom’s utilisation, communication, and coordination of each application 
module and subsystem are differentiated as follows: 
 The user can direct applications to the different SMART boards in one room, 
and also manage machines to select content for displaying. 
 The user can simultaneously visualise a 4D scenario, multiple viewers and 
applications being launched and displayed on the SMART boards. 
 An event processing utility is created as a sever-client application. The server 
side applications are installed in the server machine; the client applications are 
installed in three client PCs respectively. Every event that occurs in one of 
clients can be transferred to the others via the server. 
1. CIFE Applications, 
Viewers, Controllers 
 
2. iRoom Software 
Infrastructure (client 
side) 
 
1. CIFE Database and 
Services 
 
2. iRoom Software 
Infrastructure (server 
side) 
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 Existing stand-alone applications are all augmented to respond to coming 
events, and can also send events to their local client applications. These take 
charge of transferring the events to the server, and thus communicate with 
other client applications. 
 The input devices, such as mouse and keyboard, are also configured with a set 
of server-client applications for each machine. All the machines therefore can 
be controlled by unique input device. 
 
• Advantages and limitations 
 
The CIFE iRoom provides stakeholders with an integrated environment to discuss 
solutions, form strategies, and make decisions. Its advantages lie in the following 
aspects. 
 Its collaboration circumstance accommodates stakeholders with a suitable 
condition to exchange information. Its multi-display and multi-view enable 
users to bring forth instant opinions to the group members. 
 The system makes use of existing stand-alone applications to integrate an 
enhanced but still familiar context. The group members can be the same 
experienced users who access these applications. It also demonstrates an 
economic way to take the advantage of legacy without heavy investment for 
applications’ augmentation. 
 Its open structure allows incorporating more stand-alone applications into a 
group setting. Fischer (2002) highlights that three SMART boards are not 
sufficient to present related information for real project utilization. Its further 
expanding is feasible following the same linking approach. 
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 The research aims a high level application incorporation rather than commonly 
low level data interoperability in construction IT. It triggers some new 
research points in groupware development, and collaboration design. 
 
Its limitations can be addressed as follows. 
 The system can not support distributed collaboration. Due to its collocated 
nature, it is only suitable for a group of people who are located in the same 
place to access the information, but not for the people in different 
geographical places. It would be valuable to build a networked collaborative 
system, which highlights the motivation of this PhD research. 
 The system is not groupware though it is created for a group setting. As 
construction needs multidisciplinary cooperation, it is crucial for groupware to 
support multi-user’s interactions with the system. So far the iRoom can only 
support singular operation at one time. 
 Confined by the off-the-shelf product, the system’s 4D simulation application-
4D Modeller is basically a product modelling system. To be a process 
modelling system, its 4D application need to be improved by seeking other 
approaches. 
 The system is incapable to convey and utilise more advanced information and 
techniques. Because the iRoom itself is basically a desktop system, it lacks a 
sophisticated mechanism to bring more added values, such as improved HCI, 
immersive effects, etc., which can be available by using VR technology. 
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2.4 Limitations in current construction planning 
 
Based on the foregoing discussion, it can be seen that current 4D planning techniques 
are inadequate to support a fully distributed and collaborative process for construction 
planners. Both the manual linking and semi-automation methods can meet the partial 
needs of task time specification and logical sequence visual representation but not 
workplace identification. On the contrary, the manual assembly method can support 
the planner to identify workplace but is lacking in the other two aspects. Subsequently, 
these limitations confine their user-system interaction to creatively solve planning 
problems. Because of the close-ended nature of these stand-alone planning 
approaches, the planners’ creativity and knowledge is hard to be incorporated in their 
corresponding processes. Although the artificial intelligence theory for construction 
planning is highlighted (Levitt, 1988) to adopt a planner’s knowledge and proposed in 
4D planning (Aalami, 1998), such a computerised cognition rationale in general 
deviates from a social and cognitive perspective to consider collaborative construction 
planning. Moreover, the reported methods are dedicated to a stand-alone system. 
None of them provides a shared social context for possible collaboration during the 
planning process. Social interaction is thus also excluded in these methods. Leicht, et 
al. (2007) suggest key components for a socially interactive and collaborative 
workspace as including a digital virtual environment, interaction devices, physical 
artefacts and a display system. Whilst this postulation is based on a single location 
collaborative environment, the underlying requirements and concepts can be 
expanded to map onto multiple-location collaborative workspaces. In view of stand-
alone nature of current 4D CAD and planning systems, correspondingly, their 
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associated technologies can not fully applied for the distributed collaborative 4D-VR 
planning.  
 
Current limitations of the 4D planning methods highlight the directions of possible 
solutions for collaborative 4D planning. It is practical to combine the advantages of 
existing approaches to formulate an applicable approach for the application of 4D 
methodologies for collaborative work in the initial planning stages. Among the 
discussed methods, the advantage of the manual assembly lies in its interactive 3D 
model which allows planners to consider possible solutions from the initial planning 
phase. It also can be used to build a shared social context for fostering collaboration. 
On the other hand, the task specification can refer to popular off-the-shelf project 
planning toolkits. As for logical task conflict detection, the manual linking method 
demonstrates the original essence of 4D CAD for visually checking a construction 
sequence. Incorporating these merits, a new 4D planning method can satisfy the full 
process undertaken by the construction planner. It is noted that automated 
mechanisms within these methods can not take the place of the planners’ creative 
work but can assist in formalising the link made between PBS and WBS however, and 
can result in a more close-ended system. Effective user-system interaction and CSCW 
are important contributions for open-ended planning work in a new solution. 
Adopting this new 4D planning method, its supportive technologies can be further 
identified so that to meet the demands of developing distributed 4D groupware for 
collaborative 4D construction planning. 
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2.5 Summary 
 
This chapter presents the state-of-the-art of ICT-based construction planning and 4D 
simulation. It discusses related planning principles, methods, technologies, as well as 
industrial implementations. In the discussed planning principles, CPM is widely 
applied in the construction field while CPM-based 4D simulation is most accessible. 
Thus, the focus of this chapter is placed on CPM to clarify related methods and 
technologies. According to the PBS-WBS relationship in 3D-based planning and 4D 
simulation, a blended analysis classifies reported planning and 4D modelling methods 
as manual linking, manual assembly, full automation, semi-automation, and AI 
modelling. Furthermore, applied and emerged technologies in 4D and planning are 
identified. Through discussing four 4D modelling schemes, it discloses involved 
technologies and approaches in 4D simulation creation. Meanwhile, the use of 
databases as one of the key technologies is highlighted in the multi-constraint 
planning to demonstrate a streamlined planning consideration. Being emerging 
technologies, BIM and IFC are discussed to show essential rationales and key points 
for planning utilisation. There are two examples of VIRCON and PM4D projects 
illustrated as industrial implementation. VIRCON project demonstrates process 
modelling in 4D simulation whilst PM4D project demonstrates BIM technology 
influences in a construction project. Moreover, CIFE iRoom is focused to gain an 
insight about collaborative 4D planning at a system level. These analyses and 
discussions highlight current planning methods’ limitations and possible solutions for 
distributed collaborative 4D planning. 
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This chapter also shows that seeking a suitable approach is imperative for creating 
related functionalities to support collaborative 4D construction planning. The state-of-
the-art of current planning provides critical considerations of this approach. The main 
concern is that collaborative 4D planning is a mixed social-technical activity. 
Compared with most of current 4D-planning approaches, this social-technical activity 
involves multiple planners’ work supported by the networked infrastructure. 
Therefore, clarifying its relevant CSCW will assist to formulate a principle of 
distributed collaborative 4D planning. On the basis of the formulated principle, the 
definition of a suitable 4D planning method will aim at the combination of current 
methods’ merits and the invention of overcoming their demerits. In conjunction with 
both principle and method concerns, a complete solution will further consider proper 
technologies to support related implementation. In accordance with this rationale, the 
following chapters will respectively clarify CSCW principles, suitable method 
definition, and solutions with underpinned technologies. 
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Chapter 3 VR-based Distributed 4D Collaboration 
 
3.1 Introduction 
 
VR technology can bring added values for computer applications such as improved 
HCI, better information visualization, sense of ‘presence’, improved simulation, 
cooperative working et al (AIG, 1994). Combining these excellent features, a VR-
based 4D CAD solution may deliver a cutting-edge application for the construction 
industry. For a group of geographically dispersed planners, a distributed 4D-VR 
environment will empower their collaborative planning work to create a robust 
construction plan through improved HCI. In order to gain this benefit, it is in need of 
the support by a networked 4D-VR groupware system. This groupware is expected to 
cater for real team planning situations and overcome the pitfalls of current 
construction planning. 
 
In the industry, the present CPM-based construction scheduling approach is mainly 
determinant on experienced engineers’ imagination in accordance with blueprints 
(Chau, 2005). Moreover, subcontractors in a project specialise in their own fields, and 
concentrate on their own planning work in different locations. It is apparent that their 
static, abstract, and isolated schedules are incapable to deal with dynamic on-site 
situations (Heesom, 2004). Although 4D technology equips planners with advanced 
techniques to detect potential conflicts in a schedule, commercially available 4D tools 
are stand-alone solutions, which provide inadequate support for distributed 
collaboration. In order to solve this problem, a distributed networked virtual 
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environment is envisaged as a viable approach to connecting geographically dispersed 
multidisciplinary planners for collaborative 4D construction planning (Zhou, 2006). 
The creation of such groupware is related to both technical and social concerns 
including VR technologies, CSCW, as well as networked 4D planning. 
 
Suitable CSCW design can positively promote information exchange and 
communication for creative problem solving. It can therefore be employed to satisfy 
the needs of a collaborative VR environment. Given a VR-based distributed CSCW 
environment, namely a groupware system with a unique shared VR context, 
coordination among subcontractors will be feasible for robust construction planning. 
Taking advantage of such a VR-based groupware system, subcontractors, though in 
different locations, can conveniently discuss their strategies, exchange information, 
coordinate their activities, and repetitively rehearse possible planning solutions. Thus, 
conflicts and inconsistencies can be discerned and eliminated beforehand. 
 
In order to probe a new 4D solution with enhanced communication and collaboration 
features, this chapter discusses VR technologies and CSCW design for 4D-VR based 
planning. The former is a pure technical topic whilst the later is a social-technical 
mixture. Revealed from many expensive failures of developing software for CSCW, 
successful groupware development primarily relies on its social aspects more than its 
technical aspects (da Silva, 2000). Accordingly, the contents of this chapter address 
following points: firstly, from the technical perspective, it summarises VR 
technologies and applications for construction; from the social-behavioural 
perspective, secondly, it discusses CSCW design for construction planning in the VR 
environment; thirdly, it examines applicable collaborative technologies for 4D 
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planning; lastly, it analyses an example of distributed mechanical CAD system named 
CyberCAD with its highlighted CSCW features. On the basis of above discussions 
and analyses, a groupware framework is specified from functional and constructional 
perspectives. 
 
3.2 VR-based 4D planning 
 
VR is a promising technology that wins wide acclamations in the AEC industry 
(Dawood, et al., 2006; Woodard, et al., 2009). However, its applications hitherto are 
mainly available in architecture design and urban planning, which take the advantages 
of realistic immersion in visualisation and simulation. In the construction domain, 
contributions from VR technologies are limited contrasting to what have been 
achieved in other AEC fields. However, in the 4D simulation sector, VR has 
potentials to facilitate collaboration and process modelling. This section, adopting 
some findings from the report by Woksepp and Tullberg (2002), highlights applicable 
VR features, and requirements for distributed collaborative 4D construction 
simulation development. 
 
3.2.1 VR platforms and emerging technologies 
 
VR types can be classified into different categories. In accordance with the distinction 
of interface mode with user, Isdale (1998) identified VR systems into Window on 
World Systems (WoW), Video Mapping, Immersive Systems, Telepresence, and 
Mixed Reality. In terms of immersive effect, VR platforms are generally classified 
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into three types: non-immersive VR (desktop VR), immersive VR, and semi-
immersive VR (Woksepp and Tullberg, 2002). Accordingly, their equipments are 
desktop PC, head mounted display (HMD) or cave automatic virtual environment 
(CAVE), and projector-based virtual environment (VE). Desktop VR is available in 
the desktop PC which is popular and accessible by anyone. A number of 4D studies 
are based on the desktop, and can be considered desktop VR solutions. It is also 
reported that the value of a CAVE in 4D construction planning lies in it being ‘a tool 
to foster collaborative planning with improved communication among the various 
project planners’ (Yerrapathruni, 2003). On the other hand, projector-based VEs are 
the prevailing configurations in many VR labs in Europe. In a projector-based VE, 
several projectors can project images onto a displaying wall controlled by several 
computers from the front or rear side. It has a capacity to enable a group audience 
working collaboratively. The VR classification and its corresponding users are listed 
in Table 3-1. 
 
Type Non-immersive VR Immersive VR Semi-immersive VR 
System Desktop PC HMD CAVE Projector-based VE 
User Individual Individual Individual/Group Group 
 
Table 3-1 VR system classification 
 
Multimode input is widely adopted in VR technologies. Besides the keyboard and 
mouse, which are standard Desktop VR input devices, other available devices are 
applied and attempted in immersive and semi-immersive VR systems. These include 6 
Degree-of-Freedom (DOF) devices such as SpaceBall or SpaceMouse, position 
tracker such as motion parallax, interior tracker like IS-600. Among tracking devices, 
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eye tracking systems provide applications with knowledge of the user’s gaze direction, 
whilst bend-sensing gloves and pinch gloves enables the users to interact with VR 
systems using their hand gestures (Bowman, 2004). One of feasible interactive 
approaches to (semi-)immersive VR is the use of the PDA (Watsen, 1999). It offers 
the users input and output, as well as mobility and wireless communication. 
Considering distributed collaborative work in a projection based virtual environment, 
Goebbels (2001) proposed a framework for design and evaluation based on task 
analysis. It describes a gesture interpretation mechanism to support the users for 
awareness-action in the condition of audio/video supported face-to-face 
communication. Additionally, speech input and physiological sensing devices, e.g. 
brain-computer interface (BCI) (Guger, et al., 2007), also become increasingly active 
in other application and research fields. 
 
In the academic fields of North America, (semi-)immersive VR systems are used for 
constructing collocated interactive workspaces, such as CIFE iRoom of Stanford 
University, Interactive Collaboration Laboratory (ICL) at the University of New 
Brunswick in Canada, the Immersive Environment Laboratory (IEL) at Pennsylvania 
State University. Recent reports (Issa, 2007; Muramoto, 2007) show that (semi-) 
immersive VR systems as a part of infrastructure are closely combined with the high 
bandwidth network to build a tele-collaborative environment. This inception intends 
to enhance information communication for rich modes of creative activity and 
collaboration. Compounded with these VR systems, extra equipment includes 
interactive tabletop display, audio/video conferencing systems, and interactive board 
with touch-screen capability, special digital pen and eraser et al. The users can 
interact with these devices using wireless mouse or even their fingers. These sorts of 
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interactive workspaces are dedicated to creating a tele-collaborative educational 
environment in the AEC sector for general design study purposes. Their relevant 
investigations regarding specific project are in their agendas.  
 
With respect to software, modelling software such as AutoCAD, 3D Studio MAX, 
etc., and real-time simulation software such as Multigen Creator, VEGA, VIZARD, 
EON, etc., is widely applied in those VR labs. Similar to modelling software, real-
time simulation software has a complete environment for 3D modelling and its own 
toolkits for the third parties’ VR development. Furthermore, it has high quality real-
time performance powered by OpenGL or Direct3D technology. Besides a PC 
platform, some of these simulation tools can run in multiple platforms, such as 
Multigen Creator is applicable for both MS Windows and Silicon Graphics IRIX.  
 
3.2.2 Feature of VR solutions for construction 
 
An ‘Ideal’ VR solution for an integrated construction system should have four 
features, which can be summarised as Prevision, Inspection, Communication, and 
Comparison according to the propositions from Issa (1999). 
 
 Prevision - Enable designers, developers, and contractors to use the VR 
system and virtually test a proposed project before construction actually 
begins. 
 Inspection - Offer a “walk through” view of the project so that problems can 
be found and design improvements can be made earlier. 
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 Communication - Provide free flow of information between CAD systems and 
other applications works packages by professionals in industry and minimise 
misunderstandings between participants in the project, especially between 
designers and clients. 
 Comparison - Facilitate the selection of alternative designs by allowing 
different plans to be tested in the same virtual world. 
 
In addition to these features, Collaboration is critical for subcontractors to coordinate 
their construction sessions because of multidisciplinary characteristics in construction. 
Therefore, another feature can be added as: 
 
 Collaboration - Support subcontractors to coordinate their construction 
activities by multiple users’ access. 
 
These PIC3 features can be the fundamental features when designing VR-based 
construction applications. Considering specific 4D planning application, functions 
need to be concretized to fit particular requirements. 
 
3.2.3 4D-VR planning solutions 
 
Given the general VR functional requirements, distributed collaborative 4D-VR 
solutions should also satisfy the fundamental requirements of 4D applications (Table 
2-3) in Chapter 2. Heesom and Mahdjoubi (2004) summarised the requirements to 
develop three kinds of 4D applications: product modelling and visualisation, process 
modelling and analysis, collaboration and communication. For a collaborative VR 
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environment assisting planning, it targets process modelling and analysis as well as 
collaboration and communication. Therefore, its requirements can merge those of two 
elements into one (Table 3-2).  
 
Application 
Attributes 
Level of 
interactivity 
with 4D simulation 
Level of 
graphical 
representation 
Level of detail 
of construction 
schedule 
Level of dynamic 
capability of 
simulation 
Collaborative VR 
Environment 
High Low High High 
 
Table 3-2 Fundamental requirements for collaborative 4D-VR simulation applications (adapted from 
Heesom and Mahdjoubi, 2004) 
 
Indicated in Table 3-2, the prevision requirement of collaborative VR is closely 
related to low level graphical representation and high level dynamic capability. 
Normally, simulation software can provide better performance in dynamic graphics 
processing than modelling software, which is capable for detailed graphics 
representation. The inspection requirement is associated with high level interactivity 
in a 4D simulation, and high level detail of construction schedule. A usable 3D 
interactive design is the key to meet the need of interactivity. Proper communication 
such as synchronous and asynchronous approaches will have a significant influence 
on facilitating distributed collaboration. The comparison requirement also depends on 
the system design to display multiple simulation scenarios.  
 
Murray, et al. (2003) implemented a stand-alone VR-based 4D system. Excepting 
collaboration, the system satisfied the major fundamental features of PIC3.  Within the 
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developed VE, the user was able to create the building design from a set of 
prefabricated components using Space Mouse. It also can examine the project 
schedule within MS Project, allow it to be manipulated with changes being fed back 
to the VE, and view the construction simulation in real-time in its 3D environment. It 
was stated that the novel aspect of the system lies in providing a single 3D 
environment where the user can construct their design with minimal user interaction 
through automatic constraint recognition that eases the task of aligning components 
within the 3D environment, and views the real-time simulation of the construction 
within the environment. In terms of collaboration and communication, related issues 
were irrelevant to its research and need to be further identified and clarified. 
 
3.3 Collaboration in 4D-VR planning 
 
VR-based collaborative construction planning is complex contrast to non-
collaborative planning. Its complexity lies not in the technology aspects of networked 
4D and VR technology, but lies in its social and behavioural aspects. Considering 
social dynamics, Grudin (1994) summarised eight challenges for groupware 
developers. These challenges imply that groupware development requests a clear 
perception on its related social issues. A proper CSCW design can help clarify these 
social issues in the definition of groupware functions. Greenberg (1991) stated that 
"CSCW is the specific discipline that motivates and validates groupware design. It is 
the study and theory of how people work together, and how the computer and related 
technologies affect group behaviour." For specifying a groupware framework, this 
section adopts the findings from Mills (2003) to discuss imperative points in CSCW 
design for VR-based 4D collaborative construction planning. 
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3.3.1 Design dimension 
 
Mills (2003) distinguished ten key dimensions (Table 3-3) inherent in CSCW. These 
dimensions encompass Time, Space, Group size, Interaction style, Context, 
Infrastructure, Collaborator mobility, Privacy, Participant selection, and Extensibility. 
Their corresponding extreme design points are also listed in the table. Understanding 
these dimensions can help identify the design space of collaboration, which is a 
baseline for further design consideration. 
 
Dimension Extreme design points Planning 
Time Fully simultaneous vs. fully disjoint Synchronous 
Space All collocated vs. fully distributed participants Distributed 
Group size Small team vs. mass audience Small team 
Interaction style Assigned workflow vs. ad hoc Impromptu 
Context Single vs. unlimited collaborations per participant Single 
Infrastructure Fully homogeneous vs. fully heterogeneous Homogeneous 
Collaborator mobility All in fixed locations vs. all mobile Fixed 
Privacy Assigned by authority vs. controlled by participant Controlled 
Participant selection Assigned by authority vs. free for all Free 
Extensibility None vs. all functionality defined by participants None 
 
Table 3-3 Ten key dimensions in the CSCW design space for collaborative 4D-VR planning (Adapted 
from Mills, 2003) 
 
The specific design options for collaborative 4D construction planning is appended in 
the planning column of the table. Taking a distributed real-time VR environment into 
account, collaborative construction planning is conducted in a concurrent and 
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synchronous way. Normally, a planning team consists of several geographically 
dispersed planners, who specialise in different fields such as construction, HVAC, 
electricity, etc.. The interaction style in their collaboration is impromptu as there is no 
fixed procedure for them to follow. With regard to the collaboration context, the VR 
environment is the only focus for generating a robust construction schedule. The 
semi-immersive VR environment is considered the only collaboration infrastructure 
as it is the most popular VR platform in the AEC industry (Woksepp and Tullberg, 
2002). Nevertheless, it is noted that mobile devices possess the advantage of 
having flexibility and convenience (Sriprasert and Dawood, 2003). These 
values are worth exploration for collaborative planning in the future. For simplifying 
the prototype creation, planners can fully control their own information without 
authority confinement, whilst other planners’ information can be read only. Likewise, 
participants in the collaboration are all related planners without authority for the 
participation. Furthermore, collaboration functionalities are fixed by the CSCW 
system without extensibility or self-definition.  
 
3.3.2 Essential features 
 
One of focuses of CSCW design is to support articulation work: establishing and 
evolving organizational structure, plans and schedules, standard operating procedures, 
and conceptual schemes for classifying and indexing information objects (Schmidt 
and Bannon, 1992). CSCW design for 4D construction planning is typical articulation 
work to support constructing and managing a common, shared space, the 4D planning 
environment. Mills (2003) enumerated key features from six main areas for 
supporting articulation work. These six aspects are communication, configuration, 
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coordination, information access, interaction, and usability. Every aspect has serial 
features for design considerations (Table 3-4). The associated features in VR-based 
collaborative construction planning are highlighted using the italic font in Table 3-4.  
 
Design area Features 
Communication 
Asynchronous, audio, data, private, shared, structured, synchronous, text, 
unstructured, video 
Configuration Adaptation, composition, evolution, extension 
Coordination Access control, concurrency, consistency, delegation, scheduling, versioning 
Information access Distribution, filtering, retrieval, structure 
Interaction 
Attention management, awareness, context management, relationship 
establishment and maintenance 
Usability 
Boundary crossing (cyberspace, physical space, logical space), cross-device 
interaction, cross-mode interaction, metaphor 
 
Table 3-4 CSCW design areas and their key design features (Adapted from Mills, 2003) 
 
• Communication 
 
Human-to-human communication is one of the key features for CSCW. In concurrent 
collaboration, synchronous communication is one of the approaches to link 
individuals. Audio, video and multimedia-based videoconferencing is applicable for 
supporting synchronous communication. For aiding distributed collaborative planning, 
multiparty communication can be achieved by either ISDN or most ubiquitous 
Internet. Text-based chatting is another feasible way for instant communication. 
Though convenient in document, data, and image distribution, it is not wholly 
applicable for a real-time VR environment because of the confinement of the platform. 
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• Configuration 
 
The adaptability of the collaborative 4D CAD planning system for desktop VR and 
semi-immersive VR platforms is within the consideration of configuration for the 
CSCW design. As more affordable (semi-) immersive VR systems are underpinned by 
desktop platforms (Belleman, et al., 2001), the adaptation feature of configuration can 
enable planners to perform collaborative planning and simulation on the basis of 
economic and standard PC infrastructures, while being enhanced by improved human-
computer interaction, presence and multiple input devices.  
 
• Coordination 
 
Collaborative construction planning aims at construction processes, and its group 
coordination concentrates on a robust plan generation. As each planner excels at his or 
her own specialised domain, but is strongly dependant on cooperation from others, it 
is a critical concern to achieve consistent progress in a planner’s activities and control 
in information sharing. Therefore, it is necessary to stipulate the policy of information 
access-control for coordinating planners’ activities. The policy can be stated thus each 
planner can do any operations in his or her domain; each planner can only propose 
operations for other planners. 
 
Coordination can also positively facilitate collaborative planning progress. 
Considering different planners’ planning progresses, their collaboration can be 
available at two levels. One is at a data level such that overhead planning data can be 
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transferred to every collaborator in real time. Planners thus can make use of this data 
for independent and free planning. Their working progress is controlled by themselves 
at this level. Another level is an operational level that their planning progresses are 
controlled, and collaboration is still available at the data level. The advantage of 
operational level lies in that controlled planning progress can maintain unique focus 
and promote effectiveness in real time among collaborators. In order to achieve this 
progress control, suitable cooperation mechanisms will undoubtedly benefit real-time 
collaboration. 
 
• Information access 
 
Information in collaboration is classified to be subject-matter information and 
collaboration-support information. The former is related to the subject being 
discussed in a collaborative session, the later is overhead data from the collaborative 
session. In collaborative 4D construction planning, subject-matter information 
includes 3D models and PBS; schedule related information, such as task predecessors, 
successors, and its time information like start, end, whilst duration is collaboration-
support information. WBS can be considered either subject-matter information or 
collaboration-support information depending on real problem context. An important 
ability for a collaboration system needs to structure, retrieve, distribute, filter, and 
index both types of information, whereas semi-structured message, for example XML, 
can be highly useful for the information access. Because both computer and people 
can make use of the same messages, XML is a practical choice to handle the 
information of PBS and WBS. 
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• Interaction 
 
There are two concerns surrounding interaction: maintaining awareness of the states 
and activities for all collaborators, and managing attention and context when a 
collaborator joins a live collaboration session. A suitable awareness design may keep 
distributed planners informed mutually as if planners are collocated face to face. A 
straightforward awareness design is to set up a video camera for each party so that 
every body can see each other. Nevertheless, this approach is unnecessary in all 
conditions. Setting a user’s states is an economic choice to address this issue. For a 
collaboration session, a planner’s basic states can be three types: available, occupied, 
and unavailable. All operations in the collaboration sessions ought to be transparent 
and visible for every planner. Likewise, new collaborators’ states need to be perceived 
by other collaborators when they join in a live planning session. All on-going 
planning states can be available after joining in the session. This kind of awareness 
design has been proven and successfully applied in many instant messaging (IM) 
systems such as Microsoft Windows Live Messenger and Skype. 
 
An appropriate metaphor can facilitate interaction. Usually, metaphor design 
leverages users’ experiences and mastered knowledge so that they can easily handle 
interaction tasks. In construction planning, bar chart and 3D architectural models are 
explicit daily experience and knowledge for planners. Seeking a proper user interface 
design, the metaphor combining bar charts with 3D models, can promote interaction 
in collaboration sessions.   
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• Usability 
 
Besides general usability issues about effectiveness, efficiency and satisfaction in user 
task performances (ISO9241-11), CSCW design emphasises on sharing viewpoints 
among distributed collaborators. The feature of “What-I-See-Is-What-You-See” 
(WISIWYS) is important in collaboration planning. Moreover, multidevice and 
multimodal technologies may enable the achievement of more usable CSCW design 
for construction planning. As an extension for the future, multidevice and multimodal 
can be new topics in the collaborative planning.  
 
3.3.3 Collaborative technology 
 
There are four group processes identified in collaboration: communication, 
coordination, cooperation, and information sharing (Stein, 1997). Their related 
technologies are listed in Table 3-5. In view of the impromptu nature of interaction 
style, no applicable technology for coordination process is considered in planning. 
Therefore, supportive processes for collaborative planning are mainly relevant to 
communication, cooperation, and information sharing. The applicable technologies 
for the collaborative 4D planning are listed using the italic font in the table. 
 
Communication Coordination Cooperation Information 
• E-mail  
• Audio-, videoconferencing  
• Telephone  
• Instant messaging  
• Workflow 
management  
• Calendar and 
scheduling 
• Electronic 
meeting systems  
• Group authoring 
• Whiteboards  
• Application 
sharing  
• Knowledge 
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• Chat  
• Fax  
• Screen sharing systems 
• Project 
management 
software management 
• Threaded 
discussions 
 
Table 3-5 Collaborative technologies differentiated by the collaboration processes (Stein, 1997) 
 
On the basis of the previous discussion of CSCW design dimensions and features, 
applicable technologies for the VR-based groupware can be audio-, 
videoconferencing, chatting, group authoring, screen sharing, and application sharing. 
Audio-, videoconferencing and screen sharing systems are able to support the 
communication process; group authoring software is the core part of the groupware to 
underpin the cooperation process in the planning. As collaborative planning (group 
planning) seeks to generate a robust plan, it is quite similar to co-author a paper in 
terms of concurrency and consistency. The differences lie in that the planner needs to 
consider time and logical issues in planning whilst the writers focus more on sentence 
creation and text editing. Application sharing is able to assist the information sharing 
process. Being different from a screen sharing system, which provides the user with 
visualization features in collaboration, application sharing can result in more efficient 
and effective collaboration when incorporating necessary information from other 
collaborators.  
 
Collaborative technologies can also be sorted according to the time-place paradigm 
which consists of same time, different time, same place, and different place. The 
distributed real-time VR system belongs to a combination of same time and different 
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place. Its corresponding technologies for collaborative construction planning are listed 
in Table 3-6 using the italic font.  
 
 Same Time 
"synchronous" 
Different Time 
"asynchronous" 
Same Place 
"collocated" 
• Presentation support 
• Shared computers 
• E-mail 
• Shared files 
• Electronic bulletin boards 
• Workflow systems 
• Group calendaring 
Different Place 
"remote" 
• Text chat  
• Shared applications  
• Shared screening 
• Group planning  
• Videoconferencing 
• E-mail 
• Shared files 
• Electronic bulletin boards 
• Workflow systems 
• Group calendaring 
 
Table 3-6 Collaborative planning technologies in time-place paradigm (Adapted from Hall, 1999) 
 
3.4 Case study of CyberCAD 
 
The discussion of CSCW design dimensions, features, and collaborative technologies 
depict a portrait of distributed collaborative planning. It is important to integrate 
design considerations with those supporting technologies. This section analyses a 
desktop-based VR groupware system, CyberCAD (Tay and Roy, 2003) with its 
highlighted CSCW design. It provides insights for the integration of social issues in 
CSCW design and underlying technologies in groupware development. CyberCAD is 
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a collaborative CAD system for mechanical design and assembly. It allows 
geographically dispersed users to co-edit 3D geometries and perform other related 
operations together. This collaborative groupware built some CSCW features 
consistent with some key points discussed in the previous sections. Although these 
features were not mentioned explicitly in the paper, they still can be traced back by 
analysing its groupware functions. 
 
3.4.1 Three design relationships 
 
CyberCAD created three design relationships in its collaborative functionality: 
designers’ relationship, designer-object relationship, and objects’ relationship (Figure 
3-1). The designers’ relationship was maintained by an internet-based 
videoconferencing module in the system. It allowed designers to communicate with 
each other in real-time irrespective of their location. In its designer-object relationship, 
designers could fully manipulate their 3D objects in their local computers. 
Simultaneously, the objects could be shared among designers via the internet. These 
functions demonstrated the coordination features of concurrent design performed in 
different locations, and consistent design perceivable by other partners at the same 
time.  The objects’ relationship was actually driven by the designer-object relationship. 
As all the objects were visible by designers, the matches among objects for 
assembling could be conducted. This relationship indicated the distributed features in 
information access. On the one hand, 3D objects were structured by designers in their 
local computers. On the other hand, they were shared and distributed seamlessly on 
the internet. This feature ensured that designers could drag the online 3D objects from 
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the Internet to their local CAD environment for assembling, which was supported by 
application sharing technology. 
 
 
 
Figure 3-1 Three-design relationship in CyberCAD (Tay and Roy, 2003) 
 
3.4.2 Communication protocol 
 
The underlying mechanism for communication is a so-called controller/viewer 
protocol in the CyberCAD. The protocol regulated that every designer was both 
controller of his master window and viewer of his partner’s window. Figure 3-2 
illustrates that every designer has a master design window for his design operations. 
Through another window, the partner’s mapping window within the master window, 
the designer can see his partner’s design process. This screen sharing collaborative 
technology enables the design team to work in a parallel and collaborative way. Its 
implementation adopted Java technologies to underpin the functions in network, 
communication, and 3D graphics. 
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Figure 3-2 Controller/viewer protocol in CyberCAD (Adapted from Tay and Roy, 2003) 
 
 
3.4.3  Interaction and usability 
 
The controller/viewer protocol also built WISIWYS feature with the usability. It kept 
design transparent, and hence improved the user’s effectiveness and efficiency in the 
design process. Nevertheless, it seems the CyberCAD system applied 
videoconferencing to achieve the awareness feature throughout the whole interaction 
sessions. There is no relevant function associated with designers’ states, and no 
metaphor applied in the user interface design.  Its 3D design environment combined 
with 2D graphical user interface is a popular scheme in most desktop CAD systems. 
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3.5 Proposed CSCW design for 4D-VR planning 
 
In the light of above CSCW discussions and analyses, the CSCW design for 3D 
model based collaborative 4D construction planning can be conceptually proposed as 
co-navigate, co-sort, co-plan, co-simulate, and co-talk. Applying related collaborative 
technologies, these collaborative activities with designed CSCW features are expected 
to support geographically dispersed planners to achieve real-time collaborative 
planning. 
 
• Co-navigate 
 
Screen sharing technologies will support the co-navigate activity. The CyberCAD 
applied controller/viewer protocol to create master and mapping windows in the 
desktop environment. Nevertheless, this master/mapping window scheme is 
inapplicable in the immersive VR environment. In fact, 4D simulation environment 
needs planners to be constantly inspected and walked through. The switch between 
controller’s and viewer’s viewports is a pertinent functional requirement. Therefore, 
planners are expected to apply other planners’ viewports to be their own local 
viewports, and navigate with other collaborators together. Every planner ought to 
have this possibility to apply another planner’s viewport, and share his local viewport 
with others. This WISIWYS usability feature enables all planners to walk through, 
inspect, and maintain the same focus on sceneries in their local VR environments. 
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• Co-sort 
 
Co-sort is necessary for multidisciplinary planners to express their planning interests 
and specialities for an inputted 3D building model. As construction planners focus on 
different aspects in a project for planning, it is above all crucial for them to obtain 
their own building information so that to initiate their planning work. In a networked 
3D VE, a real-time tele-cooperation is a straightforward way for the co-sort activity. 
Via this approach, geographically dispersed planners can pick out and collect their 
own 3D elements from a central building model and perform their planning work 
locally. Such a mechanism was described as user’s perspective in the research of 
distributed virtual engineering (DVE) (Maxfield, 1998). It applied an information 
mask, namely filter, to get meaningful information for different clients. The similar 
concept can be applicable for geographically dispersed multidisciplinary planners to 
identify their own information. 
 
• Co-plan 
 
Co-plan will play a dominant role in the group planning. One of the focuses of this 
collaboration is to support location different planners to access the subject-matter 
information of PBS, and other related 3D model information. Another focus of it will 
help organise and distribute local planners’ schedule information, as well as receive 
other schedule information from remote planners. These operations possess the 
feature of information assess in the CSCW design. The ultimate goals of this activity 
are to synthesise and validate all schedule information for a final robust plan 
generation. For achieving this aim, the collaboration-support schedule information 
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like WBS and schedule information from each planner need to be pre-processed 
through group processes of information sharing, communication, and coordination. 
These will be dealt with in the other collaboration of co-simulate, co-talk, and co-
navigate. 
 
This design will also make use of application sharing technology to accelerate 
planning process. Its related function is similar to the objects relationship built in 
CyberCAD. In view of logical and temporal constraints from each plan, other 
discipline’s schedule information needs to support local planners’ decisions. Applying 
application sharing, local planners can directly obtain other plan information, and 
adopt it into their own schedules. Such a mechanism will allow distributed planners to 
work concurrently and efficiently.  
 
• Co-simulate 
 
Simulation across the network will be positive for multiple planners to co-discover 
potential conflicts from a co-created plan. This advantage has been verified by an 
empirical testing using a web-based 4D simulation system (Kang, et al. 2007). 
Similarly, this kind of co-simulate collaboration can be applicable for a VR-based 4D 
environment, in which multidisciplinary planners focus on not only their own plans’ 
but also integrated whole plan’s simulation. Based on this interrelated 4D planning 
presentation, planners can double check their plans in terms of logical, temporal, and 
spatial correctness. Taking the advantage of real-time co-navigate features, 
collaborators are able to synchronously observe, visually identify, and/or detect 
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hidden conflicts. A robust plan can thus be guaranteed through frequent co-simulation 
during planning.  
 
• Co-talk 
 
Audio and videoconferencing will be a key component in the co-talk activity. It 
resembles the designers’ relationship in the CyberCAD. In order to effectively apply 
different perceptual channels, the differentiation of audio and video is made in the 
human-to-human communication. Videoconferencing is the most popular in 
synchronous conversation because it can not only acquire linguistic information from 
audio, but also gain communicators’ facial expressions from video. This dual-channel 
communication is able to facilitate understanding among collaborators. However, 
audio-conferencing is still positive for understanding planning context especially 
when discussing 3D models or other visualised information. Thus it is unnecessary to 
get a communicator’s facial information in that circumstance. Proper awareness in the 
collaborators’ interaction will be designed to show their states and requirements.  
 
Instant message is another useful communication approach to enables distributed 
communication by text chatting. Its benefit lies in simpleness, ease-of-use, and low 
cost to be built in applications, and is thus flexible to create social interaction among 
multidisciplinary planners. Nevertheless, it would be confined in a task-heavy 4D 
planning situation that collaborators are occupied by other operations like co-navigate, 
co-plan, etc., and need real-time communication for information exchange. In a semi-
immersive VR environment, the usefulness of text chatting as well as e-mail can still 
be applicable before collaborators access the system. In such a way, collaborators can 
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coordinate their collaboration to realise system access control. The proposed CSCW 
design is expected to create related features in each of the discussed design areas to 
assist distributed collaborative 4D planning. Their relationship is listed in Table 3-7.  
 
Design area Co-talk Co-sort Co-plan Co-simulate Co-navigate 
Communication      
Configuration      
Coordination      
Information access      
Interaction      
Usability      
 
Table 3-7 Relationship between proposed CSCW design and design areas 
 
3.6 Summary 
 
This chapter analyses VR technologies applied in the construction fields. Besides the 
review of VR features for construction, it also proposes the feature of collaboration 
because of the multidisciplinary nature of construction. These features are 
summarised as the PIC3 for the consideration of creating collaborative construction 
VR solutions. As far as VR-based 4D planning is concerned, an adapted attribute list 
is created on the basis of proposed 4D application attributes. In accordance with the 
adapted attribute, a 4D-VR application ought to be at a high level of 4D simulation 
interactivity, detail of construction schedule, and dynamic capability of simulation; 
but at a low level of graphical representation. These features provide a clear guidance 
to build a solution of distributed VR environment for collaborative 4D planning. 
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CSCW design is also discussed in this chapter. From design dimension, essential 
features, popular technologies, to a case study, this chapter identifies key issues in 
applying CSCW theory for 4D-VR construction planning. On the basis of this 
theoretical analysis, a CSCW design strategy is emerged for real-time collaborative 
4D planning in a distributed VR environment. Combining this with identified 
collaborative technologies and features of communication, coordination, information 
access, interaction, and usability, a 4D-based CSCW design is specified to be several 
synchronous co-actions including co-navigate, co-sort, co-plan, co-simulate and co-
talk. Importantly, it lays a foundation to create a suitable method for VR-based 
collaborative 4D planning combining discussed points in Chapter 2. It thus further 
helps to formulate practical tactics to develop a distributed 4D-VR groupware 
solution for collaborative construction planning in the next step. 
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Chapter 4 Methodology and Proposed Approach 
  
4.1 Introduction 
 
The use of 4D simulations within the construction field is growing. However, its 
application when carrying out true collaborative planning has not yet been fully 
realised. It is postulated that 4D models are currently utilised as a planning review 
tool, rather than integral to the initial construction planning process and do not fully 
support multidisciplinary collaborative construction planning by the various teams 
involved. Particularly, when this collaborative work is performed in a VR 
environment, suitable user interface/interaction (UI) designs are vitally important to 
support individual planners’ performances and team planners’ activities. However, it 
is unclear about VR-based UI designs for a 4D solution to achieve suitable usability. 
Targeting these functional and non-functional problems, proper methodologies need 
to be clarified for solving related issues.  
 
With respect to the functional aspect, a novel approach of interactive definition for 
distributed collaboration is proposed, thus allowing interactive collaboration to create 
the construction plan and the subsequent 4D simulation directly from the unique 3D 
model. Based on the review of current planning approaches in Chapter 2 as well as 
CSCW design concerns in Chapter 3, this chapter proposes and develops the 
interactive definition method. This approach supports the planning process by 
providing a unique 3D model input, which can be manipulated using effective user-
system interaction leading to comprehensive simulation item definition. The provision 
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of this capability through a local and wide area network provides a collaborative 
planning workflow thus supporting collaboration and social interaction. It lays a 
methodological foundation to create a solution of 4D-based collaborative planning in 
a distributed VR environment. 
 
In view of the ad hoc 4D application platform of semi-immersive VR, suitable UI 
design is the key for the solution to achieve usability and applicability. A UCD 
approach is thus considered in the non-functional aspect to reach this aim. Since the 
1980s, UCD has been becoming popular in the ICT industry. It helps to seek usable 
designs through a set of workflows, evaluation methods, and design approaches, 
which construct a comprehensive UCD framework. Along with its extensive 
utilisations, its pitfalls are also exposed in cost-benefit, robustness, and optimization 
respects. However, applying the Taguchi Method can remedy these pitfalls to gain 
robust optimal designs. From a theoretical perspective, this chapter depicts a practical 
approach to UCD framework enhancement by adopting the Taguchi philosophy. 
Based on the analysis of the UCD framework and the Taguchi Method, it discusses 
relevant adaptation points for the Taguchi philosophy adoption in the UCD 
framework. As a result, the Taguchi-Compliant User-Centred Design (TC-UCD) 
framework is proposed. This new UCD framework provided guidance to robust 
usability engineering for the UI design of the distributed 4D-VR collaborative 
planning solution. 
 
This chapter firstly specifies a general research strategy through a roadmap, which is 
relevant to both functional and non-functional problem solving in the research. 
Subsequently, it highlights critical considerations in the interactive definition method. 
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Its principle, key components of 3D model based planning context, simulation item 
definition, user-system interaction, CSCW design, and collaborative work-flow are 
discussed in detail. Finally, the TC-UCD framework is discussed and proposed based 
on the analysis as well as adaptation and adoption of the current UCD framework and 
Taguchi Method respectively. 
 
4.2  Research methodology 
 
For the purpose of realising collaborative 4D planning in a VR environment, a 
distributed 4D groupware solution with suitable functionality and usability needs to be 
created. Therefore, this investigation concentrates on both functional and non-
functional aspects for the VR-enabled 4D groupware creation. Functionalities’ 
creation is the main focus for the groupware in the functional aspect. Applied research 
methods for achieving related functionalities include literature review for identifying 
research domain problems, theoretical analysis for clarification of VR-based 4D 
CSCW design and proposition of collaborative 4D planning method, functional 
requirement analysis of the distributed 4D groupware for system development, system 
specification and functionalities’ implementation, as well as verification testing about 
the method and system functionalities. In the non-functional aspect, the UI designs of 
the 4D-VR groupware and their evaluations are the main focus. Applied research 
methods encompass theoretical analysis about the robust UCD framework of TC-
UCD, non-functional requirement analysis about end users and VR platform 
capability, collaborative task analysis, VR-based UI designs, prototyping, evaluation 
and optimization. These research methods are addressed in different chapters 
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respectively. The interrelationship about them is illustrated by a research roadmap 
(Figure 4-1). 
 
Figure 4-1 Research roadmap 
 
As shown in the roadmap, there are several interrelated methodologies between the 
functional and non-functional investigations from the upstream concept to the 
downstream realisation. From the upstream, the research problem of distributed 4D 
construction planning is identified through the literature review in Chapter 2. The 
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theoretical postulation of CSCW design for VR-enabled collaborative 4D application 
is highlighted in Chapter 3. Combining another two theoretical analyses of the 
interactive definition method and TC-UCD framework in Chapter 4, these three 
theory studies provide a common starting point to further discuss issues involved. 
They lead to the requirement analysis for both functional and non-functional aspects 
in Chapter 5. These requirement analyses lay the foundation for the system functional 
development and the interactive definition method’s verification in Chapter 6. They 
also serve VR-based UI design and evaluation using the TC-UCD discussed in 
Chapter 7. Chapter 8 presents the whole VR-enabled 4D system’s validation to 
examine its applicability. The final conclusions are discussed in Chapter 9. 
 
The interrelated research roadmap contains two important theoretical studies about the 
method for collaborative 4D planning and the new framework for UCD. The former is 
decisive for both functional and non-functional features’ realisation of the 4D 
groupware, whilst the later is the guidance for the groupware’s UI design through a 
robust usability engineering approach. This chapter discusses them as the interactive 
definition method and the TC-UCD respectively in the following two sections. 
 
4.3  Interactive definition method 
 
Fischer, et al. (2005) stated that much human creativity arises from activities that take 
place in a social context in which interactions with other people and the artefacts that 
embody group knowledge are important contributors to the process. In order to 
support social creativity, the context needs to be open-ended and complex (Schön, 
1983). These statements highlight that collaborative construction planning ought to 
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own a shared, open-ended social context to motivate social creativity. In the 
meantime, social interaction and user-system interaction are key activities for 
collaboration. Moreover, these conditions need to be supportive of an individual’s 
mental process in workplace identification, task time control, and logical sequence 
generation. This complex context builds a fundamental social-technical environment 
for multiple planners to carry out collaboration. 
 
Combining the collaborative essences mentioned above, the ‘interactive definition’ 
method is devised as part of this study to provide a platform for collaborative 
construction planning and seeks to adopt the merits of the previously discussed 4D-
planning methods. Interactive definition allows multidisciplinary planners to 
collaboratively conduct planning work in an open social-technical setting, in which 
planners can not only perform their own planning but also interact with each other for 
real-time collaboration. The strategy of this method is to focus on a distributed and 
shared 3D environment, and interactively define simulation items. The interactive 
collaboration is supported by plan data exchange and incorporation, user-system 
interaction, and CSCW. The defined simulation items, which wrap PBS elements and 
WBS items together, are transferred via a network and synthesised to be integrated for 
the final plan and simulation output. Leveraging this user-system interaction, CSCW, 
and comprehensive information expression, this method is anticipated supporting 
distributed planners in generating a robust construction plan and simulation. The 
following sections specify the principle components and theories of the proposed 
approach. 
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4.3.1 Interactive collaboration principle 
 
The interactive definition method emphasises interaction in a networked environment, 
where a shared 3D model is accessible for all online planners to foster a collaborative 
planning session. Through multilevel interaction, it enables distributed 
multidisciplinary planners to perform their planning work. Using a 3D model as a 
common start point plays a role in connecting distributed planners. Although 
multidisciplinary planners focus on different planning aspects, all their considerations 
originate from a unique design illustration. Concentrating on this common design 
illustration, represented by the 3D model, planners are able to analyse the design, 
discuss plan strategies with each other, and examine possible solutions. In order to 
maintain an open planning context, interactions among planners, between planner and 
system, as well as plan data incorporation are essential in collaborative planning. 
Underpinned by a network infrastructure, planners can conduct the interactions at 
three levels. At a high level, social interaction is facilitated among multidisciplinary 
planners by human-human communication via audio-, videoconferencing. At a middle 
level, user-system interaction allows planners to interact with the 3D model for PBS 
analysis and interact with individual elements within the software tool such as 3D 
geometric elements, dialog boxes, menus, or buttons to facilitate WBS definition. The 
defined WBS items wrap PBS elements together to be integrated simulation items. In 
another words, the planner’s work is to define simulation items rather than mere WBS 
itself. At a low level, the system can broadcast generated or updated simulation items 
in real time to every collaborator. Formulated plan tasks are exchanged and 
synthesised together. The 4D simulation developed through this process acts as a 
conflict eliminator to examine potential problems across the network. As a by-product, 
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the final generated 4D simulation can be used for communicative and explanative 
purposes. In such an open and shared social-technical setting, individual and social 
creativities are motivated by the interactions. Collaborative planning in this context is 
liable to achieve a more robust plan than those generated in isolation by individual 
planners working on discrete work packages. This method concept is illustrated in 
Figure 4-2. 
 
 
 
Figure 4-2 Concept of the interactive definition method (Zhou et al., 2009) 
 
The proposed interactive collaboration approach combines some characteristics of the 
reported 4D creation methods but is unique at the same time. Similar to the full 
automation and manual assembly methods, the interactive definition method targets 
an existing 3D model - the PBS to generate WBS. But the former applies some 
automated reasoning mechanisms to realise it. They can be named as PBS-deduce-
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WBS (PBS=>WBS). However, the generation of WBS in the interactive definition 
method is through open-ended interactions rather than close-ended machine reasoning. 
Emphasising interaction in the proposed method is not contradictory with any 
effective automation for planning. However, they are expected to promote creative 
problem solving instead of attempting to replace the planner’s creativity. In another 
respect, the interactive approach adopts the manual linking for PBS-WBS connection, 
which is noted as PBS-plus-WBS (PBS+WBS). Nevertheless, this linking is a natural 
operation following the coherent mental process when applying the interactive 
definition method. It is unlike the manual linking method that PBS+WBS is of 
redundant task-workplace recognition, which is because existing WBS essentially 
experienced spatial information identification by planners’ imagination but still needs 
to go back to the 3D model for connecting corresponding PBS elements. According to 
these comparable points, the proposed 4D planning approach is tagged as PBS-create-
WBS (PBSWBS). Synthesising the foregoing discussions in Chapter 2, all of the 
described methods are differentiated in Table 4-1. 
 
Method 
Manual Linking 
Semi-Automation 
Full Automation  
Manual Assembly  
Interactive Definition 
Approach PBS-plus-WBS PBS-deduce-WBS PBS-create-WBS 
Alias PBS+WBS PBS=>WBS PBSWBS 
Suitability 4D CAD 3D planning 4D planning 
 
Table 4-1 Method for 4D construction planning (Zhou et al., 2009) 
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4.3.2 3D model input 
 
A 3D model is the only data input required in the interactive definition method. It is 
used to create an open and shared planning context to foster collaboration. Planners 
can focus on this unique design illustration for planning strategy analysis, and 
interactively perform planning work. In view of the diversity of strategies in 
construction planning, the input 3D model should be flexible enough in its level of 
detail (LOD) in order to suit different detail level in WBS. LOD matching is a matter 
of trade-off between PBS and WBS as it will decide both modelling workload and 
schedule definition. If a 3D graphical model has a low LOD, some tasks may be 
ignored in the simulation. On the contrary, a 3D model with an unnecessary high 
graphical LOD could be no interest for the planner (Tanyer and Aouad 2005). It 
would increase extra modelling burden, and decrease the system performance. In the 
manual linking method, the 3D model LOD is tailored for the existing WBS because 
it has been created in advance. However, considering no WBS is created beforehand 
when using the interactive definition method, the LOD of the inputted 3D model is 
dependent on real requirements from constructors.  
 
The inputted 3D model file format significantly influences PBS generation using the 
interactive definition method. Prevailing CAD formats like DWG, 3DS, DXF, etc. 
and latest BIM approaches including the use of IFC are applicable resources for 3D 
model input. Given a 3D model compatible with BIM, PBS information of a building 
such as door, window, beam, column, etc. can easily be generated according to its 
internal specification. In the case of some popular non-BIM CAD formats such as 
DWG, the PBS information can be obtained according to defined regulations, e.g. to 
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retrieve certain entities from a specific layer (Dawood, 2002). Under these kinds of 
conditions, the use of the interactive definition method has no barrier for collaboration. 
Multidisciplinary planners can obtain their PBS elements directly from the inputted 
3D models. However, if no building information is available in an inputted 3D model, 
PBS information only relies on visual identification when the 3D model is displayed 
in a 3D space. It thus needs a ‘sorting’ procedure to pick out related 3D elements for 
corresponding planners. 
 
4.3.3 Simulation item definition 
 
A simulation item describes the planner’s consideration while defining a plan task. 
This takes into account where (workplace, the PBS), what (task, the WBS), when 
(time), and how (logic) a task is going to be conducted. A simulation item definition 
consists of two aspects. One aspect surrounds the WBS definition including individual 
WBS item definition, hierarchical WBS structure formulation, and the entire WBS 
export. Another aspect focuses on the connected PBS items description in each WBS 
item. Therefore, a simulation item contains four parts of information. The first part is 
related to a WBS item. The planner needs to provide information about a defined task 
item’s name and time. The second part is relevant to one or more PBS items being 
linked with the defined WBS item. The third part associates logical relationships 
among defined WBS items such that a hierarchical and inter-related project plans can 
be formulated. The planner needs to identify predecessors of the defined WBS item 
depending on his or her domain knowledge about construction procedures and 
sequences. The fourth part involves a suitable data interface with external toolkits for 
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data export. Reasonably, a generated plan is expected to export into commercially 
available project planning tools for some possible refinement.  
 
In order to express simulation item information, a set of parameters are defined 
referring to off-the-shelf project planning toolkits e.g. MS Project, which provide 
necessary information for the parameters’ definition. The parameters consist of single 
task parameters and group task parameters. The differentiation of single and group 
task parameters is because single tasks are usually wrapped into various groups. The 
single task parameters can control single WBS item definition. They are composed of 
Task ID, Task Level, Task Name, Duration, Start Time, Task Predecessors, PBS Item, 
and Task Colour Cue. On the other hand, the group task parameters are used for group 
task definition. They are composed of Group ID, Group Level, Group Name, and 
Group Predecessors. Given those parameters in a simulation item definition, they 
serve different information parts (Table 4-2). All of the parameters create a suitable 
data interface to export a generated plan. As a simulation item wraps the information 
of both WBS and PBS to be integration, it is thus convenient for network transmission 
and synthesis to output the final plan and simulation. 
 
Function Parameter 
Define a WBS item  
Task ID, Task Name, Duration, Start Time 
Group ID, Group Name 
Define a PBS item  PBS Item, Task Colour Cue 
Build WBS logical relationship  Task Level, Task Predecessors, Group Level, Group Predecessors 
 
Table 4-2 Task parameter for simulation item definition (Zhou et al., 2009) 
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4.3.4 User-system interaction 
 
In the interactive definition method, user-system interaction is designed to assist the 
planner’s full mental process for planning work. Corresponding to the traditional 
process, the planner’s tasks in planning consist of picking the right PBS elements 
from the 3D model, inputting simulation items’ data via the selected artefacts, and 
conducting instant simulation to check generated logical sequences. Collaboration is 
involved via social interaction and CSCW during these tasks’ performance. In order to 
support these interactive activities, direct manipulation is adopted in the distributed 
workplace for analysing and geometric element picking in a 3D space. It is 
highlighted that applying the direct manipulation can give an impetus to user’s task 
performance and social interaction for problem solving (Bottino, 1998). The 
utilisation of the direct manipulation enables the planner to analyse the 3D model by 
zoom, pan, rotate, pick, etc. These meaningful manipulations motivate the planners to 
ponder planning strategies, exchange ideas with other collaborators, and thus create 
the right planning solutions (Songer, et al., 2001). Thereafter, the simulation item 
specification is performed via a 2D graphical user interface (GUI) so that planners can 
input data to define a simulation item. A 4D based simulation is conducted instantly 
once finishing the definition. It is unnecessary to perform the simulation after every 
item definition, but frequent simulating of the build sequence throughout the whole 
planning process can avoid the risk to build up plan conflicts to the end. These 
interactive tasks can be illustrated by a task model (Figure 4-3) using 
ConcurTaskTrees (CTT) (Paternò, 2000), which is a popular task analysis method in 
the HCI domain.  
 
114 
 
 
 
Figure 4-3 Task model of the interactive definition 
 
Given the user tasks in the interactive definition method, they can be generalised to be 
a repetitive interactive task of Perform operations. When performing this user task, 
the planner  can choose related operations according to plan tasks’ availability. In 
case a plan task is available, the planner is able to conduct simulation  and the 
system thus can show the simulation sequence . In case there is no defined plan 
task, the planner then needs to conduct definition from the beginning. A complete 
plan task definition includes several coherent user-system interactions. First, the 
planner picks up right PBS elements  from the 3D model, and then the 3D model 
gives the feedback to show picked elements’ states . Second, the planner inputs 
simulation items’ data via artefacts like dialog box , and the system thereby displays 
defined plan tasks . Afterwards, the planner  can decide if it is necessary to 
perform the instant simulation for detecting generated logical sequences. Through a 
series of repetitive user tasks operations of this kind, a construction plan can be 
created with its 4D simulation output. Collaboration can be simultaneously involved 
by launching additional collaborative sessions during these operations and planning 
workflow, which will be clarified in a later section. 
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4.3.5 Collaborative session 
 
In order to effectively support distributed planning team members for collaborative 
4D planning, CSCW is designed to facilitate the planners’ mental process, social 
interaction, task performance, and make their planning processes to be open-ended, 
synchronous, and communicated. In the light of highlighted key features of 
communication, configuration, coordination, information access, interaction, and 
usability in CSCW design, the identified collaborative work such as co-navigate, co-
sort, co-plan, co-simulate, and co-talk can be performed as a series of collaborative 
sessions. Among these sessions, co-navigate and co-sort are dedicated to planners’ 
workplace identification. Planners can navigate and analyze the 3D model together 
via zoom, pan, rotate, and some other effective approaches to identity suitable 3D 
elements as workplaces for the defined tasks.  In case the inputted 3D model has no 
building information, co-sort session enables planners to pick out related PBS items 
together from the 3D model. On the other hand, co-plan allows online planners to 
define their simulation items based on their collected 3D elements of PBS items. The 
defined items then are synthesized to be a complete plan. In conjunction with online 
planners, co-simulate can help detect potential conflicts in the generated plan across 
the network. Involved online planners can check potential conflicts, not only in their 
own plans, but also the overall plan during the co-simulate session. In order to 
maintain a live social interaction in planning, the co-talk session is available for this 
purpose. Audio-video conferencing and text chatting are also available in the session. 
 
The collaborative sessions can be classified into two types. One is conditional session, 
which requires an enquiry-acceptance agreement among collaborators. Co-navigate, 
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co-sort, and co-simulate are of this type. The conditional session has a specific 
lifecycle about creation, process, and termination. Its creation is dependant on a 
selective invitation from a session holder and acceptance from session attendees. The 
session holder is an online collaborator who initiates a collaborative session. Other 
online collaborators are potential session attendees. Once online collaborators accept 
an invitation from a session holder, they become the session attendees and a live 
conditional session is then created. During live session processes like co-navigate, co-
sort or co-simulate, the involved attendees and the session holder can collaborate 
together for planning work. The session holder plays a dominant role in controlling 
the session’s progress. Both the session holder and the attendees can perform related 
operations, which are synchronously reflected in their systems. A live session can be 
terminated at any time by either the session holder or the session attendees. Another 
session type is unconditional session that can be launched by any online collaborators 
in any situation. The co-talk session and the co-plan session belong to the 
unconditional session. The characteristic of the unconditional session is such that it 
can be conducted freely and randomly by online planners. There is no specific 
lifecycle about creation and termination in the unconditional session. 
 
The designed collaborative activities also provide collaborators with close-ended and 
open-ended performance combinations for effective collaboration. Collaborations 
such as co-sort, co-plan, co-navigate and co-simulate are close-ended that their 
collaborators are only available to join in one of them at one time. It means that the 
same collaborators in one of these collaborations cannot attend another of them. The 
co-talk, on the other hand, is open-ended that online planners can perform it at any 
time regardless their session states. The benefit of this difference lies in that the 
117 
 
former can help form a focus group for specific problem solving whilst the later is a 
bridge to allow natural and open social interaction among multiparty. Figure 4-4 
illustrates two focus groups of A and B in close-ended collaborative sessions. Via the 
open-ended collaborative session of co-talk, however, the group members can 
communicate with each other not only within but also beyond a group   
 
Figure 4-4 Collaborative scenario of close-ended session A and B with open-ended sessions 
 
4.3.6 Collaborative planning workflow 
 
Applying the interactive definition method in a network condition follows a 
collaborative workflow to realise collaborative 4D planning. A server-client 
application is one of feasible approaches to support this collaborative 4D planning 
approach. The server side application provides planners with a shared 3D model, and 
the client side application enables planning activities to be undertaken at a local level. 
Given this networked situation, the planner first connects to the server to choose a 
speciality role, which is defined in the server in advance. Subsequently, 4D 
information including the 3D model and possible existing plan data can be retrieved 
from the server to the client. Focusing on this shared 3D model, the online planners 
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can perform planning in a collaborative real time environment to identify workplace, 
create simulation items by ‘picking up’ proper 3D elements and specifying tasks, and 
conduct simulations. Task sequence simulation is performed after the simulation item 
definition. It is used for detecting temporal, spatial and logical conflicts in the created 
plan. In case of conflicts detected, the related planners need to reconsider the item 
definition from the beginning of the workplace identification. A new simulation item 
definition can be followed if no conflict is detected in defined items. Finally, the 
completed project plan can be exported into a third party toolkit for further 
refinement. After finishing all planning work, the planner(s) can log off from the 
server. The planning workflow with desired functions is illustrated in Figure 4-5. 
 
CSCW is created as a series of collaborative sessions to assist online planners’ mental 
processes in the workflow. These processes are open-ended by incorporating the 
sessions. Combining the interactive definition method, the CSCW is designed to be 
co-navigate, co-plan, co-simulate, co-sort, and co-talk. In the meantime, co-talk as 
instant communication among collaborators maintains a live social interaction. This 
element is undertaken through use of proprietary meeting tools, such as audio and 
video conferencing and instant messaging. In the workplace identification procedure, 
co-navigate can be conducted by collaborators for analysing 3D model via zoom, pan, 
and rotate. In the case of inputting a 3D model without building information, planners 
need to co-sort the 3D elements to suit their specialities before task definition. In the 
simulation item definition procedure, the planner can pick up desired PBS items from 
the 3D model, and then specify an associated task - the WBS item to create a 
simulation item. Taking advantage of a network transmission, the defined or updated 
simulation items are sent and synthesised in the server and broadcasted to all online 
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planners in real time. This co-plan collaboration ensures planners exchange and 
incorporate plan data to be an integrated plan. In the simulation procedure, the co-
simulate session enables task sequence simulation across the network. It allows online 
planners to examine not only their own but also the overall plan sequence. 
 
Figure 4-5 Interactive collaboration workflow (Zhou et al., 2009) 
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4.4 Taguchi-Compliant User-Centred Design 
 
In order to achieve suitable UI designs for VR-based 4D groupware, UCD is 
considered to guide the design to solve involved non-functional problems. UCD has 
been recognized and applied for user interface and interaction design in Human-
Computer Interaction (HCI). By involving end users throughout the whole design 
phases, UCD can ensure a usable design before the product delivery. In accordance 
with this rationale, some UCD methods are created and illustrated by HCI specialists. 
Many successful cases have benefited from these approaches. However, a few 
limitations like time-consuming design, high cost of testing, etc., are also exposed 
when applying them. Using UCD in the ICT industry is still confined because of cost 
and benefits (Weiss, 2005). 
 
Specifically, three conspicuous pitfalls exist in current UCD need to be remedied. 
Firstly, the present UCD methodology is inefficient to reach a usable design. Iterative 
design is a prevailing approach in UCD. When applying it for design, the designer 
needs to design a prototype first, and then the evaluation is conducted so as to find out 
usability problems in the prototype. This design-testing cycle should usually be 
repeated several times to incrementally guarantee usability. This repetitiveness feature 
is a weakness of the UCD method. It costs a substantial amount of time and money to 
ensure usability. Secondly, current UCD is not highly effective to achieve robust 
usability. Design and evaluation in the UCD are two separate phases, which have no 
relationship or mechanism to integrate them. Nielsen (1993) pointed out it is likely in 
an iterative design that "additional usability problems appear in repeated tests after the 
most blatant problems have been corrected". This shows that the unstructured iterative 
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design is incapable to deliver a robust design, and inevitably causes uncertainties to 
achieve robustness in usability. Finally, in many circumstances, a design solution 
might have different options in its design components. For the purpose of picking out 
the optimal solution, a normal approach is to make a comparison among all the design 
options. Nonetheless, the current parallel design approach in UCD is essentially a 
collection of several independent designs, which are unsystematic and short of 
analytical comparison among design choices. Moreover, the evaluation analysis 
methods, such as within-subjects, between-subjects, etc. are weak to deal with multi-
variable situations, which normally have a large number of design choices for 
evaluating and analysing. It is formidable to undertake huge optimising work applying 
those evaluation methods in the UCD. In these aspects, ironically, current UCD 
approaches are unusable for designers to achieve robust optimal usability in designs.  
 
In view of these drawbacks, a cost-effective approach is proposed to enhance 
robustness and optimization of the UCD method. Total Quality Management (TQM) 
theory gives us inspirations to find a practical solution to meet this goal. Its 
underlying philosophy of the Taguchi Method advocates designing the product quality 
in the design process instead of after the design. Comparably, it is possible to design 
usability in the user interface design process, and hence significantly shorten design-
testing cycles, save cost in usability testing, and deliver optimized robust design. Its 
applicability in HCI was proven in the early 1990s’ (Reed, 1992). Applying the 
Taguchi Method, Smith (1996) attempted to create another design approach Logical 
User Centred Interface Design (LUCID, tagged as LUCID-Smith in this report). 
Unfortunately, this lacks explicit specifications to adopt UCD elements whilst the 
UCD has been increasingly emphasized in the HCI realm. Few design practices are 
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reported applying LUCID-Smith method. However, it has been shown that combining 
UCD essences with the Taguchi philosophy can overcome those weaknesses of the 
UCD, and achieve optimized robust usability in designs (Zhou, 2005). 
 
4.4.1 UCD framework 
 
UCD was advocated by Donald Norman in the 1980s (Norman, 1988). It recommends 
placing the user at the center of the design. Since its initiation, it has been developed 
into a substantial framework with various methods in requirement analysis, design, 
and evaluation in usability engineering. A few UCD methodologies have been 
invented by HCI specialists, institutions, and organizations to fit needs in the 
framework. This section outlines the UCD framework from UCD workflow, 
evaluation methods, and design approaches. 
 
4.4.1.1 UCD workflow 
 
Mayhew (1999) introduced a detailed roadmap of a usability engineering lifecycle. It 
can guide practitioners to achieve a step by step usable design. In this roadmap 
(Figure 4-6), a complete usability engineering lifecycle consists of requirement 
analysis, design/testing/development, and installation, in which a serial of specific 
activities needs to be carried out for gaining certain goals. The requirement analysis 
deals with user profile, contextual task analysis, platform capabilities and constraints, 
and general design principles. These analyses are helpful for determining usability 
goals. In the phase of design/testing/development, three level designs are 
123 
 
differentiated: Level 1 is to eliminate major design flaws; Level 2 is to check if 
usability goals are met; Level 3 examines if overall goals in both functional and non-
functional aspects are satisfied. This phase plays a central role in the roadmap. On the 
one hand, it applies design strategies, which are derived from previous phases of 
requirement analysis, for prototyping and development. On the other hand, it provides 
feedback by testing the previous phase for adjustment and improvement. The 
installation phase is to get deployment feedback for the further design improvement.  
 
Figure 4-6 Roadmap of usability engineering lifecycle (Mayhew, 1999) 
 
In addition to this roadmap, similar UCD models are also proposed by Nielson (1993), 
Hix (1999), and some commercial institutions like Cognetics Corp., which created 
another LUCID (Logical User Centered Interaction Design) framework. Essentially, 
the core concepts of these models can be generalized as several key parts: user study 
for requirement analysis, conceptual design/development for prototyping and 
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implementation, usability testing for finding usability problems, and deployment for 
gaining design improvement points. 
 
4.4.1.2 Evaluation method 
 
There are three types of evaluation method for usability testing: heuristic evaluation, 
formative evaluation, and summative evaluation. In light of the number of needed 
users in usability testing, the cost of them is variant from low to high. Heuristic 
evaluation applies existing design guidelines or checklists without involving real users. 
Formative evaluation is often applied in design-testing lifecycles to identify usability 
problems (Figure 4-7). It can produce both qualitative (narrative) and quantitative 
(numeric) results. Summative evaluation is used for finalising a design in order to 
obtain some statistical information. Hix (1999) explained this method as “to 
statistically compare user performance with different interaction designs, for example, 
to determine which one is better, where ‘better’ is defined in advance.” 
 
Figure 4-7 Formative evaluation (Hix, 1999) 
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Besides these general types of usability evaluation, Nielson (1993) summarized 
popular usability methods and their suitability (Table 4-3). Among these methods, 
thinking aloud is a typical formative evaluation, which can be further evolved to be 
several methods like constructive interaction (co-discovery), retrospective testing and 
coaching method.  
 
Method Name Lifecycle Stage 
Users 
Needed 
Main Advantage Main Disadvantage 
Heuristic 
evaluation 
Early design, “inner 
cycle” of iterative 
design 
None 
Finds individual usability 
problems. Can address expert 
user issues 
Does not involve real users, 
so does not find “surprises” 
retaining to their needs. 
Performance 
measures 
Competitive analysis, 
final testing 
At least 10 
Hard numbers. Results easy to 
compare 
Does not find individual 
usability problems. 
Thinking aloud 
Iterative design, 
formative evaluation 
3-5 
Pinpoints user mis-
conceptions. Cheap test. 
Unnatural for users. Hard for 
expert users to verbalize. 
Observation 
Task analysis,  
follow-up studies 
3 or more 
Ecological validity; reveals 
users’ real tasks. Suggests 
functions and features. 
Appointments hard to set up. 
No experimenter control. 
Question-
naires 
Task analysis,  
follow-up studies 
At least 30 
Finds subjective user 
preferences. Easy to repeat. 
Pilot work needed (to prevent 
misunderstandings). 
Interviews Task analysis 5 
Flexible in-depth attitude and 
experience probing. 
Time consuming. Hard to 
analyze and compare. 
Focus groups 
Task analysis, user 
involvement 
6-9  
per group 
Spontaneous reactions and 
group dynamics. 
Hard to analyze, low validity. 
Logging actual 
use 
Final testing,  
follow-up studies 
At least  
20 
Finds highly used (or unused) 
features. Can run continuously. 
Analysis programs needed for 
huge mass of data. Violation 
of users’ privacy. 
User feedback Follow-up studies Hundreds 
Tacks changes in user 
requirements and views. 
Special organization needed 
to handle replies. 
 
Table 4-3 Summary of usability methods (Nielson, 1993) 
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4.4.1.3 Design approach 
 
Iterative design and parallel design are two approaches in UCD. However, the 
mainstream application in the HCI field is iterative design. It is realized by low-fi or 
hi-fi prototyping and formative usability evaluating. Usually, this design-testing cycle 
needs to be repeated several times to incrementally achieve a usable design. Mayhew 
(1999) applied this approach extensively in the roadmap (Figure 4-7). Such an 
iterative approach has been considered the best choice in user interface/interaction 
design. However, Dix (2003) specified that the iterative approach might be confined 
to obtain the best design due to an inappropriate start point. For overcoming this 
pitfall, he claimed that it is crucial to have a good initial design based on experience 
and judgment. Another approach is to have several initial design ideas and drop them 
one by one as they are developed further. 
 
Dix’s (2003) suggestion actually keeps consistency with Nielson’s (1993) parallel 
design model (Figure 4-8), in which several independent designs can be performed 
simultaneously by different designers, and then merged such that their merits form 
further iterative design. In a case study, Nielson (1996) reported that parallel design is 
more expensive than iterative design because of consuming more resources. 
Nevertheless it can speed up time-to-market, and explore the design space in less time. 
It is noticed that the merged design was dependant on a senior designer’s subjective 
judgement and individual experience. As a conclusion of the study, this method is not 
recommended for all projects due to its costly nature unless time-to-market is of 
essence. 
 
127 
 
 
Figure 4-8 Parallel design model (adapted from Nielson, 1993) 
 
4.4.2 Taguchi method 
 
The Taguchi Method was devised by Dr. Genichi Taguchi in the late 1940s. It has a 
strong theoretical relationship with Design of Experiment (DoE), which was founded 
by Sir Ronald Fisher in the 1920s. Initially, the Taguchi Method was created for the 
purpose of quality control to deliver robust products. Nowadays, its application has 
been extensively used in all kinds of fields. Thousands of successful cases from 
diverse companies have been reported in the past 40 years (Ross 1988, Taguchi 2000). 
 
4.4.2.1 Robust design 
 
Taguchi establishes his philosophy about robust design, and defines robustness as: 
“the state where the technology, product, or process performance is minimally 
sensitive to factors causing variability (either in the manufacturing or user’s 
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environment) and aging at the lowest unit manufacturing cost” (Taguchi, 2000). 
Following this philosophy, the designer’s goal should reduce output variability in the 
presence of noise, e.g. the product should be of such a quality that it keeps the 
performance consistency in the condition of various external noises.  
 
The Taguchi philosophy breaks down conventional design approaches. Traditionally, 
the design approach follows this way: design → test → find problem → solve 
problem → test → find problem →…until the problem can be eliminated. Such a 
“plug-the-leak” or “whack-the-mole” design approach is obviously time-consuming 
and costly for improving design quality. Nevertheless, the Taguchi Method advocates 
designing quality into the product instead of inspecting it after its production. It treats 
design in an analytical way of differentiating design issues into design factors and 
corresponding levels. Their combinations can be examined in noise conditions in 
order to find most suitable design levels as final designs. For realising this aim, a 
three-stage design process is suggested by Taguchi in product quality control. 
 
4.4.2.2 Three-stage design 
 
• Stage 1 - System Design 
 
The focus of the system design is to determine suitable working levels of design 
factors. The Taguchi Method treats design in an analytical way. It identifies design 
issues as design factors, design levels, and noise factors. Design factors refer to main 
controllable design issues for product creation. They directly influence product 
performance. Design levels are some options of a design factor. Noise factors are 
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some uncontrollable external issues, which usually interfere with product performance. 
Essentially, noise factors come from three aspects: outer noise (environment), inner 
noise (product itself) and between product noise (piece-to-piece variation). The choice 
of design factors, levels and noise factors can be decided by the researcher’s judgment 
based on selected materials, parts and technology. 
 
• Stage 2 - Parameter Design  
 
Parameter design aims to seek design factor levels that produce the best performance 
of the product/process under study. These optimal conditions are selected so that the 
influence of uncontrollable factors (noise factors) causes minimum variation of 
system performance. For searching these optimal conditions which are insensitive to 
the noise, a partial factorial experiment is introduced rather than a tedious full-
factorial experiment. Orthogonal Array (OA) and its optimization analysis play a key 
role in this stage. 
 
An OA consists of inner array and outer array. An inner array will control design 
factors and their levels to compose a group of parallel trials for an experiment, and 
achieve the purpose of partial trials to test whole design combinations. Its features of 
balance and orthogonality can lead to a comparable experimental result, and thus 
dramatically decrease the number of experiments. An outer array, likewise, can create 
different noise situations for testing those design combinations. Optimization analysis 
for experiment results is able to find the most robust design levels for creating 
optimized design combinations. Besides the often used ANOVA method, Taguchi 
(2000) suggested using Signal-to-Noise (S/N) ratio to discern right design levels 
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which provide the best performance under study. A confirmation experiment ought to 
be followed up to verify the validity of the optimized designs.  
 
• Stage 3 - Tolerance Design 
 
Tolerance design is a way to refine the results of the parameter design by tightening 
the tolerance of factors. It is possible that design levels are improperly chosen by 
designers. Even after optimizing in the experiment, the optimized designs might not 
show desired performances in the confirmation experiment. In this situation, 
adjustments for design levels need to be made to initiate another design-testing cycle. 
 
In accordance with the three-stage design as well as its OA rationale, the Taguchi 
Method constructs a design space or problem space by design factors and levels, in 
which optimal design solutions can be sought by optimization analysis. Contrasting to 
the “plug-the-leak” way of aimless searching, this target-oriented approach ensures a 
robust design, and can also be applicable for the quality control of user 
interface/interaction design, the usability. 
 
4.4.3 Adoption and adaptation 
 
The Taguchi philosophy demonstrates a structured approach to combine design with 
evaluation. It allows a group of correlated parallel designs to be created, evaluated, 
and optimised through comparison. In the UCD framework, adopting the Taguchi 
philosophy can compensate its weaknesses in robustness, optimization, and shorten 
tedious design-testing cycles to improve usability control. Some adaptations in both 
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UCD and the Taguchi Method are needed in order to comply with the principles of 
each other. In the following sections, primary adaptations in the adoption are 
discussed. 
 
4.4.3.1 Taguchi design 
 
When Taguchi design is introduced into the UCD framework, it can connect the 
conceptual design and the usability evaluation together to achieve robustness and 
optimization in application. In accordance with the Taguchi philosophy, the Taguchi 
design consists of system design and parameter design. Their functions are clarified 
below. 
 
• System design 
 
The objective of this stage is to identify main design factors and levels which are 
influential on usability. It has been acknowledged that task-centred process can be 
visionary to foster design (Davis, 2001). Therefore, task analysis is able to produce 
design issues, and is helpful to decide design factors and design levels. For achieving 
this objective, task analysis needs to be differentiated into two levels: abstract level 
analysis for generating design factors, and concrete level analysis for choosing 
specific design levels. The CTT task analysis method provides an ideal interface to 
meet this need in the system design. For representing user’s tasks, it defines a set of 
task notations like abstract task , interaction task , application task  , etc., as 
well as task priorities to build hierarchal task relationships. As far as the system 
design is concerned, design factors can come from main abstract tasks in the CTT, 
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while design levels are several specific realizations of the abstract tasks. For instance, 
Open a Door is an abstract level task, the design factor. It can be further interpreted as 
several design levels which consist of specific tasks. Figure 4-9 illustrates three design 
levels in the design factor of Open a Door using CTT. Besides user tasks, design 
elements in the user interface like layout, GUI components, etc. also could be design 
factors if they can cause variations in usability. 
   
       
 
Figure 4-9 Three design levels in the design factor of Open a Door 
 
Task analysis in the UCD framework can help to define usability goals, and thereafter 
to create prototypes. Similarly, it also plays the same role in the system design, but 
prototyping is performed in the parameter design. 
 
• Parameter design 
 
Parameter design seeks the most usable design levels through usability testing on 
prototypes. It needs a proper inner array to arrange identified design factors and levels 
which have been decided in the system design. Thereby, the inner array will construct 
a set of parallel combinations for prototyping. Compared with independent parallel 
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design in the UCD framework, these parallel prototype designs are subject to the inner 
array, and every prototype essentially corresponds to a trial for usability testing. 
 
The usability testing in every trial examines design factor levels in its corresponding 
prototype, and furthermore identifies robust design levels which are insensitive to 
noise factors. As these prototypes have the same design factors but with different 
design levels, it is hence comparable for each prototype to pick out robust design 
levels after the testing. Positively, the feature of balance and orthogonality of the inner 
array ensures a partial factorial experiment to test all the possible prototypes. It is 
particularly valuable for usability testing to save cost. Formative evaluation is the 
main approach in this evaluation. Its execution and result analysis can lead to 
optimized designs. 
 
4.4.3.2 Formative evaluation and analysis 
 
Formative evaluation is performed in the trials of the parameter design. It serves two 
aims of usability testing and design level optimisation. The former can check usability 
problems in each design level; the later is able to identify robust design levels. Among 
usability methods, thinking aloud and performance measure are applicable for the 
testing partly because both of them can be used to check usability problems in 
prototypes, and partly because they can all provide objective quantitative information 
to identify robust design levels. According to the ISO9241-11, usability is defined as 
effectiveness, efficiency and satisfaction. Its evaluation accordingly consists of 
objective evaluation for effectiveness, efficiency, and subjective evaluation for 
satisfaction. 
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In objective evaluation, effectiveness and efficiency can be associated with the index 
of rate of error and time cost respectively. During the test, the participant needs to 
perform tasks according to predefined task scenarios. Simultaneously, his or her 
performance results can be recorded, such as time cost and error made. These 
quantified test results are objective information to assess usability of design levels in 
terms of effectiveness and efficiency. For the purpose of identifying the most robust 
design levels from the test results, analysing S/N ratio can intuitively help make a 
judgement regarding effectiveness and efficiency. Lower-is-Better (LB) is applicable 
to assess both rate of error and time cost. The lower the error rate made and time cost 
by the participant in the test, the more robust the corresponding design levels are.  
 
The measure of satisfaction, however, is unsuitable to apply the inner array. Because 
satisfaction is subjective information, it is improper to estimate participants’ 
preference on the basis of a partial factorial experiment. Nevertheless, it is positive for 
the participant to pick out his or her most favourite design combinations after 
finishing all the trials. User’s experiences in the trials will directly impact on his or 
her subjective preference for choosing most satisfied combinations. Based on these 
objective and subjective evaluations, three types of the most usable design levels can 
be found out in terms of effectiveness, efficiency, and satisfaction. Their levels’ 
combinations in each type are optimal robust designs of the participant. As this 
analysis approach focuses on individual’s behavioural information, its optimised 
design solutions are only applicable for the individuals. Such an analysis accordingly 
can be named as Within-Individual Analysis.  
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4.4.3.3 Human factors and outer array 
 
Human factors are the main noises in terms of the Taguchi philosophy in the 
parameter design. Among three types of noise defined in the Taguchi Method, the 
outer noise – human factors in the social environment are influential noises in the 
experiment. Given a group of end users with the same educational level, similar habits 
and culture background, individual differences always exist, and thus generate the 
noises. In order to deal with the noise situation, the Taguchi Method provides the 
outer array to build noise conditions in experiments. Smith (1998) applied outer array 
to arrange objective human factors like age, gender, ethnic background, etc. On the 
other hand, he suggested using cognitive approaches to handle subjective human 
factors such as cognitive style and attitude. 
 
However, utilising outer array to build noise conditions in usability evaluation is 
suspicious because human factors can not be fully controlled in the testing. It is 
uncertain to assert that a user’s performances will be influenced by a pure human 
factor such as blood type, gender, or nationality, etc. Moreover, usability testing is 
essentially a behavioural testing, in which a participant can bring both objective 
factors and subjective factors in a mixed manner. In this circumstance, outer array is 
inapplicable to cope with human factors noise conditions. Due to these characteristics 
of noises, the obtained optimization results could be inconsistent among participants. 
The more persuasive and economic approach for dealing with these variations is to 
check statistical significance of obtained optimised designs. Nonparametric statistics 
is an applicable approach to solving this problem. 
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4.4.3.4 Significance analysis 
 
Optimal robust designs can be achieved by applying the ‘Within-Individual Analysis’ 
in Taguchi design. These optimized designs are not the same for all people because of 
individuals’ difference, or interference from human factors. For a group of optimal 
designs generated in the evaluations, they fall into different categories of design 
levels’ combinations. Therefore, it triggers a question about if there are significant 
differences among these optimised design combinations, or if these optimised designs 
are drawn from expected combinations. In essence, this is a hypothesis test question 
of one-sample goodness-of-fit for categorical measurement. The Chi-square test 
(Siegel, 1988), one of the non-parametric statistical methods, can answer this question. 
As this test concentrates on significance analysis of optimization results from all 
individuals, it thus can be named as Among-Individual Analysis. Such an analysis is 
able to identify if there are the most effective, or most efficient, or most satisfactory 
solutions for all end users. Its results can help designers create flexible solutions 
according to different usability priorities among effectiveness, efficiency and 
satisfaction. 
 
4.4.4 TC-UCD framework 
 
On the basis of the foregoing discussion, an enhanced UCD framework is proposed as 
Taguchi-Compliant User-Centered Design (TC-UCD). The backbone of TC-UCD 
consists of user study, conceptual design, Taguchi design, usability evaluation, 
confirmation test, and deployment. TC-UCD not only keeps the UCD essences in 
design techniques and usability evaluations, but also has some unique features for 
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exploring optimized robust usability in designs. Figure 4-10 illustrates the present 
UCD framework and the new created TC-UCD framework for comparison. 
 
Compared with the current UCD framework, there four major characteristics of the 
TC-UCD. Firstly, it preserves user study as a design start point for user profile 
definition, functional and non-functional requirement analysis. Secondly, the Taguchi 
design is integrated in the UCD framework. Its system design and parameter design 
belong to the conceptual design and the usability evaluation respectively. The former 
determines design factors and levels; the later seeks robust optimal design factor 
levels through parallel prototyping and formative evaluation. Meanwhile, the ‘Within 
Individual Analysis’ can identify optimal design combinations whilst the ‘Among 
Individual Analysis’ can verify the significance of optimized designs. Thirdly, the 
confirmation test is suggested in the TC-UCD for checking the usability of optimized 
designs. Summative evaluation is no longer necessary in the new framework. Lastly, 
TC-UCD itself is compatible with iterative design. Although the emphasis of the TC-
UCD is placed on the parallel design and evaluation, it is still flexible to adjust design 
strategies from beginning of the user study, or to tighten design levels from system 
design. The start point of iteration depends on real design situations. 
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Figure 4-10 UCD and TC-UCD framework (Zhou et al., 2007) 
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4.5 Summary 
 
This chapter presents a general research methodology to combine both functional and 
non-functional concerns, which are related to the new visions about a collaborative 
4D planning method and an enhanced UCD framework. On the one hand, it depicts a 
novel collaborative 4D method of the interactive definition based on HCI theories’ 
advancement. It strives to support individual planner’s mental process in terms of 
temporal, spatial, and logical information fulfillment, as well as assist team members 
for social interaction in a distributed virtual environment. On the other hand, it 
presents the TC-UCD to overcome the current UCD framework shortcomings in 
robustness and optimization aspects. As a multidisciplinary field, HCI theories and 
methods mainly derive from behavioral sciences. Undoubtedly, it is a rewarding 
attempt to combine feasible engineering theories with behavioral sciences for 
enriching HCI framework.  
 
The proposed interactive method possesses critical concerns to achieve distributed 
collaboration in 4D planning. It adopts a unique 3D model input to build a common 
planning context for distributed planners’ planning and 4D modelling. The simulation 
item definition ensures both local and remote collaborators’ plan information 
exchange and incorporation across the network. The direct manipulation in the user-
system interaction provides individual planners with chances to effectively perform 
planning work while communicating with collaborators simultaneously. Leveraging 
dedicated conditional and unconditional collaborative sessions, the CSCW designs of 
co-navigate, co-plan, co-sort, and co-talk assist collaborators to organise flexible 
collaborative activities. Within such an open-ended and sufficiently complex social-
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technical planning context, collaborators’ creativities are expected to be stimulated, 
and thus co-create a robust construction plan.  
 
The formulated TC-UCD is an advanced and comprehensive design approach. It is 
suitable for exploring in-depth design solutions in a multi-variable situation. 
Particularly, the identification of design factors provides a common start point to seek 
appropriate design levels, and create a parallel design space. Such a design 
mechanism allows not only teamwork brainstorming but also independent designers’ 
inspirations to perform a complete design. Therefore, an individual designer can 
undertake whole design missions only by more considerations and analyses when 
applying it. In fact, the Taguchi design of the TC-UCD can completely fulfil the needs 
of Nielson’s parallel design model (Figure 4-8). Its analysis methods, theories, and 
comparable quantitative design approach make the model more practical and 
applicable without consuming extra resources. Hence the cost of this parallel design 
should not to be increased due to changing design mechanism.  
 
These two kinds of methods serve the aims of creating a new collaborative 4D 
planning solution, and enhancing the solution’s usability in a semi-immersive VR 
condition. Both of them are dedicated to a blended social-technical solution of VR-
based collaborative 4D planning. Their difference lies in that the former adds 
substantial social and behavioural considerations in the traditionally technology 
condensed 4D CAD research domain, whilst the later embraces a typical engineering 
strategy with more social and behavioural sciences. In Chapter 6, the interactive 
definition method is implemented and validated in a prototyping. Chapter 7 fully 
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applies the TC-UCD for the prototype’s user interface and interaction design in order 
to verify, validate, and improve it further. 
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Chapter 5 Requirement Analysis 
 
5.1 Introduction 
 
The proposed distributed planning system is expected to connect multiple users across 
the network for real-time collaborative construction planning in a VR-based 3D 
environment. Besides this advanced capability, its fundamental usefulness is to 
support individual planners for construction planning and 4D simulation creation. For 
the purpose of supporting these demands, the system application can be differentiated 
into an offline and an online application respectively. As a subset, the former can be 
utilised by individual planners without network support whilst the later is applicable 
for a group of planners underpinned by the network infrastructure. From a user’s point 
of view, a set of use case diagrams are created in this chapter using the Unified 
Modelling Language (UML). They are applied for modelling related functional 
requirements in the offline and online applications.  
 
Simultaneously, the system functionalities’ creation is also confined by various 
constraints from technical and social aspects. These constraints are from non-
functional requirements affecting the quality of system development outcome. 
Usability arises from non-functional requirements and significantly influences the 
system development. An early survey (Myers and Rosson, 1992) shows that software 
developed at that time devoted an average of 48% the code for the user interface 
development. It is reasonable to believe that the amount of the code invested in 
improving usability is dramatically increased in today’s GUI era based on underlying 
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development libraries. In the 4D CAD domain, research efforts are mainly put on 
functional aspects rather than non-functional issues like usability. In order to create a 
suitable UI design for the VR-based 4D solution, another focus of this chapter is 
placed on the non-functional requirements analysis about user study and semi-
immersive platform capability. The user study is to gain end users’ knowledge and 
skills, motivations and attitudes, etc. whilst the platform capability analysis is to 
identify strengths and constraints of semi-immersive VR. Both functional and non-
functional requirement analyses provide UCD with a start point to be conducted. 
 
5.2 Functional requirement 
 
In accordance with the interactive definition method discussed in Chapter 4, 
construction planners need to conduct related operations to achieve performance goals 
of planning and simulation. These users’ operations are associated with certain system 
functions. These functions can be expressed by different use cases using UML, which 
is a model-based software engineering approach to delineating users’ requirements 
(Schmuller, 2004). The workflow of the interactive definition method (Figure 4-5) 
presented in Chapter 4 has shown desired client-side functions. Being networked 
software for a group of distributed planners, its utilisation can be classified into an 
offline and an online application. The offline application supports client-side users to 
perform all planning and simulation work based on their stand-alone local PCs, whilst 
the online application encompasses related sever-side operations, and enables its users 
to combine communication with data transmission for real-time collaboration. This 
section applies a set of use cases to illustrate user requirements of both offline and 
online applications.  
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5.2.1 Use case of offline application 
 
Figure 5-1 Use case diagram of offline application 
 
In the offline application, the main use cases include operate file, browse model, edit 
simulation items, and simulate project (Figure 5-1). The operate file use case consists 
of user tasks of 3D model importing and task file exporting/importing. The user can 
load a 3D model, import and export task files via a file system. Subsequently, when 
finishing loading a 3D model into the system, the user can browse and analyse the 
model. These tasks are unified as the browse model use case. Specifically, it further 
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includes use cases of zoom in/out, rotate, and pan. In addition to these use cases, 
another use case of analyse model is the extension of the browse model use case. The 
user can analyse the loaded 3D model through bottom-up or top-down decomposing 
operations. These analysis use cases are generalised to be the analyse model use case.  
 
The use case of edit simulation items includes four use cases of select elements, input 
task data, build items, and simulate items. These use cases represent a coherent user-
system interaction of simulation item definition. Firstly, the user can pick up or pick 
off desired PBS elements. These operations are modelled as pick up and pick off 
element use cases, which are included by the select elements use case. Secondly, the 
user can define simulation items through inputting task data. It is thus modelled as the 
use case of input task data. Furthermore, the user can attach defined simulation items 
as tasks onto selected PBS items. Conversely, the user can also detach tasks from 
them. These operations are illustrated as the build items use case including the attach 
task and the detach task use cases. Specifically, the delete task use case is considered 
a specialisation of the detach task use case. Lastly, the simulate project use case 
indicates the user’s performance of project simulation. The simulation can be 
conducted by either continuous day-to-day simulation or random specific date 
simulation. These two use cases are generalised as the simulate project use cases. 
 
5.2.2 Use case of online application 
 
A high level use case diagram of the online application is created for representing the 
client-side application and the server-side application (Figure 5-2). The client-side 
application extends the offline application into the network environment. All use 
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cases in the offline application like edit simulation item, browse the model, simulate 
the project can be supported by the server in an online condition. Simultaneously, the 
use cases of talk to collaborators and sort PBS items are available for planners based 
on the network. Both use cases of the define simulation item and the sort PBS 
elements in the online condition build the unconditional sessions of co-plan and co-
sort. Text chatting in the co-talk also belongs to this collaborative session. Particularly, 
PBS items in the offline application can be regarded as a sorting result for planning. 
In the network condition, nevertheless, PBS items ought to be co-sorted for fulfilling 
different planners’ specialities.  
 
The server-side application can support the use cases of connect server and manage a 
session from the client side. Meanwhile, the connect server use case contains four use 
cases that the user can log in/off from the server, choose a role of expertise that he or 
she will play in the collaboration, set his or her working state during planning, and 
retrieve 4D planning data from the server. These use cases present the establishment 
of an open shared unique 4D planning context for every online planner. The use case 
of manage a session describes that the user as a session holder can launch and stop a 
collaboration session. It depicts scenarios of each conditional collaborative session’s 
implementation of co-navigate, co-sort, co-plan, co-simulate, and co-talk. On the 
other hand, use cases in the server side show that the user can start or stop the server, 
operate a file by either loading a 4D file or saving a 4D file and add roles for planners 
to play or delete them.  
 
Indicated by these use cases in the applications, the user needs to play multiple roles 
in collaborative planning. Planner and collaborator are two basic roles for a user. The 
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role of planner is involved in all use cases in the client application whilst the role of 
collaborator is played in a collaborative session, which is launched by another planner. 
As a special planner and collaborator, the administrator also needs to deal with some 
management work in the server side before and after planning. 
 
Figure 5-2 Use case diagram of online application  
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5.3 Non-functional requirement 
 
Non-functional requirements can be defined (from the system point of view) as 
“restrictions or constraints placed on a system service” (Kotonya and Sommerville, 
1998). In the creation of a VR-based 4D CAD system, the system constraints are 
mainly from the applied VR platform. Therefore, this section analyses a semi-
immersive VR platform’s capabilities and constraints. Additionally, non-functional 
requirements are also concerned with the qualities - the properties or characteristics of 
the system that its stakeholders care about and hence will affect their degree of 
satisfaction with the system (Bredemeyer Consulting, 2001). Usability as a major run-
time quality is taken into account in this section for non-functional requirements 
analysis. It is also influenced by system constraints for user interface and interaction 
design. In order to identify critical issues in usability, it is necessary to conduct a user 
study about the system’s end users, who are construction professionals with certain 
education levels and trained skills. It can build a foundation to further define usability 
goals as system design and development guidelines and evaluation criteria.   
 
5.3.1 User study 
 
In order to understand the users’ requirements for the user interface and interaction 
design, a survey was conducted with postgraduate students studying construction 
management at the University of Wolverhampton. A formal questionnaire (Appendix 
1) was distributed to acquire their information from four aspects: Company Situation 
(only for part-time student), Attitude & Motivation, Knowledge & Experience, and 
Physical Characteristics. The developed questionnaire was approved by the 
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university’s ethics committee. There were 23 people invited to participate in the 
survey with 17 valid return answers, among which part-time students who were 
practising in the industry accounted for 53% (in total 9 persons) whilst full-time 
students accounted for 47% (8 people in total). The overall respondent information is 
shown in Table 5-1. The full respondents’ data can be found in Appendix 2. 
 
Total respondents 17 
Full-time students 8 
Part-time students 9 
 % of respondents 74 (17/23) 
Level of automation High 
 
Table 5-1 Overall respondent information 
 
5.3.1.1 User profile 
 
• Company Situation 
 
There were nine part-time students from different construction companies. They all 
indicated in the survey that desktop based planning software like MS Project or P3 is 
their main approach to construction planning. It verifies that 4D CAD is still not yet 
fully embedded in the industry. 
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• Attitude & Motivation 
 
All the participants in the survey expressed their interests in 3D based planning work, 
and enjoyment of learning new ICT functions. Many of them further explained their 
interests that they regard 3D approaches to be promising ways in improving 
productivity, better communication and understanding among stakeholders. 
Nevertheless, over half of participants (47% plus 6% in Figure 5-3) showed a 
conditional or even negative attitude towards applying ICT tools for construction 
planning. They stated that it depends on how easy to use ICT tools in planning work. 
Although 76% participants (Figure 5-4) would like to cost time to learn new ICT 
functions for planning work, there are still 24% participants with a conditional mind 
depending on if provided functions pay off. In terms of interacting with PC, a 
majority of people (82%) were used to keyboard, mouse, or even remote control as 
input devices. It is worth paying attention to the minority of people (18%) who 
implied no alternative for application. 
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        Figure 5-3 Feelings about ICT application         Figure 5-4 Opinions about learning new functions 
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• Knowledge & Experience 
 
Participants in the survey are all postgraduate students with a bachelor’s or equivalent 
degree in the construction field. They are generally computer and Internet literate 
(Figure 5-5, 5-6). Around 53% people have not only software application experiences 
but also certain programming skills. Over 90% (Figure 5-7) people have the 
experience of using CAD design software whilst high experience users attain to 59%.  
In accordance with their 3D CAD experiences, a majority of participants felt it is easy 
to operate 3D object applying current commercially available 3D CAD software 
(Figure 5-8). Fewer people (12%) showed difficulty in 3D operations. 3D gaming is 
also an approach to gaining 3D experience. However, the survey showed nearly one 
third of people have no gaming experience or even never touched it. 
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      Figure 5-5 Ability to use the Internet  Figure 5-6 Level of computer experience 
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      Figure 5-7 Experience of CAD software  Figure 5-8 Easy level of 3D CAD operation 
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• Physical characteristics 
 
Participants in the survey are all adults (near 80% from age 18 to 40, Figure 5-9), but 
there are still a proportion of senior persons (24% over 40 years old) in this field. All 
of them have no disability in PC utilisation, but near sighted persons account for 41% 
(Figure 5-10). They wore glasses or contact lens for PC operation. 
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        Figure 5-9 Range of ages of the participants              Figure 5-10 Near-sighted situation 
 
5.3.1.2 Persona  
 
In the light of obtained target users’ profiles in the survey, a dummy figure – the 
persona can be conceived by centralising their significant characteristics. The benefits 
of persona creation lie in representing important features of diverse end users. It is 
thus convenient to understand and communicate users’ information throughout design 
process (Pruitt, 2006). This persona is the targeted end user for the UCD of this study. 
Its description is as follows: 
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Joe Obama is a 38-year-old senior consultant in a construction consultancy. He 
obtained a Bachelor’s degree in civil engineering from his university 15 years ago. 
His daily work is to create 3D building model by translating clients’ 2D drafts for 3D 
visualisation. Besides this duty, he also provides services of generating detailed 
construction plans for his clients. 3D Studio MAX and AutoCAD are his major 
working tools in 3D modelling while Microsoft Project is his favourite utility to make 
project plans. 
 
Because of geographically dispersed clients, he needs to contact them via the Internet. 
Being a good user in both 3D CAD and Internet applications, Joe is also skilful for 
software programming for better automating 3D modelling in his work. However, 
fast-paced work and life enable him to gain new application skills only from ease-of-
use for software. In order to catch up with the latest ICT advancement in the 
construction industry, he is now a part-time student at a university for studying the 
master’s programme of virtual construction. Although he is a health man and pays 
much attention to the balance of work and life, he is addicted to attractive work and 
ICT technologies. These do harm to his eye sight that he has to wear contact lenses 
for working on the PC. 
 
5.3.2 Platform analysis 
 
The 4D application platform in this study takes the advantage of a networked semi-
immersive VR system (Figure 5-11). Its hardware components consist of a server, one 
or more networked client PCs, an active stereo system, shutter glasses, and input 
devices. The active stereo system is a projector connected with a client PC so that to 
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project stereoscopic images onto a displaying wall from the front side. The users 
therefore wear the shutter glasses to gain an immersive experience, and interact with 
projected virtual objects using input devices. Its software component is the 4D 
groupware under study, which is composed with a server side application and a client 
side application. A normal configuration is that the server and client side applications 
run separately in corresponding PCs. Alternatively, both of them can run in a server 
PC whilst other client PCs can only run the client application. In order to gain an 
insight for the VR system’s user interface and interaction design, its platform 
capabilities and constraints are analysed as follows. 
 
 
Figure 5-11 A semi-immersive VR configuration 
 
5.3.2.1 Platform capabilities 
 
The system intends to adopt a front-projected active stereo system as application 
platform. It uses a single display device (i.e. a graphics adapter and a projector) to 
4D groupware 
client application 
4D groupware 
server application 
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generate stereoscopic images for the left and right eye alternately by front projection. 
The display of the images is synchronised with a device that ensures that the users see 
only the left image in the left eye and the right image in the right eye. The application, 
the graphics adapter’s firmware and the graphics adapter’s hardware must support this 
type of stereo through an interface that signals the end of a frame. The active stereo 
system of this study uses shutter glasses to direct the left and right eye images into the 
correct eye (Figure 5-12). 
 
Figure 5-12 Active stereo system using shutter glasses (Adapted from Belleman, et al. 2001) 
 
Shutter glasses use a liquid crystal material which can be turned opaque or transparent 
under hardware or software control. The glasses are controlled by the graphics system 
via wireless infra-red in synchronous with the rendered left/right images. Although 
this method of generating stereo images is the most commonly used, the shutter 
glasses can be expensive and often get uncomfortable over long periods of use. 
 
The essential part of stereoscopic rendering is the generation of two video streams: 
one for the left eye and one for the right eye. The active stereo system can generate 
and manage stereo pair video streams. The common approach taken by most graphics 
adapter manufacturers is to use four frame buffers: images for the left and right eye 
are drawn into a “back” buffer while the user looks at the left and right images in the 
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“front” buffer (commonly referred to as “quad buffered stereo”). Most 3D graphics 
adapters for OpenGL or Direct3D support quad buffered stereo in hardware, this 
support is available in the driver software for the MS Windows operating system. 
 
5.3.2.2 Platform constraints 
 
Being a front-projected active stereo system, it needs a certain space to project images 
onto the screen. It therefore creates a spacious place for multiple users to access the 
application at the same time. However, the users cannot get close to the screen 
because of possible occlusion (Figure 5-13). As the users can gain the sense of 3D 
immersion from the front screen, this kind of VR only brings the experience of semi-
immersive VR. In order to avoid the side effect of occlusion, it is recommended to put 
the mount projector on the ceiling. Besides the standard mouse and keyboard, the 
spacious semi-immersive environment also allows remote control for operation. 
Wireless input devices with mobility are supportive for multiple users’ interactive 
activities. 
 
 
Figure 5-13 Occlusion generated by front projection (Belleman, et al. 2001) 
 
Ray casting is one of effective interactive approaches for point devices to selecting 3D 
objects in the VR situation. It is considered to be adopted in the 4D groupware under 
study. The basic ray casting algorithm involves throwing a ray into the scene (Figure 
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5-14). For each pixel on the screen, a ray is cast from the eye, through that pixel, and 
into the image’s world space. Then, every object in the scene is tested to see if the 
given ray intersects any of them. If there are multiple objects in a scene, it is possible 
that any given ray may intersect more than one object (if, for instance, one object is 
behind another). For each ray, the intersection that is nearest to the eye is the one that 
is visible to the eye (Hearn, 2003). Based on this algorithm, the user can use point 
devices to pick up/off desired 3D objects from the virtual environment.  
 
 
Figure 5-14 Ray casting 
 
It is tested and verified in this research that the active stereo rendering mechanism has 
an effect on ray casting interaction technique. In a non-immersive VR condition, a 
point device can be represented by an avatar, e.g. a 2D cursor on the screen viewport. 
It is used for controlling a ray to intersect with 3D objects for selection operations. 
However, it only represents an endpoint of the ray in the immersive VR condition, in 
which the active stereo system can generate the 2D cursor to left and right eyes 
without stereoscopic depth. Because of this reason, users are prone to be misled in 3D 
objects’ selection under the guidance of this endpoint in the 3D space. Thus a 3D ray 
needs to be generated to cast throughout the 3D world space for assisting 3D objects’ 
selection for immersive VR application. 
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5.4 Summary 
 
Functional and non-functional requirements are two facets for an information system 
development. They all contribute to product quality and success. This chapter takes 
both functional and non-functional requirements into consideration for a 
comprehensive study. In terms of functional requirement analysis, it identifies offline 
and online applications for use case modelling using the UML techniques. The former 
differentiates specific user tasks in individual planners’ work whilst the later, 
incorporating the former, models collaborative operations from a group of users in the 
network condition. These user tasks’ identification is based on the interactive 
definition method introduced in the previous chapter. In terms of non-functional 
requirement analysis, usability and platform constraints are particularly concentrated. 
It first analyses targeted construction professionals to gain their general profiles 
through a questionnaire survey. Four components of company situation, attitude & 
motivation, knowledge & experience, and physical characteristics are surveyed among 
the participants. As a result a persona is generated to represent these targeted 
populations for design communication. A semi-immersive VR platform capability is 
also discussed extensively. The front-projected active stereo system and ray casting 
interactive technique are highlighted to show their capabilities and constraints. The 
user study and platform analysis provide necessary guidance for 4D groupware 
prototyping, and its user interface/interaction design and evaluation. 
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Chapter 6 System Development and Verification 
   
6.1 Introduction 
 
Since 4D technology initiation over a decade, almost all applications and studies are 
based on an independent system for individual planners. Their mainstream methods 
are to manually link an inputted 3D model with an existing project plan such that 3D 
model’s elements - the PBS are connected with plan tasks –the WBS. 4D dynamic 
sequence simulation then can be generated using some third parties’ toolkits. In this 
kind of 4D modelling, stand-alone tools are used for 3D modelling, scheduling, and 
4D sequence generating separately. Such a fragmented working process is obviously 
inconvenient for networked collaboration. Targeting these problems, the interactive 
definition method presented in Chapter 4 delineates a viable approach to integrating 
these fragmented processes into a coherent, model-based simulation item definition 
process. Concentrating on a unique 3D model input in the method, the planners are 
able to conduct collaborative planning through effective social interaction and user-
system interaction based on the network infrastructure. From a user’s point of view, 
functional requirements about the utilisation of the interactive definition method are 
modelled in Chapter 5 applying the use case of UML techniques. This requirements’ 
analysis specifies system functions to support users’ work.  
 
As a focus on functional aspect of this research, this chapter discusses a systematic 4D 
groupware solution about its functionalities. The proposition encompasses software 
architecture, application mode and data flow, and real-time data exchange protocol. 
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The software architecture ensures a server/client application model that planners can 
access to their local client applications to conduct real-time collaborative planning and 
simulation being connected by the server application. Related system modules and 
components in the software architecture including communication services, 4D item 
pool, event hub, and 4D builder. Related browsers and components are created in both 
server and client sides for the user’s convenience in the server’s management and the 
client’s interactive operations. The specifications regarding these enablers are 
presented. A prototype named 4DX was implemented applying the object-oriented 
programming (OOP) method for the solution’s realisation. The prototype is desktop-
based application running in the server and client side respectively. They provide full 
functions specified in the use cases. In order to verify its functionalities and the 
feasibility of the interactive definition method, verification testing was conducted on 
the basis of local area network (LAN) system. This testing mimicked a real distributed 
collaborative planning with face-to-face communication convenience. The testing 
preparation, process, result and findings are discussed in this chapter. 
 
6.2 Proposed system design 
 
On the basis of foregoing conceptual discussion, a distributed 4D environment was 
developed to underpin those social-technical activities to achieve collaborative 
planning. It can be clarified from three aspects: system architecture, application mode, 
and data exchange protocol. The system architecture presents the main modules and 
components to support related collaborative activities. It also decides its application 
mode and data flow when performing collaborative work. In order to realise effective 
data transmission and user performance in the system, a set of data exchange 
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protocols require stipulation. The proposed system aims at a non-BIM based 4D 
planning situation to discuss general collaborative conditions. The following contents 
specify these considerations. 
 
6.2.1 Software architecture 
 
The proposed system architecture consists of a client tier and a server tier (Figure 6-1). 
These two tiers own the modules of 4D builder and 4D item pool respectively. Both 
tiers also contain a module of communication services with related management 
components. Among these modules, the 4D builder in the client tier includes two 
components of 3D element container and simulation (SIMU) item container. They can 
provide PBS information for simulation item generation. The 4D builder also involves 
three components including file management, plan browser and 4D player for those 
containers’ management and utilisation. In the server tier, the 4D item pool module 
owns three components of 3D element container, SIMU item synthesizer, and role-
attribute reactor to provide collaborative information to the client tier. It links several 
components of browsers and file management. These four fundamental modules are 
all connected with an event hub module for data transmission between two tiers. 
 
 
Figure 6-1 Software architecture 
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6.2.1.1 Event hub 
 
The event hub is included in both the server tier and the client tier and takes 
responsibility for exchanging data between them. An event-based identifying, sending, 
and receiving mechanism is designed for the event hub to ensure effective data 
exchange. In order to achieve this aim, a set of components are created in the event 
hub including event enumerator, event identifier, data carrier, and exchange centre. 
The event enumerator defines a series of system events, which encompass any data 
operations and updates from both system and users. They help describe specific 
requests for data sending or receiving internally and externally, and then choose 
corresponding operations. The event identifier functions by getting an incoming event 
internally or externally, and interpreting it according to event definition by the event 
enumerator. As a result, the data carrier is triggered to choose a suitable data buffer 
for loading the coming data. This data is then passed to either the exchange centre for 
external transferring, or internal components directly (Figure 6-2). Both event hubs in 
the client tier and server tier adopt the same event-based mechanism. The only 
difference lies in their converse operations for data exchange, e.g.  an event can result 
in a sending operation in the client tier whilst the same event can lead to a receiving 
operation in the server tier. 
 
 
Figure 6-2 Event hub structure 
 168 
 
6.2.1.2 Communication services 
 
The communication services module is contained in both the client and the server tier. 
In the server tier, the module has the component of role services to provide speciality 
role definition for collaborators. In view of multidisciplinary collaboration in 
construction planning, collaborators need to explicitly choose their expertise in the 
planning process. The role services component in the server tier can record 
collaborators’ role choices and their states in collaborative processes. The role 
definition is managed by the communication management component. It allows 
input/output or directly edit operation to manage speciality roles. Besides these role 
services, the communication services module is also in charge of server start or stop 
as well as data dispatching among collaborators. Underpinned by the event hub, the 
communication services module can identify incoming events’ sources and 
destinations, and thus dispatch their carried data to right collaborators.  
 
In the client tier, the communication services module consists of the components of 
the role register and the messenger. According to the user’s speciality, the role register 
component enables collaborators to select a state and a role provided from the role 
services component in the server tier. It is also used for recording and displaying other 
collaborators’ states. On the other hand, the messenger can support collaborators’ 
communication through text chatting. By receiving data from the server tier, the 
messenger displays coming texts to local planners. It also ensures collaborators input 
text and send to targeted online planners via the server. Additionally, other advanced 
communication services like audio-video conferencing can be created in the 
conference centre component. 
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6.2.1.3 4D builder 
 
The 4D builder module is located in the client tier to synthesize simulation items with 
3D model elements. Its SIMU item container component contains a series of text-
based task items to record defined WBS items and their associated PBS elements. 
Another component of the 3D element container possesses a series of 3D graphical 
elements to represent inputted PBS. Because a simulation item wraps PBS elements 
with WBS items together, the SIMU item container and the 3D element container are 
interrelated with each other. Every item in the SIMU item container can refer to its 
related 3D elements in the 3D element container, and vice versa. In the offline 
condition, these two containers can be managed by their file systems to input and/or 
output 3D model files and simulation item files respectively. In the online condition, 
the containers can be filled in through retrieving data from the 4D item pool in the 
server tier. Additionally, both of them in the client tier have a browser to view their 
contents. The browser of the 3D element container is also a 4D player. It can not only 
assist 3D model analysing and viewing, but also present a 4D simulation when 
defined simulation items are synthesized. The browser of the SIMU item container 
can help view defined simulation items and hierarchal plan structure, which is 
generated by a plan editor. The planner can define simulation items via this editor by 
inputting item parameters’ values 
 
6.2.1.4 4D item pool 
 
The 4D item pool module is placed in the server tier with three components of 3D 
element container, role-attribute reactor, and SIMU item synthesizer. As a central data 
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repository, these three components are designed to supply the client tier with unique 
3D elements and their attributes, as well as synthesized simulation items. All of them 
provide content management through their own file systems, and each of them owns a 
browser for checking its content.  
 
A simple 3D model browser can be used for checking the loaded 3D model in the 3D 
element container. It displays an overall 3D model profile for the administrator’s 
management. Specific spatial information of the loaded 3D elements is unnecessary to 
show in the server tier. Nevertheless, their names need to be listed in the role-attribute 
browser to build correspondence between defined speciality roles and the 3D elements. 
This correspondence will help decide each 3D element’s attribute for every defined 
role. The planners can thus perform simulation item definition according to generated 
3D elements’ attributes. The SIMU item synthesizer is applied for integrating defined 
simulation items from different planners. According to every defined item’s 
specification and overall plan situations, the synthesizer will assign each item with a 
unique order to generate an integrated plan. Its browser can be applied for viewing the 
generated hierarchal plan. 
 
The role-attribute reactor takes the responsibility of generating 3D elements’ 
attributes – the PBS elements’ attributes for each collaborator. As collaborators focus 
on their own PBS elements for task definition, the reactor can thus lead to such a 
result that only writable PBS elements of a collaborator can be defined with tasks. It 
means that collaborators ought to decide PBS elements read-write privilege 
beforehand so as to suit their planning specialities. In case an inputted 3D model owns 
building information, its PBS elements’ read-write privilege for collaborators can be 
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decided simply according to its internal differentiation. However, an inputted 3D 
model without building information requires a mechanism to identify PBS, and then 
decide its privilege for collaborators. In the proposed system, visual identification is a 
feasible way to realize this aim. Given a 3D model without building information, the 
role-attribute reactor ought to consider four possible visual identification results for 
attribute generation: Free (F), Readable (R), Writable (W), and Conflict (C). A 
specific element attribute value is dependent on all collaborators’ selection results. 
This interrelated situation is illustrated in Table 6-1.  
 
Situation Collaborator A Collaborator B Collaborator C Collaborator D 
1 F F F F 
2 W R R R 
3 C(W) C(W) R R 
 
Table 6-1 Attribute values of a PBS element for different collaborators 
 
Situation 1 in the table shows a PBS element initially is of free attribute for all 
collaborators. It can be selected by the collaborators to set the writable attribute if the 
element belongs to their domains. Once a PBS element – a 3D element is set with the 
writable attribute by only one collaborator e.g. collaborator A, then this element’s 
attribute becomes readable for other collaborators. This condition is corresponding to 
the situation 2 in the table. In case a writable element is further picked out by another 
or more collaborators, this element then is in a conflict state. Its attribute is conflict 
for those co-owners but not other collaborators who do not select the element. It is 
still of the readable attribute for them. This condition is corresponding to the situation 
3 in the table. Given an element with the conflict attribute, co-owners could give up 
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their selections so that the element can be of either writable attribute for only one 
owner, or free attribute for all collaborators. This role-attribute reaction mechanism 
can dynamically generate a PBS element’s attribute for every collaborator depending 
on all collaborators’ selections. Its specific attribute is different from role to role. The 
administrator can monitor this assignment through the role-attribute browser. 
 
6.2.2 Application mode and dataflow 
 
The proposed distributed system architecture makes its application to be a 
server/client mode, in which the server owns the entire server tier whilst the client 
occupies the whole client tier. The server is a central data repository connecting with a 
series of clients (Figure 6-3). The connection between the server and the clients can be 
through the internet or local area network (LAN) depending on collaborative 
requirements. In view of adopting the file management system in the server side, one 
of the clients, possibly the main contractor, needs to be located in the same place with 
the server. Besides a planner’s role in collaborative planning, the user of this client 
ought to play an administrator’s role in maintaining the server’s normal working.  
 
 
Figure 6-3 Server/client mode 
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The shared repository structure of the server/client mode implies that any 
collaborative work among clients needs the server’s link. Data transmission between 
the server and the clients in the system follows three approaches of updated broadcast, 
direct transfer, and automatic retrieve. The updated broadcast and the direct transfer 
follow several procedures. Firstly, an operation is performed via a user interface of 4D 
builder or communication services in the client A. The conducted operation then 
carries some data from the 4D builder or communication services to the event hub. 
Secondly, the operation triggers its registered event to be dealt with by the event hub, 
and delivers the event and data via the network to the event hub of the server side. 
Afterwards, the server side can parse the transferred event and choose corresponding 
operations. These operations result in either updated broadcast or direct transfer to the 
client B. The former causes data updating in the 4D item pool and broadcast to all 
clients whilst the later causes data to be dispatched directly to target clients (Figure 6-
4). Additionally, the automatic retrieve simply occurs when a client connects the 
server to get information from the 4D item pool. Its data flow is partly the same with 
that of the updated broadcast. The difference is that retrieved data are only transferred 
to the requested client but not to be broadcasted to other clients. 
 
Figure 6-4 Data flow between the server and the clients 
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6.2.3 Real-time data exchange protocol 
 
Given three data transfer approaches between the server and the client, a set of 
protocols are established to decide effective and efficient data exchange. These 
protocols can decide a data to be transferred following a right approach and reach its 
destination. These protocols include automatic data flood and controlled data transfer. 
The automatic data flood protocol is further differentiated into static data flood 
protocol and dynamic data flood protocol. 
 
The static data flood protocol is applied to retrieve existing data directly from the 4D 
item pool of the server to the clients. These data, including the PBS items, their 
attributes, defined roles, and generated simulation items, are usually recorded and 
stored in the server side. When the user connects the server to log in, this data will 
automatically be retrieved from the server to the client. This static data transfer 
protocol follows the automatic retrieve approach to obtaining historical data from the 
server. Its transfer direction is singular from the server to a client.  
 
The dynamic data flood protocol, on the other hand, follows the approach of the 
updated broadcast in order to transfer new generated information to the server for 
restore and synthesis, and further to broadcast to all online clients. This protocol is 
executed during the user’s log in/off the server. When logging into the server, the user 
needs to input a user name, select a role and a working state. This new information 
will be sent to and recorded in the server, and broadcasted to other online users. 
Similarly, when a user leaves the server to log off, other online users will be informed 
instantly. During collaboration periods, moreover, newly updated PBS attributes and 
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defined simulation items by a client also apply this protocol to broadcast them to all 
clients. Its transfer direction is multiple for all online clients. Both static and dynamic 
data transfer protocols maintain a unified real-time environment whenever 
collaborators join in, leave, and participate in collaborative work. 
 
The controlled data transfer protocol works in the collaborative sessions of co-
navigate, co-talk, and co-simulate. A significant feature of this protocol is that 
exchanged data is assistant information without the needs of restore and display in the 
server. The session holder can control the session’s creation, termination, process, and 
contents whilst the session attendees are passive to receive this data. It has no 
influence on other online collaborators who are out of the session. Its data flow adopts 
the approach of direct transfer from the session holder to the session attendees. 
Therefore, its data transfer direction is limited within several related clients only.  
 
Nevertheless, the controlled data transfer protocol is usually overlapped with the 
automatic data flood protocol in the collaborative sessions of co-sort and co-plan. In 
view of overhead data such as simulation items and PBS attributes generated in these 
sessions, the automatic data flood protocol is applied to broadcast this data to all 
online collaborators no matter whether they are in or out of collaborative sessions. 
 
6.3 Implemented prototype of 4DX 
 
In accordance with the rationale of the proposed system, a prototype named 4DX is 
implemented. Its development toolkits are Microsoft Visual C++ 8.0 (Visual Studio 
2005), Winsock 2.0 (Microsoft, 2005), and Direct3D 9.0 (Microsoft, 2006). They are 
 176 
popular utilities for the Windows platform to create networked real-time 3D graphical 
applications, and compatible with most hardware. OOP is applied for the prototype 
implementation. The prototype consists of a server side application and a client side 
application running in the network condition. Its underlying communication is based 
on the TCP/IP protocol. The implementation results are presented as follows. 
 
6.3.1 Server side application 
 
The server side application constructs the server tier’s modules of event hub, 
communication services, and 4D item pool. It integrates necessary collaborative 
planning information in the 4D item pool for retrieving and updating from client sides. 
This collaborative planning information includes 3D elements and their attributes, 
simulation items, as well as speciality roles. The management of these sorts of 
information is through separate file systems of the components of 3D element 
container, role-attribute reactor, SIMU item synthesizer, and role editor respectively. 
Each of these components provides a browser integrated in the user interface for 
content checking and managing (Figure 6-5).  
 
A thumbnail 3D model browser is dedicated to the 3D element container. It provides a 
few basic 3D navigation operations such as zoom, pan, and rotate for simple browsing 
of a loaded 3D model. 3D elements’ names are displayed in the browser of the role-
attribute reactor when a 3D model is loaded in the server. The role-attribute browser 
can combine defined speciality roles to show the attribute of each 3D element while 
collaborators decide PBS elements’ read-write privileges in their clients. The 
definition of a speciality role is through the role editor. Each defined role’s state of 
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occupied or not, its user’s name and working state is displayed in the role browser. 
Moreover, the browser of the SIMU item synthesizer displays a synthesized result of 
simulation items in a text-based hierarchal structure. Additionally, the communication 
services component ensures the server communicate with its external clients. The 
administrator in the server side needs to specify an unoccupied communication port in 
advance for data exchange with the clients. Once the server is started, system states 
such as server start /stop, collaborator’s log in/off, etc. are reported in an event 
window. Based on these transparent system states, the administrator can effectively 
manage the server and monitor its working conditions. 
 
 
 
Figure 6-5 4DX server side application 
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6.3.2 Client side application 
 
The client side application builds the client tier modules of 4D builder, 
communication services, and event hub. It enables multidisciplinary planners to 
conduct planning work in their local systems while communicating and collaborating 
with each other. Among these modules, the 4D builder supports planners’ planning 
activities including 3D model analysis, simulation item definition, as well as 4D 
sequence generation. The communication services module allows planners to 
communicate with remote collaborators, such as server connection, role registration, 
text chatting, etc. The event hub module at a low level undertakes all data 
transmission to underpin high level operations from planners.  
 
The client side application integrates the user interfaces of all the modules’ 
components together (Figure 6-6). A communication panel is prepared for the user to 
connect the server, select a predefined speciality role, and list all online collaborators 
and their states. An instant messenger is also available for the planner to communicate 
with other online collaborators. A 3D-based planning environment is created as the 
4D player for 3D model browsing and analysing, 3D elements picking, simulation 
item defining, and 4D simulation player. A loaded 3D model and plan from a local 
system can fill in the 3D element container and the SIMU item container. They are 
displayed in the 4D player and the plan browser respectively. The same result can be 
achieved by retrieving data from the 4D item pool in the server side when planners are 
connected with the server. 
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Figure 6-6 Integrated 3D-schudeling environment in 4DX client side 
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Applying the 4DX client application for creating a plan, planners can navigate and 
analyze the 3D model first in the 4D player via zoon, pan, and rotate operations. In 
view of the overlapped nature of 3D elements in the model, a topology displaying 
control is devised to help planners decompose the 3D model. It is able to control the 
3D model’s elements display one by one in a bottom-up or top-down order. Planners 
thus have chance to scrutinize every 3D element of the model for workplace 
identification. Once deciding a task definition, planners can pick up related 3D 
elements to specify the task via a definition panel. The defined task is then 
synthesized with picked 3D elements to be a simulation item. The newly created 
simulation item is automatically sent to the server for integration with other defined 
simulation items, and then received and recorded in the local SIMU item container. 
With created simulation items, the 4D player is thus available for detecting potential 
conflicts in the plan by its 4D simulation. Leveraging the network support, all these 
planning activities can be conducted across the network by collaborative sessions of 
co-navigate, co-sort, co-plan, co-simulate, and co-talk. Therefore, the planners’ work 
is open-ended, communicated, and provides possibility to achieve a robust plan. 
 
6.4 Verification test 
 
A verification test was conducted to examine the feasibility of the interactive 
definition method and the created functionalities. For the convenience of the testing, a 
collocated 4DX system was configured to mock up a distributed planning situation, 
where planners focus on their own clients and collaborate with each other via the 
network simultaneously. The convenience of this initial approach lies in no 
geographical distance barrier so that collaborators can communicate face to face. 
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Thus, the testing can be under control and focus on critical issues of the method and 
software itself. The testing setup, process and result, as well as findings are discussed 
as follows. 
 
6.4.1 Test setup 
 
The testing configuration consists of two LAN-based PCs. Both of them run a 4DX 
client application, and one of the PC also runs a 4DX server application. A hub is 
used to connect both PCs in the same place so that the whole system creates a 
collocated collaborative environment for two planners (Figure 6-7). The testing 
targets a real 3D building model of the MX building, the University of 
Wolverhampton (Figure 6-8). The 3D model was originally created using Autodesk 
Architectural Desktop (ADT) without building information. It is composed of object 
entities but only geometry information is available. In order to be applicable for the 
4DX system, the model is converted into the Microsoft .X format before the testing. 
Two participants join the testing as two planners. One participant acts as a structural 
planner to develop a plan for columns, ground and stair’s construction. Another 
planner, concentrated on wall, window and door’s construction. One of them also 
plays a role in administrating the server in the same PC. Therefore, two planners can 
collaborate with each other via the server connection. This collaborative planning 
requires two planners to perform their own work while considering their 
collaborators’ spatial, temporal, and logical relationships. It is hence suitable to verify 
the essence of the interactive definition method. 
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Figure 6-7 Verification test setup 
 
 
 
Figure 6-8 3D model of MX building, the University of Wolverhampton 
 
6.4.2 Preparation 
 
Before the testing, preparations were conducted for speciality role definition and 3D 
model’s building information sorting. As the planners specialize in two aspects for 
planning, two roles are defined as structural engineer and another team engineer in the 
server side. The 3D model of MX building is also loaded in the server. When the 
server starts, the planners then connect to the server and choose their roles 
respectively. Subsequently, the 3D model is automatically retrieved and displayed in 
their local systems supported by the static data flood protocol. Because the MX 
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building model is of an object-rich 3D model without building information, the 
planners are required to classify the building information from the model to meet 
defined specialities’ needs. The planners thus initiate the co-sort session to achieve 
this aim. 
 
The co-sort session helps the planners decide their read-write privileges on related 3D 
elements by directly picking from their client sides. One of planners sends an 
invitation to another planner. The session is then created when the invitation is 
accepted. Leveraging the topology displaying control and co-navigation in the 4DX 
client, the planners can synchronously identify every 3D element and decide its read-
write attribute. According to their predefined specialities, the structural engineer picks 
out columns, grounds and stairs while the other team engineer collects windows, 
doors and walls from the 3D model. Based on the dynamic data flood protocol, these 
client side’s operation results are processed by the role-attribute reactor, and reflected 
in the role-attribute browser in the server side. Simultaneously, the processed results 
are broadcasted to the clients and shown on the 3D model. During the session, the 
planners discuss with each other to identify and decide related elements’ attributes 
once conflicts emerge. 
 
The read-write attribute of 3D elements is visualized in a different way in the server 
and the client. In the server side, concrete 3D elements’ spatial information is omitted 
but their names are displayed in the role-attribute browser. Every read-write attribute 
of 3D elements is recorded as a text item. In the client side, the spatial information of 
the 3D elements’ are specifically displayed. Their read-write attributes are mapped on 
the model using a colour code. The colour code stipulates that a writable element is 
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displayed as grey-solid whilst a readable elements is displayed as black-mesh. Free 
elements have a green outline but conflict elements have a red outline (Figure 6-9). 
Applying this information visualization, the planners can identify, pick out, and filter 
out their own 3D elements for later task definition. The co-sort results from the two 
planners are illustrated in Figure 6-10. 
 
 
 
Figure 6-9 Information visualization of 3D elements’ attributes in one of the clients 
 
 
 
Figure 6-10 Co-sort result of the MX building displayed by two clients 
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6.4.3 Process and result 
 
Given the sorted 3D model, the planners can proceed to task definition on their 
writable 3D elements. The definition follows the interactive approach of picking up 
the right PBS items from the 3D model, inputting simulation items’ data via the 
SIMU item definition panel, and conducting instant simulation to check plan logical 
sequences. This definition process is based on the unconditional session of co-plan 
and the dynamic data flood protocol. Defined simulation items by the planners are 
automatically sent and synthesized in the server, and then broadcasted to other 
planners. These internal system operations are performed instantly so that the planners 
can not only get their own but other defined items from collaborators immediately. It 
also results in a consistent plan accessible in both clients and the server. 
 
During the planning testing, collaborators focus on the sorted 3D models in their own 
clients while discussing planning strategies mutually. Taking the advantages of direct 
manipulation, collaborators navigate and analyse the 3D model for workplace 
identification. Once deciding their plan tasks, collaborators then pick up identified 3D 
elements and specify tasks according to the simulation item parameters via the 
definition dialog bar. This dialog bar builds the picked 3D elements and a specified 
task to be a simulation item. Defined simulation items in each client are 
simultaneously sent to the server for synthesising according to their tasks’ 
specifications. The synthesised simulation items are then broadcasted to all the 
collaborators immediately. This real-time collaboration and data transferring lead to a 
common plan accessible in both the clients and the server. In order to check possible 
conflicts, instant simulation is conducted throughout the collaboration for visual 
 186 
detection. Through a series of simulation items’ definition, the participants 
collaboratively create a complete construction plan with a full simulation in the end. 
The generated simulation can be replayed for the project’s communication and 
explanation (Figure 6-11).  The final created plan is outputted into the MS Project, 
which shows a consistent hierarchical structure and a Gantt chart (Figure 6-12).  
 
 
Figure 6-11 Generated 4D simulation sequence in the testing 
 
 
 
 
Figure 6-12 Consistent plan displayed in the 4DX and the MS Project 
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6.4.4 Test findings 
 
Through the testing, some benefits are highlighted but some weaknesses are also 
exposed when applying the method. The testing shows that the co-sort is an applicable 
way to obtain PBS information from non-BIM 3D model. Nevertheless, it costs 
substantial time for collaborators to gain their desired building information. The MX 
building model has hundreds of 3D elements which are a heavy burden for manual 
picking. This negative issue advocates that applying BIM e.g. IFC-compliant 3D 
model in the method can be an effective solution to efficiently obtain PBS 
information. However, in view of lacking necessary technical and social supports at 
current time, this positive choice has to be delayed for future adoption. Because of the 
dominance of entity-based CAD model in the industry, the use of co-sort is still a 
helpful and generic way in the interactive definition method regardless the inputted 
3D model has building information or not. The testing also shows that CSCW is 
crucial for collaborative planning. The devised collaborative sessions like co-sort, co-
navigate, co-plan and co-simulate were applied throughout the whole collaboration 
process. It is disclosed from the testing that combining specific 4D planning methods, 
e.g. the interactive definition of this study, is the key to create effective CSCW for 
collaborative 4D planning.  
 
The use of a unique 3D model to foster collaboration achieves a satisfactory result in 
the testing. Collaborators focus on the same model to conduct their own planning and 
consider constraints from each other. The structural planner is responsible for column, 
ground and stair’s planning, which needs related wall plans from the other team 
planner, and vice versa. This approach, on the one hand, caters for the planners’ 
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mental processes for their own planning. On the other hand, it triggers their common 
concerns in interrelated tasks’ definition for social interaction. Corresponding to the 
behaviours of the collaborators’, real-time collaboration is a feasible approach to 
support collaborative planning. Social interaction is irreplaceable in this collaboration. 
In order to conveniently conduct the social interaction, the testing setup avoids the 
true distributed planning situation but using the collocated system to mock up. It 
clearly shows that the collaborators communicate with each other frequently while 
analysing the model and defining simulation items. The prevalent communication 
approach for social interaction is via verbal talking. The created co-talk of text-
chatting has no chance to be used in the mock up condition. This phenomenon implies 
that audio, video-conferencing is a must for distributed real-time collaborative 
planning, especially the audio-conferencing. 
 
The method’s capability in LOD creation and management is also verified in the 
testing. Because the test targets collaborative planning, the plan creation was 
requested to be a relevantly macro planning. According to this requirement, the 
collaborators interactively pick up related 3D elements for simulation item definition. 
Some detailed 3D elements like window frames, handrails et al. are included in the 
window or stair project, but not further used for more detailed subtasks. In case a 
more detailed plan is needed, planning can go deeper to build associations with these 
detailed 3D elements’ collections for subtasks’ definition. An inconvenience in the 
tasks’ definition is that the 4DX prototype provides planners with single object 
selection such that collaborators have to pick up multiple elements one by one to build 
a task PBS collection. Although single element picking is accurate to collect 3D 
elements, it is inefficient to collect multiple elements at one time. Creating more 
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efficient PBS collection approaches can remove the burden of repetitive picking when 
using direct manipulation in the method. Solutions for this problem can refer to 
commercially available CAD tools like AutoCAD, Microstation, etc., which 
demonstrate mature CAD operations in object or entity selection. 
 
Additionally, instant simulation is effective to disclose potential conflicts in the 
planning process. Disclosed conflicts in the testing actually are some inadvertent 
inputs rather than real problems caused by spatial, temporal and logical aspects. It 
indicates that applying the interactive definition method can avoid major planning 
conflicts through collaboration. Particularly, the co-simulate session permits a created 
plan to be checked across the network by multiple planners at the same time. It hence 
reduces the conflict risk during the plan creation. Conflict detection in the 4DX 
prototype mainly relies on planner’s subjective visual judgement. Seeking more 
reliable approaches, e.g. task collision detection, in the simulation is appreciated for 
conflicts’ detection and elimination. Moreover, the creation of simulation item is 
verified to be a convenient way for the network transmission. The defined simulation 
item parameters can sufficiently support the whole plan’s synthesis and the final 
simulation generation. 
 
6.5 Summary 
 
This chapter demonstrates a proposed 4D groupware solution from the perspective of 
system architecture design, implemented prototype, and verification test. In terms of 
software architecture design, the system consists of a server tier and a client tier. Both 
of them own an event hub for a low level’s data exchange and transmission. A high 
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level’s communication service module in the server tier is designed for the server 
administrator to define roles in order to suit different planners’ specialities in 
collaboration. In the client tier, this module provides the user with possibility to log in 
the server and thus to choose a specific role for collaboration. The software 
architecture also creates the key modules of 4D item pool in the server tier and 4D 
builder in the client tier. The 4D item pool in the server tier is used for retaining, 
updating, synthesizing, and broadcasting defined simulation items on each preserved 
PBS element. Correspondingly, the client tier allows the user to retrieve PBS elements 
from the 4D item pool in the server tier. The user thus can focus on the unique 3D 
model to perform simulation item definition supported by the 4D builder module. This 
kind of server/client software architecture design guarantees a distributed application 
model of server/client application. The server application is a central data repository 
connecting with a series of client applications. Planners though in different area can 
access to their local client applications to connect the server, which is able to transfer, 
update, and broadcast defined simulation items to all clients.  
 
The real-time data exchange protocol in the software architecture defines a set of rules 
to control data flow between the server tier and the client tier. The protocol includes 
static data flood protocol, dynamic data flood protocol, and controlled data transfer 
protocol. The former two protocols belong to the automatic data flood protocol. The 
static data flood protocol is applied to retrieve existing data from the server to a 
specific client side, whilst dynamic data flood protocol is utilised to control new 
created data transmission from a client side to the server, and the server further 
broadcast them to other clients. The controlled data transfer protocol confines data 
flow within several dedicated clients only for collaboration. The transmitted data are 
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occurred in collaborative sessions like co-navigate, co-talk, and co-simulate for an 
assistant purpose, and no need of being stored in the server. Usually the controlled 
data transfer protocol is mixed with dynamic data flood protocol in the collaborative 
sessions of co-sort and co-plan. As these two collaborative sessions bring both 
assistant data and new created data, the later type of data needs to be dealt with by the 
server.  
 
The implemented prototype of 4DX adopts the OOP method to realise full functions 
designed in the software architecture. Through a mock up verification testing based on 
a LAN network, the prototype verifies the feasibility of the interactive definition 
method and the created functionalities. Some positive points are reflected in the 
testing from several aspects: applying BIM in the interactive definition method would 
significantly relief the burden of manually co-sorting building elements from the 
inputted 3D model; CSCW design is irreplaceable during the whole collaborative 
planning; the use of unique 3D model as only input can foster related social 
interaction for collaboration; The method’s capability in LOD creation and 
management is suitable for both macro and micro planning; real-time collaborative 
planning in the testing demonstrates a robust approach to a conflict-free construction 
plan. The proposed software architecture is also verified to be applicable software 
design for distributed 4D CAD in real-time collaborative planning. Nevertheless, 
pitfalls shown in the testing also call further remedy in audio-video conferencing and 
flexible 3D element group creating.   
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Chapter 7 UI Design and Evaluation 
  
7.1 Introduction 
 
Being another focus on non-functional aspect of this research, the UI design of the 4D 
groupware system targets a semi-immersive VR environment to build a VR-enabled 
4D system. The created desktop-based 4D system applies the Windows GUIs and 
standard point input devices like mouse to build its UIs. Nevertheless, the semi-
immersive VR environment has different features and excellences such as projected 
display wall, capacity for mass audience, improved HCI, immersive effect, etc. which 
have been discussed in Chapter 5. In order to satisfy these non-functional 
requirements from the platform and end users, the proposed TC-UCD framework in 
Chapter 4 is applied for the UI design of VR-based 4D system. The design focus is 
placed on taking the advantage of better human computer interaction from the semi-
immersive VR platform. According to the framework of the TC-UCD, key design 
practices consist of user study, conceptual design, Taguchi design (system design and 
parameter design), usability evaluation, confirmation test, and deployment. Chapter 5 
have covered the non-functional requirement analysis about user study and platform 
capability analysis. This chapter concentrate on its rest parts for a discussion.  
 
The Taguchi design practices discussed in this chapter is dedicated to obtaining 
optimal UI designs for the VR-based 4D system. In its system design, three main 
design factors are identified as picking method, editing approach, and navigation 
device. Moreover, two design levels are further clarified for each design factor based 
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on the collaborative task analysis model for planning. Usability goals are hence 
specified to guide subsequent prototyping and evaluation. In its parameter design, a 
parallel prototyping is performed in accordance with the arrangement of orthogonal 
array L4(23). This selected orthogonal array leads to four prototypes for a partial 
factorial testing. The prototyping considers generic operations, collaborative and non-
collaborative operations for related UI designs applying a designed scenario tasks. 
Followed usability tests are conducted on those parallel designed prototypes by a 
group of participants. Their testing data and feedback are compared and analysed 
using the within-individual analysis and the among-individual analysis. These 
analyses result in a final optimal UI design. A confirmation test is performed on the 
optimal UI design by reusing the scenario tasks applied in previous prototypes’ tests. 
The result shows that the obtained optimal UI design achieved the predefined 
usability goals.  
 
7.2 Taguchi design 
 
In accordance with discussed TC-UCD framework in Chapter 4, the Taguchi design 
consists of system design and parameter design. The former is to identify influential 
design factors which have significant influences on usability. On the basis of this 
work, the later subsequently can proceed to prototyping and usability testing. Through 
data analysis of the testing result, it can lead to a final system with optimal UI designs. 
Both designs strive for creating a VR-based 4D planning system with optimal UI 
design. This section discusses critical considerations about the system design and the 
parameter design respectively.  
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7.2.1 System design 
 
The system design in the TC-UCD framework encompasses identifying design factors, 
concrete task analysis, and differentiating design levels. The following contents 
discuss these issues in detail. 
 
7.2.1.1 Design factors 
 
The developed 4D groupware system in Chapter 6 demonstrates the essence and 
functionality of the interactive definition method. Through the verification testing, it 
can be discerned that the major work for planning and 4D simulation is simulation 
item editing during the planning process. Therefore, influential design factors for 
usability can be identified from related simulation item editing tasks. Following the 
principle of the interactive definition method as well as the model-based task analysis 
(Figure 4-2) in Chapter 4, an individual planner’s work in the simulation item 
definition consists of two most often performed tasks of picking up desired 3D 
elements – the PBS elements and editing a simulation item such as define a new plan 
task, modify or delete an existing plan task, etc. Meanwhile, 3D navigation plays a 
key role in these operations that the planner needs to constantly manipulate the 3D 
model in order to build PBS element groups, identify potential workplaces for 
defining plan tasks, as well as edit possibly existing tasks. Given these major user 
operations, design factors are focused on picking method, editing approach, and 3D 
navigation device.  
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7.2.1.2 Collaborative task analysis 
 
The task analysis model in Chapter 4 (Figure 4-2) illustrates a simulation item 
definition performed in an offline condition by an individual planner. Furthermore, in 
an online collaborative situation, the task model can be developed into a collaborative 
task model including both online and offline user’s tasks. Collaborative tasks involve 
the interaction from both planners and collaborators at the same time. These online 
tasks are partially modelled using UML use case diagram in Chapter 5 (Figure 5-2) to 
explain necessary functions for the planner and the collaborator that the system needs 
to support. Applying the CTT method, this section further clarifies involved 
collaborative tasks in those use cases from a behavioural point of view. It is helpful to 
highlight the importance of identified design factors for the usability, and hence to 
obtain more specific design levels for the guidance of UI design in the next step. 
 
• Overview 
 
Collaborative task analysis consists of online planner’s task analysis, online 
collaborator’s task analysis, and their collaborative task analysis. The task model of 
online planner (Figure 7-1) illustrates the planner’s tasks that can be conducted in the 
network condition. It is an extended CTT model which includes the offline planner’s 
task analysis. The major tasks in the offline condition are navigate 3D building model, 
sort building information from the 3D model, edit simulation item, and simulate the 
construction plan. These tasks can be performed collaboratively in the online 
condition that the planner needs to perform the extra task of select collaborators , 
and then conduct the collaborative task of select a cooperation . The followed tasks 
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then become co-navigate, co-sort, co-plan, co-simulate, etc.. Once choosing a kind of 
cooperation, the other tasks are the same with those of offline planning. It is worth a 
note that the task of navigate 3D model has a priority relationship of the concurrent 
with information exchange |[]| to other tasks of sort 3D model, edit simulation item, 
and simulate project. It means that the planner can perform navigation operations 
during these tasks’ performance at the same time. This transparent operation also 
indicates that convenient 3D model navigation can significantly affects other tasks 
performance and system usability. 
 
Figure 7-1 Task model of online planner 
 
The online collaborator’s task model (Figure 7-2) is almost the same with that of 
online planner’s. The differences lie in no task of the select collaborators, and the 
collaborators must conduct the collaborative task of the accept cooperation  to 
initiate a collaborative session of co-navigate, co-sort, co-plan, or co-simulate. During 
a collaborative session, collaborators are subject to the online planner in navigation 
and simulation progress control. However, they can still perform their own sorting, 
editing tasks in their local system. The importance of collaborative task between an 
online planner and other online collaborators is the connection of the task of select a 
cooperation  with the task of accept cooperation  from each side. This 
collaborative task, namely provide collaboration  (Figure 7-3), actually builds a 
relationship between a collaborative session holder – the online planner and session 
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attendees – the other collaborators. It models the conditional session creation 
procedure that session holder sends an invitation to intended collaborators, who then 
accept the invitation to start the collaborative session. 
 
 
Figure 7-2 Task model of online collaborator’s 
 
 
Figure 7-3 Task model of collaborative work 
 
• Navigate 3D model 
 
The task of navigate 3D model is composed of several user operations and system 
responses mutually (Figure 7-4). The user first can choose a navigation command , 
e.g. zoom in/off, pan, or rotate, then the system shows an indication  such as a 
corresponding cursor on the screen, subsequently the user operates the 3D model , 
and synchronously the system shows the model state  on the screen. This task 
sequence targets a normal mouse operation in a 3D environment. Nevertheless, 
applying the Logitech 3D mouse named SpaceNavigator can manipulate the 3D 
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model directly without extra commands’ supports. Therefore, the 3D navigation can 
be simplified to be a task sequence of operate 3D model  and show state . 
Regarding the input device options of the standard mouse and the 3D mouse, it will be 
clarified further in another section. 
 
 
Figure 7-4 Task model of navigate 3D model 
 
• Sort 3D model 
 
In the proposed 4D solution of this study, an entity-based 3D model without building 
information is focused as the only input to develop a 4D-based construction plan. It 
needs a key procedure of visually sorting building information from the mass entities 
of the 3D model. The task of sort 3D model (Figure 7-5) consists of several user 
operations and system responses. The planner first needs to choose a command  to 
trigger some visual clues on the 3D model displayed by the system. These visual clues 
include the outline of each entity and some filters for displaying identified entities. 
The system correspondingly can show an indication  related to the user’s operation 
on the model. On the basis of this building information visualisation, the user then can 
pick up/off elements  from the model for later simulation item definition. Chosen 
entities in the 3D model accordingly can be shown with certain visual states  so 
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that user can perceive the chosen results. In the task of pick up/off 3D elements, the 
user can directly use mouse to conduct the operation. Besides this option, the 
implemented topological displaying for 3D model decomposing also provides the user 
with a choice to focus on and thus select a last displayed 3D entity during the 
displaying control process. This alternative of focus selection is also applicable for the 
editing new simulation item task that involves the 3D entities’ picking operation. 
 
Figure 7-5 Task model of sort 3D model 
 
• Edit simulation item 
 
The task of edit simulation item (Figure 7-6) contains two meanings of modifying an 
existing simulation item and creating a new simulation item. As the essence of 4D 
CAD creation is about PBS-plus-WBS, the access to an existing item can be available 
from either PBS or WBS. From the entry of WBS, the user is able to browse a defined 
text plan and select a wanted task for modification, which is modelled as select a task 
place . This selected task then can be correspondingly mapped on the PBS - the 3D 
model as the workplace indicated by the task of show the workplace . Subsequently, 
the user can conduct some operations via on-screen buttons to modify a wanted 
simulation item as conduct the task’s operation . The modified simulation item 
conversely can be updated in both WBS and PBS as show operation result .  
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From the entry of PBS, the user can gain an insight about defined WBS items on a 
specific PBS element. Thus the user needs to select a PBS element specifically using 
the standard mouse or the focus selection. Through a popup dialog box which is 
associated with the PBS element, the user can pick out a wanted WBS item to modify. 
These serial user’s tasks are modelled as select a task place . To be the selection 
result, the system can highlight this WBS item – the simulation item in both WBS and 
PBS as the task of show the workplace . The user then can continue to conduct 
modification operations modelled as conduct the task’s operation , and the final 
result is displayed in the updated WBS and PBS modelled as show operation 
result . 
 
Figure 7-6 Task model of edit simulation item 
 
The creation of a new simulation item is relevant to both PBS and WBS operations. 
The user ought to locate a hierarchical level in the WBS structure for the new defined 
item, and also select PBS elements as the task workplace. These two user tasks are 
modelled as select a task place . After the operation of show the workplace  in 
the system, the user can further conduct the task’s operation  via a popup dialog 
box or on-screen button for the new item’s definition. The defined item then is 
presented by the system operation of show operation result . 
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• Perform 4D simulation 
 
The task of perform 4D simulation (Figure 7-7) illustrates the operation of simulating 
a created construction plan. When entering this task mode, the system ought to show 
the project calendar  for the created plan. The user thus can access the calendar  
to control the simulation progress date by date. Accordingly, the system will show the 
simulation states  on the screen.  
 
Figure 7-7 Task model of simulate project 
 
7.2.1.3 Design levels 
 
From the task analysis, the design factors of picking method, editing approach, and 
3D navigation play a central role in the user’s task performances. Picking method is 
applied in the tasks of sort 3D model and edit simulation item. Two applicable 
approaches are enumerated in these tasks as direct selection using the standard mouse 
and focus selection applying the topological displaying control. In terms of editing 
approach, two possible ways are discussed for targeting the WBS and the PBS entries 
respectively. One is text-based editing utilising on-screen buttons for the WBS entry. 
The other is graphics-based editing utilising popup dialog boxes for the PBS entry. 
Additionally, two feasible 3D navigation devices are identified as standard mouse and 
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3D mouse for 3D navigation. They are applicable throughout the whole plan 
definition process. These options in each design factor create specific design levels 
for design consideration. Each design level’s features are discussed as follows. 
 
• Direct selection and focus selection 
 
The direct selection method can support the user to pick up/off wanted 3D elements 
from a 3D building model. A pointing input device such as standard mouse is able to 
help achieve this aim. In view of the spatially overlapped nature of 3D elements, 
normally the utilisation of this direct selection method needs assistance from 3D 
navigation and topological displaying control. Through these assistances, the user can 
perceive all the 3D elements in the model and thus has a chance to pick up wanted 3D 
elements. The advantages of this method are random, direct, and quick that the user 
can build 3D element selections for simulation item definition interactively and 
immediately. However, its disadvantages lie in relying heavily on the assistance from 
3D navigation and topological displaying control, as well as accurately perceiving to 
make precise selection. 
 
Being different from the direct selection method, the focus selection method can 
achieve the same aim of picking up wanted 3D elements from a 3D building model 
using screen button control. The user can take the advantage of the topological 
displaying control via on-screen buttons to control the 3D model’s display. Through 
the control of bottom-up or top-down displaying, the system can display a higher or 
lower 3D element in the 3D coordinates before showing the next one. Thus the user 
has a chance to decide whether or not to pick up a current displayed element via 
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pressing a button. Figure 7-8 illustrates this rationale that the tube is the currently 
displayed by highlighting its wire frame (a). Thus the use can select it and then 
continue to control the displaying to show the next one of the ball (b). If the user is 
interested in this geometry, the ball can be selected and then the next one of the torus 
(c) is proceeded to for further selection judgement.  
 
 
Figure 7-8 Rationale of focus selection 
 
The advantage of this method is to make use of topological displaying to select 
elements when decomposing 3D model. The user can use some buttons to control the 
displaying progress such as go forward in single step or automatically, pause, or 
conversely go back in single step and automatically. Enhanced by some 3D graphical 
effects such as transparency, the user can always pick up wanted 3D elements even if 
they are hidden behind other elements. To this end, 3D navigation can be omitted 
when creating the 3D element selection to some extents. As the system can not 
neglect any 3D element’s displaying, this method provides more accurate selection 
than the direct selection method which depends on the user’s visual perception and 
judgement. Nevertheless, the disadvantage of this method lies in frequent displaying 
control and time cost. 
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• Text-based editing and graphics-based editing 
 
The text-based editing targets the hierarchal plan structure which consists of text task 
items and hierarchal levels. This typical WBS structure can be edited using on-screen 
buttons for necessary operations including edit for a new or existing plan task, detach 
a task from a 3D element, delete a task from a 3D element selection, etc.. When 
performing related operations, the user needs to select an existing task from the WBS 
entry and then access on-screen functional buttons for operations. Subsequently, PBS 
– the 3D model is used for presenting editing results. This kind of editing approach is 
considered for the users who are familiar with project planning tools, such as MS 
Project or P3.  
 
The graphics-based editing aims at 3D model for plan tasks’ definition. In view of 
spatial relationship with each defined plan task, the user can access every task via a 
specific 3D element selection. An associated popup dialog box (Figure 7-9) can be 
designed to support related editing functions for defining a new task, modifying an 
existing one, detaching a task from an element, and deleting a task from one 3D 
element selection. When performing related operations, the user needs to choose a 
specific 3D element to be the PBS entry and then activate this popup dialog box for 
accessing functional buttons. The value of displaying the WBS using this method is in 
text presentation for the plan. As much editing work is based on 3D model operations, 
this graphics-based editing requires good skills in 3D navigation, and presumably 
more suitable for 3D designers. 
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Figure 7-9 Popup dialog box associated with a selected 3D element 
 
By creating a new plan task – the simulation item, the user needs to locate a hierarchal 
level for the defined task via the WBS entry. On the other hand, the user needs to 
activate a task definition edit box directly from an on-screen button, or from the 3D 
element-associated popup dialog box. The two options of both on-screen button and 
popup dialog box provide the same operation result of showing the definition item 
dialog box for the new item’s creation. 
 
• Air mouse and 3D mouse 
 
Logitech Air mouse is an ideal pointing input device with mobility in the semi-
immersive VR environment (Figure 7-10). As the semi-immersive VR based 4D 
system projects images on a display wall for a group of audiences, the use of air 
mouse can meet the user’s need of mobility to present and explain projected contents 
in the front of audiences. The user can hold the mouse in the air to perform 3D 
navigation and simulation item definition like using standard mouse. Simultaneously, 
it can still be used as a normal mouse with a fixed position on the desk. Indicated in 
the task analysis, the use of the air mouse for 3D navigation needs a specific 
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command for the operations of zoom in/out, pan and rotate. The user’s operations for 
other task performances are inevitably interrupted if involving 3D navigation from the 
air mouse assistance. 
 
 
 
Figure 7-10 Logitech air mouse manipulation 
 
3D mouse is a dedicated peripheral input device for 3D navigation. It can accompany 
a standard mouse for 3D operations but cannot take the place of the standard mouse to 
perform other tasks. The selected 3D mouse is the Logitech SpaceNavigator which 
provides 6-freedom control in the space (Figure 7-11). The user can control these 
freedoms via finger movements on a controller cap. In accordance with the finger 
movements’ analysis, the system will reflect the incremental values on the 3D model 
for rotation around X, Y, and Z axis, or movement in the direction of X, Y, and Z. 
Through this approach, the user can control 3D navigation while conducting other 
paralleled tasks synchronously without interruption. This 3D mouse is suitable for 3D 
experts with high desires for 3D performances. 
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Figure 7-11 3D mouse manipulation 
 
7.2.1.4 Usability goal 
 
Based on the collaborative task analysis and the obtained user profile of Joe Obama in 
Chapter 5, the usability goals are specified in this section. In order to guide UI design 
and its usability testing, these goals are classified into qualitative and quantitative 
goals respectively. Quantitative goals are further specified to be ease-of-use in this 
study. These are objective and measurable for serving as acceptance criteria during 
usability evaluation.  
 
In accordance with the generated persona, the targeted end users are IT literate 
construction professionals with busy working and living styles. Construction planning 
and 3D operation are their familiar working performances. The usability goal of this 
study thus is set to be ease-of-use. For the purpose of achieving this goal, the 
qualitative goals are listed below. In the meantime, high priority goals are marked 
with a tick. 
 
 The system should integrate planners’ tasks, as opposed to integrating underlying 
technology. 
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 The system should recognise planners from different disciplines involved in a 
construct project. 
 The system should facilitate group operations. 
 Using the system should require knowledge transfer from prior project planning 
toolkits. 
 The design must support users’ working in a virtual 3D environment, in which a 
lot of 3D building elements being displayed on screen to remind users where they 
are, proceed to, and focus on. 
 The design must support users of a complex task. Thus, it must simplify task and 
be easy to deal with. 
 The design must support users by visually identifying defined schedule items and 
progress differences when simulation is in process. Therefore, it must be self-
explanatory and easy to remember and trace. 
 The design ought to ensure users’ 3D manipulations are precise, predictable, and 
self-adaptable. 
 The design must allow users to be aware of performances from collaborators in 
the same 3D context, and keep users collaboration always in transparent states. 
 The design would allow enhanced communication with remote communication 
supports. 
 The design would keep consistency and low threshold between new 3D-based and 
traditional planning toolkits. 
 The design would ensure smooth transfer among users’ tasks with different 
attributes, and keep consistency in operation context. 
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In terms of effectiveness, efficiency and satisfaction in the usability definition, 
quantitative goals are concerned with satisfaction and effectiveness in the proposed 
system’s usability considerations. In view of collaborative nature of the system, time 
and speed issues from the users’ operations are of minor influences on its usability. 
Normally, collaborative work needs to cost significant time contrasting to non-
collaborative work. In order to measure, evaluate and quantify satisfaction and 
effectiveness, a questionnaire and performance measure can be applied to gain related 
quantification. As satisfaction is a kind of subjective issue, it is can be measured using 
a questionnaire with a 5-point likert scale ranging from lowest “Not at all satisfied” to 
highest “Extremely satisfied.” The designed questionnaire can be seen in Appendix 3. 
On the other hand, effectiveness is relevant to errors occurred in users’ operations, 
thus its measure adopts task performance. These two usability goals are specified 
below. 
 
• Satisfaction 
 
1) Users should rate a higher scale on their navigation in term of ease-of-learning, 3D 
element selection in term of ease-of-use; 
2) Users should rate a highest scale on plan item definition in term of ease-of-learning 
and higher scale in term of ease-of-use; 
3) Users should rate a higher scale on plan items’ visualisation and simulation in 
terms of ease-of-use; 
4) Users should rate a higher scale on collaborators’ states in terms of ease-of-use; 
5) Users should rate a higher scale regarding collaborators’ assistance; 
6) Users should rate a higher scale regarding information visualisation in simulation;  
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7) Users should rate a higher scale in using input device for navigation, task item 
definition, and simulation checking 
 
• Effectiveness 
1) The user should make no error in task editing; 
2) 100% users should complete tasks successfully; 
 
7.2.2 Parameter design 
 
From a design point of view, the identified design levels provide multiple options for 
the UI design decision of VR-based collaborative 4D planning system. The choice of 
right design levels among all the options is the matter of design trades-off that a final 
design decision ought to satisfy the defined usability goals. In accordance with the 
obtained end user profile, the identified design levels are expected to formulate 
acceptable designs for the target users. A convinced approach is through the usability 
testing to verify whether or not related design options can meet the defined usability 
goals. Following an orthogonal array arrangement for a parallel design testing, the 
parameter design in the TC-UCD framework is commitment to explore optimal 
design combinations for the end users.  
 
7.2.2.1 Design of experiment 
 
A suitable orthogonal array can arrange certain design factors and design levels to 
create a design space, in which optimal design combinations can be sought. The 
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identified design factors have three items and each of them own two design levels 
(Table 7-1). In order to suit the need of design space creation, the orthogonal array of 
L4 (23) (Table 7-2) is chosen to arrange these design factors and design levels. It thus 
can lead to four prototypes for the testing. Every prototype is composed of a group of 
design levels from three design factor respectively. Through this kind of partial 
factorial testing, optimal design combinations can be examined by these four 
prototypes without creating eight prototypes for a full factorial testing. 
 
Level          Factor 
Factor 1:  
picking method  
Factor 2: 
editing approach 
Factor 3: 
3D navigation device 
1  direct selection graphics-based 3D mouse 
2 focus selection text-based air mouse 
 
Table 7-1 Design factors and design levels 
 
Test Factor 1 Factor 2 Factor 3 
Prototype 1 
Level 1: 
direct selection 
Level 1: 
graphics-based 
Level 1: 
3D mouse 
Prototype 2 
Level 1: 
direct selection 
Level 2: 
text-based 
Level 2: 
air mouse 
Prototype 3 
Level 2: 
focus selection 
Level 1: 
graphics-based 
Level 2: 
air mouse 
Prototype 4 
Level 2: 
focus selection 
Level 2: 
text-based 
Level 1: 
3D mouse 
 
Table 7-2 L4 (23) orthogonal array 
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7.2.2.2 Prototype 
 
The prototyping follows the stipulation of the orthogonal array of L4 (23), which 
arranges related design factors’ levels to formulate a set of diverse designs in the 
client side. Besides this design rationale, some design decisions are made in line with 
the platform capabilities and constraints as well as the task analysis. One of major 
considerations about the semi-immersive VR environment is that the projected image 
on the display wall declines its resolution and thus causes lower clarity than that of 
desktop system. Therefore, user’s performance in planning ought to target a specific 
planning associated task at one time for better clarity rather than integrated multiple 
tasks like desktop-based 4D system. A group of planning associated tasks are 
differentiated as non-collaborative tasks and collaborative tasks depending on whether 
or not involving collaborators. Incorporating these concerns, a low-fi paper-based 
prototype was devised initially (Appendix 3). Based on this low-fi prototype, four 
working prototypes were implemented with related UI designs for assisting 
corresponded design levels’ performances. 
 
• Generic operation 
 
A general consideration in the prototypes’ designs is about some generic operations, 
which have fewer usability influences and are out of design scope to identify design 
factors and their levels. These sorts of operations include a unique entry to access 
either the remote server for networked 4D planning or the local file system for stand-
alone 4D planning (Appendix 4-1). In case of selecting the networked 4D from the UI, 
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the planner can log in the server via a dialog box (Appendix 4-2). The system can 
subsequently retrieve defined roles from the server, and bring a role selection dialog 
box to the client (Appendix 4-3). Other generic operations in the UI are the Network 
for assessing communication services, the Reload for retrieving 4D information from 
the server and refreshing the local 4D planning context, the Scenario for loading 
different plan schemes from the local system, the Exit for quitting the system, as well 
as the Performance for accessing the planning associated tasks. Defined collaborative 
planners are also listed as silhouettes on the right side of the screen. A colour scheme 
indicates their availability for collaboration in the layout illustration (Appendix 4-4).  
 
Planning associated tasks, such as the non-collaborative tasks of Navigate, Sort, Plan, 
and Simulate, and collaborative tasks, such as Co-Navigate, Co-Sort, Co-Plan and Co-
Simulate, are designed to be collaboration awareness to switch mutually. Once a 
collaborator listed in the right side is chosen by the user in the client, then the 
collaborative sessions are ready to launch (Appendix 4-5). Otherwise, only the non-
collaborative tasks are available (Appendix 4-6). When a session holder launches a 
collaborative session from the UI, invited session attendees can receive an invitation 
presented in a dialog box (Appendix 4-7). They are able to select one of buttons in the 
dialog box for accepting or refusing the collaboration. 
 
• Navigate and Co-Navigate 
 
The design of Navigate and Co-Navigate involves two design levels of the air mouse 
and the 3D mouse in the design factor of 3D navigation device. In order to support the 
air mouse’s operations, the specific commands of Zoom, Pan and Rotate buttons are 
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presented on the screen for the user’s choice (Appendix 4-6). Related mouse cursors 
are also differentiated into three types accordingly. However, 3D mouse’s operations 
do not need users’ commands. It therefore has no specific on-screen button presented 
(Appendix 4-7). These design decisions are applicable for the design of other 
planning associated tasks as they are all in need of 3D navigation operations.  
 
• Sort and Co-Sort 
 
The design of Sort and Co-Sort requests the design factor of picking method to obtain 
related 3D elements for later simulation item definition on them. For implementing 
the design level of direct selection, the design decision is about the mouse clicking 
left and right. The left clicking of the mouse indicates the elements’ selection whilst 
the right clicking is confirmation choice. In order to assist the picking operation using 
the mouse, a group of topological displaying control buttons are presented on the 
screen. Their specific usages are described as the legend (Appendix 4-8).  
 
In addition to the progress displaying controls, a group of state displaying filters are 
designed for filtering related 3D elements from the building model, and thus helping 
visual identification in the Sort and Co-Sort. Their specific usages are explained in the 
legend (Appendix 4-9). These progress displaying controls and state displaying filters 
are all adopted in the design implementation of focus selection. Comparing with the 
direct selection, the design of the focus selection uses the on-screen buttons of pick 
and accept to take the place of mouse clicking left and right respectively. A yellow 
outline mesh is applied to highlight and focus on a last displayed 3D element for 
selection decision.  
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• Plan and Co-Plan 
 
The design factor of the editing approach is emphasised particularly in the Plan and 
Co-Plan designs. The WBS entry is designed as a plan task list on the screen so that 
the user can browse the whole text-based plan structure by clicking the up or down 
arrows (Appendix 4-10). The focused task’s information is displayed in the task 
window, and its spatial information is presented on the 3D building model which 
provides the PBS entry for the user. In order to implement the design level of text-
based plan tasks editing via the WBS entry, a set of on-screen buttons are designed as 
edit, detach, delete, etc. to edit the WBS items.  
 
The design level of graphics-based plan tasks’ editing is implemented via the popup 
dialog box in which related buttons are presented as edit, detach, delete, etc.. In view 
of graphics-based editing is closely related to specific PBS element’s picking from the 
PBS entry, the popup dialog box’s activation is accordingly dependant on the specific 
picking method levels. For the direct selection level, the user can use mouse left 
clicking to choose a PBS element, and right clicking to activate the dialog box. 
However, the use of focus selection design level is designed to left click the pick 
button to select a PBS element, and right click the pick button to activate the dialog 
box (Appendix 4-11). From the dropdown list window and the edit button in the 
popup dialog box, the user can either browse associated plan tasks for modification on 
the element or create a new task for definition. 
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• Simulate and Co-Simulate 
 
In the Simulate and Co-Simulate designs, the involved design factors are the same 
with those of the Navigation and Co-Navigation. A significant design of the Simulate 
and Co-Simulate lies in its project calendar that the user can access the calendar to 
check the simulation state manually. For the convenience of simulation state checking, 
a set of button are presented on the screen. Their specific meanings are explained as 
the legend in the illustration (Appendix 4-12).  
 
7.2.2.3 Task Scenario 
 
For the purpose of usability testing, a task scenario is created to generate a 
construction plan (Figure 7-12) based on a 3D building model input. The 3D model is 
composed of some 3D entities like external walls, internal walls, staircase, handrail, 
window frames, doors, glasses etc. (Figure 7-13). By inputting the model in the four 
prototypes respectively, participants in the testing are requested to create the 
construction plan and modify them. Related plan tasks’ information is listed in Table 
7-3. As all design factors and their design levels are involved in planning working, the 
task scenario hence can be applicable for examining all possible design combinations 
through the parallel testing. 
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Figure 7-12 Bar chart of project plan in the task scenario 
 
 
Figure 7-13 3D building model input 
 
Task Name Duration Start Date Predecessors 
Handrail and Door Project    
           Setup Staircase Handrail 4 03/06/08 2 
           Door Project    
                     Ground Floor Door Task  2 06/06/08 2 
                     First Floor Door Task  2 11/06/08 3 
 
Table 7-3 Project plan in the task scenario  
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The designed user tasks in the scenario consist of several editing tasks of create task, 
modify task and erase task. They are described as follows: 
(1) Create task: you are going to define a Handrail and Door Project with a 
hierarchical structure: 
 According to the desired bar chart illustration, please create the tasks on 
associated 3D elements and assign each task with a unique colour; 
(2) Modify task: you hope to modify the defined task of Setup Staircase Handrail: 
 Task name: Install Handrail; 
 Colour cue: another one; 
 Predecessors: First Floor and Wall’s ID; 
(3) Erase task: you want to eliminate the defined task from Door Project: 
 Please detach the task of Ground Floor Door Task from any 2 door elements; 
 Please delete the task of First Floor Door Task; 
 
7.2.2.4 Testing process 
 
The usability testing was performed on the basis of the implemented four prototypes. 
In accordance with the created task scenario, nine participants took part in the testing. 
These participants were drawn from the end users who also filled in the user profile 
questionnaire survey. Therefore, their knowledge and skills can meet the needs from 
the testing. Given the implemented four prototypes, every participant needs to 
perform the designed testing tasks in the prototypes one by one. In order to gain user’s 
performance information during the testing, the tester concentrated on participants’ 
operations to collect the testing data. After finishing all four trials in a test, the 
participant was asked to choose his or her most desired design level from each design 
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factor. Some measures were taken during the testing so that to guarantee its validity. 
The specific testing setup and bias elimination are discussed below. 
 
• Testing setup 
 
The testing was based on a semi-immersive VR platform in the VR centre, the 
University of Wolverhampton. The prototypes were projected on a display wall 
(Figure 7-14) whilst the participant applied a wireless keyboard, an air mouse, or/and 
3D mouse to interact with the system. In view of the input work requirement and the 
connected 3D mouse, the participant conducted testing in a fixed position in front of 
the display wall. The tester also sited aside to observe and direct the participant’s 
operations. Because of the full functionality available in the implemented prototypes, 
the participant could actually operate the system to perform the tasks. Therefore, the 
evaluation method in the usability testing adopted performance measures to gain a 
quantitative result. Time cost and errors were chosen as indicators to measure 
efficiency and effectiveness about the user-system interaction. They were recorded 
and logged by the tester during the participant’s task performances. The stop watch 
was used for recording time whilst errors’ judgment was dependant on the tester’s 
subjective decision. The collected testing data is used for result analysis and UI design 
optimization. 
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Figure 7-14 Testing setup in the semi-immersive VR environment 
 
• Bias elimination 
In order to gain a valid result from the usability testing and system optimisation, 
several controls were taken during the testing to avoid possible bias. Initially, the test 
intended to be conducted in the semi-immersive condition that the participants need to 
wear the glasses to gain immersive effects. Considering its side-effect of eye fatigue 
on the participants and design focus of improving interactivity, the real testing was 
conducted on the basis of the semi-immersive VR platform without immersive effects. 
The identified design factors and their design levels are objective issues that they can 
be under control during the testing. This feature ensured the parallel testing to be 
comparable and also complies with the fundamental requirements of the Taguchi 
Method application.  
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Single task scenario is another effective control to guarantee a comparable testing 
result. The participants performed the same tasks in each prototype during the testing. 
A comparison could be made among different prototypes based on the task 
performance. For the purpose of achieving the same familiarity in task performance, 
the coaching method as one of usability testing methods was applied for training the 
participants before the real testing took place. In accordance with the obtained user 
profile, the created design levels for UI designs were dedicated to expert users. In 
order to turn novice users of the system into expert users, the tester directed every 
participant to get familiar with the system before the testing was conducted in each 
prototype. After the participant got acquainted with a prototype, the real test then 
started and the participant’s operations were recorded by the tester. 
  
7.3 Testing data analysis 
 
The analysis of test data consisted of within individual analysis and among individual 
analysis. For the convenience of data analysis, logging results of four trials in a testing 
are summarised into one table. The within-individual analysis is conducted based on 
the table in order to gain an optimal user interface/interaction design for a participant. 
Subsequently, the among-individual analysis is carried out so that to check the 
significance of optimal designs statistically from all the individuals’ testing results.  
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7.3.1 Within-individual analysis 
 
Table 7-4 is a testing result from one participant. The logging data for time cost and 
errors made are listed correspondingly in the efficiency and the effectiveness columns. 
According to the proposed S/N ratios analysis of the Taguchi Method in Chapter 4, 
the S/N ratios are used for measuring the effect of noise factors on performance 
characteristics. In this testing, the effect of the S/N ratios for efficiency and 
effectiveness is the Smaller the Better. It means that the less time cost and the fewer 
errors made in a trial, the better the corresponding design level is. Therefore, the data 
analysis can be performed by simply comparing two design levels’ test results in 
efficiency and effectiveness respectively.  
 
An example of the specific data analysis for a participant is as follows. To compare 
the direct selection and focus selection design levels in the picking method design 
factor, their total time cost regarding efficiency is 1064 and 1674 respectively in the 
test. Hence, the direct selection is better than the focus selection for this participant as 
it costs less time and thus more efficient in task performance. Similarly, the same 
design level of direct selection is also better than the focus selection in effectiveness 
because of fewer errors made (6 verses 13) and thus more effective. The same data 
analysis and interpretation are applicable for other design levels’ analyses. The 
optimal user system design combinations for this participant therefore are A1B1C2 
(Direct selection - Graphics editing - Air mouse) for efficient performance, and 
A1B2C2 (Direct selection - Text editing - Air mouse) for effective performance. The 
most satisfied design combination is chosen as A1B1C1 (Direct selection - Graphics 
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editing – 3D mouse) by the participant in Table 7-5. The complete testing data 
analysis is in Appendix 5. 
 
Trial   Factor 
Picking 
Method (A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
 (second) 
Effectiveness 
 (error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 537 4 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 527 2 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 702 7 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 972 6 
Yj1 1064 6 1239 10 1509 10   
Yj2 1674 13 1499 8 1229 9   
Optimal level A1 A1 B1 B2 C2 C2 
A1B1C2 A1B2C2 
Satisfaction A1B1C1 
 
Table 7-4 Testing result and within-individual analysis 
 
(A) Picking method (1) Direct selection ☑ (2) Focus selection ☐ 
(B) Editing type (1) Graphics editing ☑ (2) Text editing ☐ 
(C) Input device (1) 3D mouse ☑ (2) Air mouse ☐ 
 
 
Table 7-5 Testing result of satisfied design levels 
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7.3.2 Among-individual analysis 
 
Based on the within individual analysis, all the obtained participants’ optimal 
combinations in efficiency, effectiveness, and satisfaction fall into several categories 
(Table 7-6, Table 7-7, and Table 7-8). Among these optimal combinations, it needs to 
verify whether or not there exist optimal combinations in those usability items 
applicable for all the users. From the statistical point of view, the problem surrounds 
whether it is reasonable to believe these obtained combinations are from expected 
combinations. Essentially, this is one-sample goodness-of-fit test for categorical 
measurement. The TC-UCD method introduces the chi-square hypothesis testing to 
answer this question. The hypothesis testing results are also presented in the tables. 
These results conclude that only the design level of direct selection shows 
significance statistically in user’s satisfaction. It thus can refuse the design level of 
focus selection in the picking method design factor. As for other design levels in rest 
design factors, it is necessary to integrate all of them as the UI design for the final 
optimal 4D-VR solution. 
 
 
Combination A1B1C2 A1B2C1 A2B2C2 A1B1C1 A1B2C2 
Frequency 1 5 1 1 1 
(O-E) 2/E 0.356 5.69 0.356 0.356 0.356 
Sum = SUM[(O-E) 2/E] = 7.11; df = 5-1=4; p<0.05 = 9.49; E = 9/5 = 1.8; refuse 
 
Table 7-6 Chi-square hypothesis testing result for efficiency 
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Combination A1B2C2 A1B2C1 A1B1C2 A2B2C2 A2B2C1 
Frequency 2.5 4 1 1 0.5 
(O-E) 2/E 0.27 2.69 0.36 0.36 0.94 
Sum = SUM[(O-E) 2/E] = 4.62; df = 5-1=4; p<0.05 = 9.49; E = 9/5 = 1.8; refuse 
 
Table 7-7 Chi-square hypothesis testing result for effectiveness 
 
Combination A B C 
Level A1 A2 B1 B2 C1 C2 
Frequency 9 0 6 3 7 2 
(O-E) 2/E 4.5 4.5 0.5 0.5 1.39 1.39 
 Sum = 9; p>0.05= 3.84; 
Accept 
Sum = 1.0; p<0.05= 3.84; 
refuse 
Sum = 2.78; p<0.05= 3.84; 
refuse 
Sum = SUM[(O-E) 2/E] = 6.23; df = 2-1=1; E = 9/2 = 4.5 
 
Table 7-8 Chi-square hypothesis testing result for satisfaction 
 
7.4 Optimal UI design 
 
The hypothesis testing results provide the design decision that the final optimal UI 
design needs to integrate all the design levels from those design factors except the 
design level of focus selection. This optimal user system features the following design 
characteristics compared with previous prototypes.  
 
Firstly, it provides both air mouse and 3D mouse operations for 3D navigation. It can 
suit 3D experts’ skilful needs to use 3D mouse and also permit novice users’ utilise 
command-based standard mouse for navigation. The UI designs about Navigation and 
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Co-Navigation still present on-screen buttons of zoom, pan and rotate. Secondly, it 
preserves the design of direct selection as the only picking method. Corresponded UI 
designs in Sort and Co-Sort keep the consistency with the prototypes which use the 
direct selection. This design decision is directly related the integration of text-based 
editing with graphics-based editing of the editing type design factor.  
 
Because the text-based editing is WBS oriented whilst the graphics-based editing is 
PBS oriented, their integration for the user interface designs of Plan and Co-Plan 
follows the prototypes with on-screen buttons for the text-based editing. 
Simultaneously, they also support specific PBS elements’ pointing by the mouse for 
editing from the popup dialog box. The buttons’ functions on the dialog box keep the 
consistency with the on-screen buttons of the text-based editing. As the graphics-
based editing only allows single PBS item’s selection, the on-screen button of Pick in 
their user interfaces provides a switch function between multiple selection for new 
plan task’s definition and single selection for specific task’s editing from the PBS 
entry. Lastly, the Simulate and Co-Simulate UI design still cater for the air mouse 
operations but support the 3D mouse at the same time. The design of generic 
operations has no change. 
 
7.5 Confirmation test 
 
The confirmation test for optimal UI design was performed by inviting six 
participants, who took part in the previous usability testing and subsequently had 
knowledge of essential system operations. The participants are asked to repeat the 
tasks in the designed task scenarios on the optimal UI designs. In order to validate the 
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test, the participants were still trained using the coaching method, and thus they got 
familiar with the optimal UI designs beforehand. During the testing, the tester 
recorded and logged participants’ operations for post testing check. After the testing, 
every participant was requested to fill in a reflection questionnaire (Appendix 6) to 
get his or her feedback about related designs’ usability.  
 
The questionnaire was created with ten questions to measure the participants’ 
subjective attitudes about satisfaction and effectiveness towards specific designs when 
they utilise the optimal UI. It requests the participants to rate a scale from the range of 
1 to 5. Correspondingly, these likert scales are literally expressed as Strongly 
Disagree (1), Disagree (2), Neutral (3), Agree (4), and Strongly Agree (5). Indicated 
by the feedback (Appendix 7), the rated scales are all positive selections of either 
Agree or Strongly agree. Plotting these feedback selections on the questions, the 
produced graphics is marked with the percentage of participants who respond to each 
question (Figure 7-15). This empirical testing result verifies that the final optimal UI 
design has achieved its defined usability goals in terms of ease-of-learning and ease-
of-use. The results also keep the consistency with the tester’s logging results that 
100% participants completed all the defined tasks in the testing.  
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Figure 7-15 Results of confirmation test 
 
Nevertheless, it was discovered in the testing that the forgetting rate about system 
operations causes an error in two participants. They overcame the error after the 
tester’s reminding. It is believed that extensive training can improve end users 
familiarity with the new system, and can avoid minor errors significantly. 
 
7.6 Summary 
 
This chapter presents essential design activities to deliver a usable optimal UI design 
for the VR-based 4D planning system. The applied TC-UCD in this design practice 
consists of key procedures of requirement analysis, conceptual design, system design, 
parameter design, usability evaluation, confirmation test. In the meantime, the system 
design and the parameter design build the Taguchi design. Excepting the requirement 
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analysis discussed in Chapter 5 including functional and non-functional analysis of 
user study and platform analysis, this chapter focuses on the rest parts for a 
continuous discussion.  
 
The VR-based UI design was initiated from the system design in the Taguchi design. 
It identified three kinds of design factors of picking method, editing approach and 
navigation device. A followed design practice was task analysis. In view of targeting 
a collaborative planning activity, the task analysis adopted collaborative analysis to 
clarify related concurrent tasks from users. Correspondingly, two specific design 
levels of each design factor were differentiated into direct selection and focus 
selection for picking method, text-based editing and graphics-based editing for editing 
approach, air mouse and 3D mouse for navigation device. These design concerns led 
to the usability goals’ definition consequently.  
 
In the parameter design of the Taguchi design, the identified design factors and their 
levels built a design space by four structured parallel prototypes. The usability testing 
was conducted on those prototypes by a group of participants. An optimal design was 
sought through within-individual analysis, which was dedicated to optimal UI designs 
for individuals, and among-individual analysis, which was used for hypothesis testing 
to check the significance of obtained optimal designs. The final optimal UI design 
was the integration of all design levels excepting the focus selection. A confirmation 
test verified that the optimal UI design met the predefined usability goals.  
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Chapter 8 System validation and deployment 
 
8.1 Introduction 
 
The final VR-enabled 4D groupware system was validated in a truly geographically 
distributed condition. In this circumstance, planners focused on their own client 
systems to collaborate with each other across the Internet simultaneously. A 
multiparty video conferencing system named ooVoo was leveraged to bridge the gap 
among geographically distributed planners, who were not in the same place but still 
could communicate with each other face-to-face in real time during the planning 
process. In order to gain some suggestions for the system improvement, the validation 
also aimed to deploy the system to potential end users through their real utilisation. 
This section addresses the system’s validation, results, deployment feedback and 
findings. 
 
8.2 System configuration 
 
In contrast to the verification test, there were a few significant differences in the 
system configuration for the validation test. Besides the geographically distributed 
condition and multiparty video conferencing system, the validation adopted the VR-
enabled 4DX client with the optimal UI design based on the desktop VR platform. 
Although the UI design was tailored for the semi-immersive VR platform, it had 
compatibility and applicability for the desktop VR. For the purpose of convenient test, 
the client application however still targeted the PC platform. A high speed broadband 
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network was involved to underpin network communication in the testing. Because 
ooVoo allows up to six people online to communicate at the same time, more 
collaborators thus can be engaged in the planning together. These differences require 
related hardware and software configurations to meet the needs of distributed 
collaborative 4D planning. 
 
The standard client hardware configuration in the validation was a networked PC with 
dual-monitor connection (Figure 8-1). The dual-monitor setting was convenient for 
displaying both 4DX and ooVoo in one system. Additionally, other requirements for 
the PC were multimedia capability and Internet availability. Because of the 
requirements for video conferencing, the PC also needed to support the input/output 
of audio/video, therefore a webcam and a headset were configured in the PC as well. 
An extra monitor was used to connect the laptop for displaying the extended window 
from the laptop. A standard mouse and a keyboard were input devices in the system. 
However, the 3D mouse was excluded from the validation as it is not the standard 
input device and unpopular for mainstream PCs. 
 
Based on the hardware configurations, one client PC ran both ooVoo and the 4DX 
client at the same time in the validation. The collaborator could operate them to deal 
with related tasks in the planning. The 4DX client adopted the optimal UI design in 
the validation. Particularly, the 4DX server ran in one of collaborators’ PCs so that to 
provide services for all collaborators. In order to allow all collaborators to access the 
server, the server side PC was required to open a specific port for data transmission if 
there is a firewall in the PC. In most cases, anti-virus software in a PC can protect the 
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system from external access. Hence, it is necessary to permit network traffic from the 
Internet during the testing. 
 
 
 
Figure 8-1 Hardware configurations for the validation 
 
8.3 Validation preparation 
 
One of objectives of validation was to deploy the system to potential end users so that 
gain some feedback from professionals. There were five participants plus two testers 
taking part in the validation in three sessions. In order to gain wide reflections, new 
participants were recruited for the validation and evaluation. They were all part-time 
and full-time students majoring in construction management or architecture 
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visualisation, but they were all novice users of the 4DX. Testers were considered 
experts of the system to provide novice users with certain helps if needed during the 
testing. 
 
The validation test has the similarities with the verification test in 3D model 
preparation and role definition. The 3D building model (Figure 7-13) and task 
scenario (Table 7-3) used for the optimal UI design were adopted again for the 
validation. This 3D model is simpler than the MX building, but still provides 
sufficient building information of 3D elements for testing purposes. According to the 
number of participants for the validation as well as types of 3D element in the 3D 
model, related roles were defined on the server side beforehand for all participants to 
play. As ooVoo ensures six people to be online for real-time communication, the 
number of role for the validation was limited in six participants in one test session.  
 
In order to streamline the testing process, all participants were advised to get familiar 
with the 4DX system in advance. During the testing process, participants were located 
in different buildings at the University of Wolverhampton campuses, which provide 
unlimited wireless Internet access for all users. One of the testers on the server side 
played an administration role in the server management and also a control role in the 
testing. A questionnaire was prepared for participants to fill in after the validation test. 
It was designed to gain feedback regarding the system usability in accordance with 
their experiences in the validation. 
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8.4 Validation process and result 
 
The validation process encompassed three procedures including co-sort, co-plan, and 
co-simulate. Co-talk was performed using the ooVoo throughout the whole validation 
process. One of the validation sessions contained four people and their roles were 
defined as structural planner, window planner, door planner, and glass planner for 
these four people. Being one of the planners, the control tester initiated the co-sort 
first so that all collaborators can pick up their 3D elements from the 3D building 
model. Taking advantage of the created building information visualisation by the 
system as well as real-time multiparty video conferencing from ooVoo, all planners 
successfully picked up their own 3D elements collaboratively across the Internet. The 
typical result is illustrated in Figure 8-2.  
 
 
Figure 8-2 Co-sort results of four planners in the validation 
 
 235 
After obtaining their own 3D building elements, collaborators then proceeded to co-
plan to conduct collaborative planning. They focused on their own 3D elements to 
define simulation items. During this procedure, collaborators still maintained social 
interaction via the ooVoo to exchange planning strategies, adjusted their own 
definition, and proposed suggestions to other collaborators simultaneously. As they 
shared the same plan context, any update by any collaborator could be reflected on 
other collaborators’ sides via the server transmission in real time. The screen shot of 
this co-plan working is illustrated in Figure 8-3. Co-simulate was also conducted in 
the co-plan occasionally so that to identify and eliminate potential conflicts in the co-
created plan. 
 
 
 
Figure 8-3 Dual monitors’ screen shot of co-plan in one client side 
 
The final created construction plan is of a hierarchal structure, and can be imported 
into the MS Project to gain the same structured plan with a static bar chart (Figure 8-
4). This end keeps consistency with that of the verification test. The complete 4D 
simulation sequence is presented in Figure 8-5. These results indicated that the 
interactive method and its implemented 4D groupware achieved the desired outcome 
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of a co-created construction plan with its 4D simulation. Combining the off-the-shelf 
multiparty video conferencing system of ooVoo, the proposed approach and 
application were proven to be applicable for geographically dispersed planners to 
collaboratively conduct planning and simulation across the Internet. This 
collaborative approach would be positive to gain a robust construction plan before the 
project delivery.  
 
 
Figure 8-4 Consistent construction plan created by 4DX and outputted into MS Project 
 
 
Figure 8-5 Generated 4D simulation sequence in the validation 
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8.5 Deployment feedback 
 
A questionnaire was filled in by every participant after the validation test. It was 
designed to gain some feedback and measured their user experiences of system 
usability. The questionnaire (Appendix 8) consists of twenty two single selection 
questions, and each of them has five-point likert scales enumerated to be Strongly 
Disagree (1), Disagree (2), Neutral (3), Agree (4), and Strongly Agree (5). Some of 
them had been used in the confirmation test to measure participants’ subjective 
attitudes in terms of satisfaction and effectiveness towards the system UI designs. 
Compared with the questionnaire used in the confirmation test, which targeted the 
offline UI designs of the system, this questionnaire considers more collaborative 
issues in an online state. It is helpful to further clarify successfulness of the CSCW 
design in the 4D system. In total, five participants completed the questionnaire 
summarised in Appendix 9.  Their answers are presented by the histograms (Figure 8-
6, Figure 8-7) to disclose the tendency of user experiences. The histograms provide a 
descriptive statistical analysis about user experiences in the validation. In general all 
participants held a positive point of view in both UI/interaction design and CSCW 
design of this collaborative 4D planning system. 
 
Regarding UI/interaction design (Figure 8-6), it is noted that some participants 
reflected negative points in the question 2 and 14. These two questions are about 
interactive picking 3D elements from the 3D model for sorting and planning. 
However, the similar questions in the confirmation test got a converse answer. The 
reason for this conflict feedback is because of participant differences. The final VR-
enabled 4D groupware is designed for construction planners. Some experts had 
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demonstrated skilful operations in the confirmation test. However, novice users as the 
participants in the validation disclosed the training need of 3D model based planning. 
The same reason can explain question 10 that 20% users disagreed with the planning 
approach as it was inconsistent with their prior bar-chart based planning knowledge. 
Such conflicts approved that not all planners can reach an expert level. Even the 
expert users were impacted by the forgetting rate in the confirmation test. These 
ergonomic influences indicate there is a learning curve for novice users to master the 
model based 4D planning for collaboration when they access the new 4D groupware. 
 
 
Figure 8-6 Results of validation test regarding UI/interaction design 
 
The CSCW design in the 4D system achieved positive feedback in the deployment. 
Figure 8-7 implies that a majority of participants agreed that the CSCW design for the 
4D system were helpful, useful and satisfactory for collaborative planning as co-
navigate, co-sort, co-plan, co-simulate, and co-talk. Question 7 shows that 80% of 
participants agreed that the 4D system is well designed for them to know their 
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collaborators’ performances. However, there were still 20% of participants who 
denied this awareness design. In order to enhance WISIWYS in the CSCW design, 
the system can further add cursors movement from all collaborators, or take some 
other measures to ensure awareness for all users in collaboration. Other CSCW design 
issues were also disclosed in the validation from the tester’s point of view. They are 
discussed in the next section. 
 
 
Figure 8-7 Results of validation test regarding CSCW design 
 
8.6 Findings in validation 
 
The use of third party software like ooVoo for co-talk in the validation was very 
flexible and applicable for social interaction. As this sort of independent multiparty 
video conferencing system is a specialised toolkit, it features reliable functionalities of 
real-time multiparty audio/video and text communication. These powerful features 
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connected geographically distributed planners for maintaining social interaction. It 
provided desired functions to satisfy the needs in collaborative 4D planning. As 
ooVoo is freeware for use and download, it is unnecessary to develop a built-in 
multiparty conferencing system in 4D groupware. Although it allows up to six people 
online for communication at one time, this limitation can still meet the needs of real 
collaborative planning, which is often conducted by a small group of planners. 
 
The dual monitors’ configuration of the system was beneficial for users. Because of 
using multiple application operation of 4DX and ooVoo at the same time, a clear and 
ease-of-use arrangement for the system is important for good usability. Real-time 
collaborative 4D planning has high demands for user tasks’ performance including 3D 
operation, interactive definition, and social interaction. These mixed complex user 
tasks are in need of suitable UI designs to support user’s task performance. The dual 
monitors’ configuration permits users to focus on main task operations instead of 
frequently switching user interfaces among different applications. It thus can be 
helpful to improve the usability of the whole system. This sort of multiple monitors 
based interaction design can be an advanced research topic to further explore human 
computer interaction in distributed 4D groupware application. The success of this 
desktop-based validation is applicable for a networked semi-immersive VR situation 
for tele-collaborative 4D construction planning. As applying the VR-enabled 4DX 
client in the validation, it can achieve the same interaction result performed in the 
networked semi-immersive VR environment. Nevertheless, it needs extra display wall 
and projector to deal with ooVoo displaying for co-talk. Such an expanded hardware 
configuration can be incorporated into the whole semi-immersive VR infrastructure to 
achieve an integrated social-technical VR environment.    
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Social coordination is critical for the real time collaborative 4D planning, especially 
for a distributed system. The validation showed the involved participants ought to be 
coordinated beforehand and during the planning process. To be an advanced 4D 
system for users, the system asks for expert users with certain knowledge, skills and 
familiarity with 4D CAD and project planning. Because of learning curve influences 
on novice users, necessary training in advance can ensure a smooth planning process. 
Coordination in the planning process usually requires a team leader to control 
different collaborative sessions, particularly for planners who are in different 
locations. In view of collaborative sessions designed in the operated CSCW, a team 
leader is important to play a leading role in initiating, controlling, and managing 
different collaborative sessions of co-sort, co-plan and co-simulate. The control tester 
in the validation acted as this figure. 
 
The CSCW design for the 4D system showed effectiveness in the collaboration, but 
still can be improved for easier transition among different collaborative sessions. The 
CSCW performances in the 4D groupware were designed to apply unconditional and 
conditional sessions. The conditional sessions of co-sort, co-plan, and co-simulate 
currently are independent with each other. When initiating one session of them, it 
needs to terminate another possible live session, and then start the new one. In view of 
the frequent switch between co-plan and co-simulation for detecting potential 
conflicts during planning, it is inconvenient and tedious to repeat this operation. An 
improvement of this problem could be the integration of all conditional sessions into 
one general session. This improvement can enhance the coherence and efficiency of 
collaborative planning. 
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Co-navigate session in the CSCW design can be cancelled from the conditional 
sessions. In view of the fundamental nature for 3D navigation, the co-navigate 
operations of zoom, pan and rotate are embedded and frequently used in co-sort, co-
plan and co-simulate. Therefore, an independent co-navigate session is no much of 
meaningfulness. Its cancellation will further simplify the UI design for the semi-
immersive VR platform. Additionally, the filter control for state displaying in the co-
sort session ought to be managed by the session holder. Because of strict synchronous 
demands in real time collaboration, the session holder’s macro control of the state 
displaying filters on all session attendees could maintain a smoother planning process.  
 
The enhancement of system transparency for collaborators is able to achieve by 
creating some new functionalities. Besides the cursor movement displaying for all 
collaborators, an observation function would enable every collaborator to watch other 
partners’ operations at any time in their local clients. This function could be very 
useful particularly when collaborators have not received their partners’ data, but wish 
to know partners’ progresses in planning. From a technical point of view, the 
realisation of this observation is feasible as necessary information can be retrieved 
directly from the 4D item pool directly. For a real time collaborative system, the 
observation function can positively reinforce the feature of WISIWYS in the CSCW 
design.  
 
Last but not least, the 4D simulation sequence generation in the system should be 
remedied. An assumption of the created 4D system is that defined plan tasks are in an 
ideal top-down order. It requests the planners to define their tasks one by one 
according to the real logical construction sequences. This assumption is helpful to 
 243 
expose and analyse possible problems in every single step of the collaborative 
planning. However, in the real distributed situation, planners may freely and 
concurrently define their plan tasks once obtain their own 3D elements. This freedom 
may cause some later defined tasks being neglected in the simulation because of its 
earlier start time than earlier defined tasks with later start time. In order to fit the 
concurrent definition, the 4D simulation ought to be time oriented rather than order 
oriented. The remedy of this weakness needs to consider time issues in every defined 
task when generate final 4D simulation sequence.   
 
8.7 Summary 
 
The VR-based 4D groupware with the optimal UI designs were validated in a truly 
distributed situation, and deployed to construction professionals. The validation took 
the advantage of dual monitors and wireless network communication in hardware 
configuration, as well as the off-the-shelf multiparty video conferencing application 
of ooVoo in software configuration. Underpinned by the hardware and software, the 
developed 4DX groupware prototype demonstrated applicable features and good 
usability. Further enhancement will target exposed weaknesses in the CSCW design 
and 4D simulation sequence generation in order to fit real industrial practices. As a 
research oriented development, current collaborative 4D system mainly concentrates 
on methodological innovation, verification, system proposition, and validation. These 
fundamental issues have been clarified in the research. An expectation of the created 
system is to remedy all disclosed pitfalls in the interactive definition method, the 
CSCW design, as well as relevant system functions for further improvement and wide 
adoption. 
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Chapter 9 Conclusions and Recommendations 
 
9.1  Summary and review 
 
This study concentrates on an interdisciplinary investigation of VR-based distributed 
4D CAD for collaborative construction planning. Targeting exposed pitfalls in the 
state-of-the-art of 4D CAD and construction planning, the research tackled three 
problems including no suitable approach to distributed collaborative 4D planning, no 
applicable toolkit to support collaborative 4D planning, and lack of practical approach 
to user-friendly 4D-VR planning system. In terms of approaches to distributed 
collaborative 4D planning, this research created the interactive definition method to 
achieve collaborative 4D planning. The method clarified critical theoretical issues 
involved in the collaborative 4D planning, and provided a baseline to develop a 
distributed 4D groupware system. In terms of toolkits to support collaborative 4D 
construction planning, this research proposed and implemented an applicable 
distributed 4D groupware solution. Multidisciplinary construction planners, though 
they are geographically dispersed, can be connected with it to co-create a construction 
plan in real time across the Internet. In terms of guidance to a user-friendly 4D-VR 
planning system, this research established a novel UCD framework of TC-UCD, and 
demonstrated a robust usability engineering approach to the UI design of the 4D-VR 
planning system. The final distributed 4D-VR groupware system was validated in a 
truly geographically dispersed condition by a group planners.  
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Given the research aim of delivering a distributed VR-based solution with suitable 
usability for collaborative 4D construction planning, this research have achieved this 
goal completely through the realisations of identified objectives. They are 
summarised as follows 
 
9.1.1 Summary of literature review 
 
In the objective of reviewing construction planning strategies and 4D CAD 
development methodologies applied in the research domain and industry, a thorough 
literature review was conducted to examine the state-of-the-art of 4D CAD and 
construction planning. It was relevant to current construction planning approaches, 
popular planning methods, ICT-based planning, 4D CAD creation methods and 
technologies, database application in multi-constraint planning, as well as emerging 
technology of BIM-based nD modelling. Two industrial implementations were 
discussed as the projects of VIRCON for process modelling and PM4D for BIM 
application. To be a heuristic illustration, the CIFE iRoom was analysed as a case 
study to show both positive and negative aspects for collaborative 4D construction 
planning. Via this literature review, the pitfalls were highlighted as no suitable 
approach to collaborative 4D construction planning with applicable toolkit’s support, 
and user-friendly 4D-VR system’s delivery is in need of guidance. 
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9.1.2 Summary of technologies and theories 
 
In the objective of scrutinising technologies and theories of VR based collaborative 
work for the CSCW design of collaborative 4D construction planning, theoretical 
analysis was performed to analyses VR technology application for construction and 
CSCW design. In the VR application analysis, it discussed hardware and software 
configurations, application feature, platform utilisation, and ideal VR-based 4D 
solution proposition. Subsequently, it scrutinised CSCW design theories for 4D 
planning application in a semi-immersive VR environment. It clarified 4D CSCW 
design from design dimension, essential feature, and collaborative technology to 
consider real-time collaborative 4D-VR construction planning. Relevant 4D CSCW 
activities were identified to be co-navigate, co-sort, co-plan, co-simulate, and co-talk. 
By this theoretical analysis, it differentiated fundamental and essential technical and 
social activities that a group of planners is going to conduct. This differentiation also 
laid a foundation to further consider related functional and non-functional issues 
involved in distributed collaborative 4D planning. 
 
9.1.3 Summary of collaborative 4D method 
 
For the purpose of creating a feasible method for collaborative 4D construction 
planning in the distributed network condition, this objective was met applying 
theoretical analysis about HCI, 4D CAD, and network computing. In accordance with 
individual creativity and social creativity relationship from human computer studies, 
the created new 4D planning method, named interactive definition, seeks a PBS-
create-WBS approach and emphasises three kinds of interactions to achieve the 
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distributed collaboration in 4D planning. The method requires a unique 3D building 
model input to create a building information base across the network and foster those 
three interactions. Based on this unique 3D model, user-system interaction as one of 
the interactions is available for online planners to directly manipulate the 3D model, 
and define their own plan tasks on related 3D elements. A set of simulation item 
parameters are used for describing plan tasks and their associated simulation 
information. They are created to wrap related PBS elements and WBS items into 
integration for convenient network transmission. Social interaction is another 
interaction which enables online planners to communicate with each other via the 
network. Hence they can exchange ideas and discuss plan strategies. The third 
interaction is the data incorporation that generated simulation items from different 
planners can be synthesised and outputted to generate a final construction plan and its 
4D simulation. In the meantime, the devised collaborative sessions enable online 
planners to perform collaborative work. In this way, the 4D simulation can be 
conducted to eliminate potential conflicts in the created plans, and thus to gain a 
robust construction plan. This method’s creation concretized essential functionalities 
for realising distributed collaborative 4D planning. 
 
9.1.4 Summary of novel UCD framework 
 
Being another objective of establishing a novel UCD framework applying the Taguchi 
Method, it strives for exploring a robust usability engineering approach to the optimal 
UI design of VR-based collaborative 4D planning system. It was achieved on the 
basis of theoretical analysis about adoption and adaptation between the Taguchi 
Method and the existing UCD framework. The new UCD framework of TC-UCD was 
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generated to deliver a group parallel UI designs for partial factorial usability testing. 
One of critical design decisions in the TC-UCD is the identification of design factors 
and design levels which are influential on system usability. This decision can directly 
lead to structured comparable UI designs for prototyping and usability testing. Some 
formative evaluation methods in the UCD were adopted into the TC-UCD for 
quantitative data analysis. The created data analysis methods are the within individual 
analysis and among individual analysis. The former can gain optimal UI designs for 
individual participants whilst the later can be used for hypothesis testing to gain 
optimal UI designs. In view of the ad hoc VR platform of semi-immersive VR for the 
collaborative 4D planning application, the TC-UCD framework can be practice 
guidance to the realisation of non-functional development for VR-based UI designs in 
the 4D system. 
 
9.1.5 Summary of distributed groupware solution 
 
The objective of formulating a solution of distributed groupware for collaborative 4D 
construction planning was realised through system development. On the basis of 
created the interactive definition method and functional requirement analysis, the 
distributed 4D groupware solution was specified by software architecture, application 
mode and dataflow, as well as data exchange protocol. The software architecture was 
composed of a series of functional modules and components in a sever tier and a 
client tier. This kind of server/client application structure requires certain dataflow to 
coordinate different data’s dispatching between the server and the client. Therefore, a 
real-time data exchange protocol was designed to control data retrieve and broadcast 
between the server and the client. Incorporating these design concerns, the system was 
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implemented with full functions on the desktop platform. The implemented desktop 
4D groupware system named 4DX was applied for the verification of the interactive 
definition method in a mimic distributed situation. Two planners were connected via a 
LAN to collaboratively create a construction plan face-to-face by applying 4DX. They 
generated a robust construction plan and 4D simulation. This result verified the 
feasibility of the interactive definition method and the applicability of proposed 4D 
groupware functionalities.  
 
9.1.6 Summary of VR-enabled 4D groupware UI design 
 
The objective of designing VR-enabled UI for the 4D groupware was achieved by 
applying TC-UCD as guidance. Based on the implemented 4D groupware solution, 
the semi-immersive VR platform was targeted to extend the desktop 4D groupware to 
be a VR-enabled solution. Through the non-functional analysis of user study and 
platform analysis, the Taguchi design was performed by implementing the system 
design and the parameter design respectively. In the system design, three influential 
design factors on usability were identified as picking method, editing approach, and 
3D navigation device. Through a collaborative task analysis, two specific design 
levels were selected for each design factor. Subsequently, usability goals were 
specified for the VR-enabled 4D groupware system. In the parameter design, a group 
of parallel UI prototypes were designed, implemented and tested. The final optimal UI 
design was created through data analysis. A group of part-time and full-time 
postgraduate students took part in the usability testing of prototypes and the 
confirmation test of optimal UI design. The final confirmation testing verified that the 
optimal UI design met the defined usability goals. At the same time, it also proved 
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that TC-UCD is applicable for robust usability engineering to solve non-functional 
problems. 
 
The final VR-based 4D groupware system with the optimal UI design was validated 
by construction professionals and deployed to them for further feedback and 
improvement. The validation was conducted in a truly geographically dispersed 
condition. Leveraging the hardware configuration of dual monitor, wireless network 
communication, and off-the-shelf multiparty video conferencing system of ooVoo, the 
VR-enabled 4D groupware system demonstrated applicable functions and suitable 
usability in collaborative 4D construction planning across the Internet. The validation 
results kept consistent with those of verification test. Along with the system validation, 
its deployment gained positive feedback regarding collaborative 4D planning. To this 
end, this research had achieved the aim of delivering a distributed VR-based solution 
with suitable usability for collaborative 4D construction planning. The relevant 
objectives were achieved by applying a series of interrelated methods for clarifying 
both functional and non-functional issues. 
 
9.2  Contribution to knowledge 
 
A series of knowledge and practice contributions are outputted from this research as 
follows.  
 
 It proposed an applicable method of the interactive definition for collaborative 
4D construction planning and simulation in the distributed network condition. 
Its essences include a 3D-based open shared planning context, necessary 
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social interactions with related CSCW designs, direct manipulation as a 
reasonable user-system interaction, and suitable simulation item definition. 
This method distinguishes itself by connecting multidisciplinary planner in a 
social-technical environment and fostering their interactive activities to co-
create a construction plan; 
 It clarified CSCW design being involved in distributed collaborative 4D 
construction planning. This clarification highlighted critical issues for 
distributed collaboration theoretically, and can be a baseline to explore related 
collaborative applications. The CSCW design in this research is created as co-
navigate, co-sort, co-plan, co-simulate, and co-talk. Their applicability and 
usability had been validated in a truly geographically dispersed condition.  
 It established an applicable distributed 4D groupware framework applicable 
for the non-BIM condition and extensible for the BIM condition. Its prototype 
named 4DX is now with full functions, and ready to be improved further as a 
BIM-compliant system. With this 4D groupware, geographically dispersed 
multidisciplinary planners can realise real-time collaborative 4D planning; 
 It demonstrated robust usability engineering implementation in creating the 
information system of VR-based 4D planning on the basis of the innovative 
TC-UCD framework. Compared with existing UCD approaches, TC-UCD 
provides a structured parallel design approach to gain comparable and optimal 
designs. It is not only beneficial for this research but also applicable for other 
UCD related studies; 
 
These achievements have been published in related journals and disseminated in 
international conferences. The specific information is listed in Appendix 10. 
 252 
 
9.3  Impact on industry practice 
 
The industry can gain three main benefits from this research. Firstly, construction 
planners can realise real collaboration in a truly geographically dispersed condition 
underpinned by the created 4D groupware. Although they are in different locations, 
construction planners are able to conduct planning work by focusing on a unique 3D 
model. Through effective social interaction and user system interaction in this open-
ended shared 3D social-technical environment, planners’ individual creativities and 
their social creativity are invoked in the planning work. With defined and synthesised 
simulation items, planners can co-create a construction plan and examine it applying 
synchronously generated 4D simulation across the Internet. In such a way, a robust 
construction plan and its complete 4D simulation can be gained.  
 
Secondly, the research creates an applicable and extensible 4D groupware architecture 
for collaborative application in the construction ICT field. The proposed software 
architecture in this research targets a non-BIM 3D model’s input and can output a 
robust construction plan with its 4D simulation. The same rationale is completely 
applicable for a BIM condition to achieve consistent results. Its flexible software 
architecture only needs minor modifications to deal with a BIM input. Therefore, a 
wholly new project planning and 4D simulation tool can be created on the AEC 
software market. Although there are realistic barriers of BIM application from social 
and technical aspects, this advanced choice has become a trend and been adopted in 
some commercially available toolkits such as Autodesk Revit, Vico Office Suit, Tekla 
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structures, etc.. The proposed 4D groupware architecture caters for this trend and 
prepares future adoption of BIM for the industry. 
 
Thirdly, the demonstration of VR utilisation through UCD in the research shows a 
practical way to solve social-behavioural issues involved in a technology application 
for the industry. The implementation of usability engineering in the research 
highlights that social-behavioural issues in ICT applications are as important as 
technical issues or even more critical. This point is helpful to draw attention of the 
industry from pure technical concerns to the broader awareness of social-behavioural 
influences, and positively improve the quality of ICT applications. Particularly and 
practically, the new UCD framework of TC-UCD provides an analytical approach to 
parallel UI design and evaluation for optimal UI design solutions. This positive 
influence benefits not only the construction ICT industry but also other ICT sectors 
directly. 
 
9.4  Future work 
 
Future work will focus on enhancement of the implemented 4D system and 
development in new research directions. The former will solve many of the problems 
that emerged in the verification testing. The later will centre around 4D CAD, 
especially BIM, to explore advanced ICT applications for enhancing construction 
activities. Particularly, it will further explore more practical solutions in the 
construction field to promote collaborative work on the basis of current research 
achievement. 
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9.4.1  Software enhancements 
 
Targeting the emerged problems in the verification testing, the created distributed 4D 
system needs to be reinforced from the following aspects. BIM support for the system 
can be enhanced thought incorporation of IFC-compliant functions. With this 
capability, the system can read IFC formatted files to generate the 3D planning 
context, and write related planning information into the files. This enhancement is 
particularly helpful to integrate the information stored in the 4D item pool in the 
server side, and simplify the sorting operation to pick out related building information. 
The second enhancement surrounds the operation of multiple 3D elements’ picking. 
As revealed in the verification testing, current picking operation is only available to 
pick a single 3D element at a time. It will be more efficient to pick multiple 3D 
elements at one time. Combing both single and multiple picking operations will be 
more flexible for the user-system interaction in the system. The third enhancement to 
the 4D system is to add the function of generating a bar-chart according to the 
simulation items’ definition. Although the created 4D system builds a data interface 
with external planning tools e.g. MS Project for bar chart displaying, it is still useful 
and convenient to show a static task duration displaying. Enhancing these three 
aspects can deliver a wholly new distributed collaborative 4D-based planning tool to 
the AEC software market. 
 
9.4.2 Future research directions 
 
As 4D CAD and BIM are going to become fundamental approaches in the 
construction sector, related construction management can be conducted on the basis of 
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4D modelling and BIM. One of these kinds of activities is health and safety 
management that safety hazard identification and accident precaution can be achieved 
by applying 4D simulation. Related research makes use of visualisation technology 
such as VR to address these issues but short of considerations of changing time and 
space, which are related to a construction plan. Linking an dynamic 4D construction 
sequence with high temporal resolution and graphical visualisation, on-site conditions 
can be genuinely scrutinized and thus lead to the accurate identification of potential 
hazard and accident. Such a 4D application can thoroughly clarify involved health and 
safety issues, and improve the quality of construction management.  
 
Wireless communication and mobility is also a valuable application combining 4D 
modelling for the construction industry. Because of dynamic nature of construction, 
not only the building objects like wall, window, slab, etc. but also on-site people are 
constantly changed. Handling both issues correctly is critical for construction 
management. Available devices such as mobile, PDA, Tablet PC, etc. provide 
applicable platforms to explore advanced 4D modelling applications for on-site 
engineers. With provided conveniences from this sort of applications, on-site 
engineers can communicate with each other in real time, instantly demonstrate and 
analyse their situations via the 4D model. In such a way, emerging problems in 
construction can be highlighted and solved in time.  
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Appendix 1 User profile questionnaire 
 
Dear Sir/Madam, 
 
You are invited to fill in this questionnaire in order to assist in the investigation and 
development of a new 4D construction planning tool. All questions are single 
selection questions.  It will take you 10 minutes or so to complete the questionnaire. 
All responses are confidential, and will not be disclosed. 
 
How to fill in?  
Please double click the dark block of your chosen question’s answer, and you will 
see a popup dialog box. In the dialog box, you can choose one of default values as 
Not checked or Checked, and then press OK button. When you finish all questions, 
please SAVE and e-mail it to wei.zhou@wlv.ac.uk 
 
Thank you for your cooperation. 
 
Wei ZHOU, M.Sc., PDEng 
The University of Wolverhampton 
 
 
(Company Information) 
 
1. Please check the planning approach that best describes your company’s 
situation (for part-time student answer only) 
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 Using desktop based planning software e.g. Microsoft Project or 
Primavera Project Planner  
 
 Using desktop based simulation tools for planning (e.g. 4D CAD) 
 
 Using Virtual Reality (VR) based tools for planning 
 
 Using others (If so, please specify: ______________________.) 
 
 
(Attitude & Motivation) 
 
2. In general, how do you feel about applying ICT tools for construction 
planning? 
 
 I don’t like applying ICT tools. 
 
 It depends on how easy to use them, no obvious bias. 
 
 I like applying ICT tools. 
 
 Other (please explain: ______________________________________ 
 
____________________________________________________________) 
 
 
3. Would you take the time to learn new functions on ICT planning tools? 
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 Yes, it pays off because ICT tools benefit my work. 
  
 Depends, if they pay off, otherwise not. 
 
 No, it is difficult for me to handle new ICT tools’ functions, and not useful 
enough to justify the learning time 
  
 Other (please explain: ______________________________________ 
 
_____________________________________________________________) 
 
4. Do you enjoy learning how to use new ICT planning tools? 
 
 Yes, it is usually interesting and rewarding. 
 
 No, it is difficult to learn in most cases.  
 
 Other (please explain: ______________________________________ 
 
_____________________________________________________________) 
 
5. Do you like interacting with a computer using keyboard, mouse or remote 
control? 
 
 Yes, because: _______________________________________________ 
  
 ______________________________________________________________
. 
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 No, because: ________________________________________________ 
  
 ______________________________________________________________
. 
 
 Other (please explain: ______________________________________ 
 
_____________________________________________________________) 
 
6. Are you interested in 3D CAD applications for planning your work? 
 
 I am not interested in 3D application because: __________________  
  
______________________________________________________________
. 
 
 Yes, I am interested in 3D application because: ______________ 
  
______________________________________________________________
. 
 
 Other (please explain: ______________________________________ 
 
_____________________________________________________________) 
 
(Knowledge & Experience) 
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7. What is your highest qualification? 
 
 No formal qualification 
 
 HND/HNC 
 
 Undergraduate 
 
 Postgraduate 
 
 Other (please specify: ____________________________________.) 
 
8. How would you rate your ability to use the Internet? 
 
 I am an expert. 
 
 I am a good user. 
 
 I am a basic user. 
 
 I am a new user. 
 
9. How would you describe your general level of computer experience? 
 
 None (I have never used any software applications) 
 
 Low (I have only used one or two software applications) 
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 Moderate (I have learned and used many software applications but have 
no programming skills) 
 
 High (I have used many software applications and have some 
programming skills) 
 
 Other (please describe: __________________________________.) 
 
10. Do you have any experiences of using CAD design software (e.g. AutoCAD, 
3D Studio MAX, ArchiCAD etc.) 
 
 None (I have never used any design software) 
 
 Low (I am able to perform basic functions) 
 
 Moderate (I am proficient at using them for 2D drafting) 
 
 High (I consider myself an expert user) 
 
 Other (please describe: __________________________________.) 
 
11. If you use 3D CAD, how easy do you find it to manipulate 3D object and 
navigate 3D space?  
 
 Very easy 
 
 Easy 
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 Difficult 
 
 Very hard 
 
 Other (please describe: __________________________________.) 
 
12. Do you have any experiences of computer gaming? 
 
 None (I have never played computer games) 
 
 Low (I have played some stand-alone 2D games) 
 
 Moderate (I have played stand-alone 3D games) 
 
 High (I have played online 3D games) 
 
 Other (please describe____________________) 
 
13. If you play 3D game, how easy do you find it to manipulate 3D object and 
navigate 3D space?  
 
 Very easy 
 
 Easy 
 
 Difficult 
 
 Very hard 
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 Other (please describe: __________________________________.) 
 
 
(Physical Characteristics) 
 
14. Are you: 
 
 Male 
 
 Female 
 
15. Do you suffer from any colour blindness that impacts your use of computer 
applications? 
 
 No 
 
 Yes 
 
16. How old are you? 
 
 18 - 25 
 
 26 - 40 
 
 41 - 55 
 
 Over 55 
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17. Do you wear glasses or contact lenses? 
 
 No 
 
 Yes 
 
 
-This is the end of the questionnaire- 
Please SAVE it, and e-mail it to wei.zhou@wlv.ac.uk 
Thank you for your cooperation. 
 
 265 
Appendix 2 Summary of user profile survey 
 
Company Information 
Question Answer Sum % 
Q1: planning 
approach 
Desktop based planning 
software 
9 100 
 Desktop based simulation 
tools 
  
 Virtual Reality (VR) based 
tools 
  
 Others   
Remark This question is applicable only for full time students 
 
Attitude & Motivation 
Question Answer Sum % 
Q2: feel about 
applying ICT 
tools 
Don’t like 1 6 
 Depends 8 47 
 Like 8 47 
 Other   
Q3: opinion about 
learning new 
Easy to learn 13 76 
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functions 
 Depends 4 24 
 Difficult   
 Other   
Q4: enjoy 
learning new 
functions 
Yes 17 100 
 No   
 Others   
Q5: like 
interacting with 
PC input devices 
Yes 
1) it’s fun 
2) I get adequate 
interaction which satisfies 
my work 
3) it is easier and quicker 
to use 
4) I need less time to finish 
my projects or plans using 
this technology 
5) it’s ease-of-use and 
familiarity, although other 
methods can be better 
6) I am used to using the 
keyboard and mouse, they 
14 82 
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are second nature and 
therefore I am very 
comfortable with their use 
7) I’m used to it now, 
possible through VR 
8) I enjoy the hands on 
apparatus 
9) designing and creating 
visualisation is self 
awarding 
10) it improves skill levels 
11) I like using the 
keyboard for interacting as 
I believe there is more 
control functions available 
for modifying object and 
moving around 
12) both tools are easy to 
use, remote control needs 
some practice, not sure 
about it 
 No 
1) sometimes a mouse can 
be awkward to use, 
especially for 3D 
2 12 
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modelling 
2) very restrictive. 
Personally I’m from a VR 
background. So other tools 
could be used 
 Others 
1) interaction with the 
mouse and key board 
allows for controlled 
movement, however these 
tools are readily available 
and there is no other 
alternative means 
presently available 
1 6 
Q6: interested in 
3D planning work 
No   
 Yes 
1) it’s easier to market my 
designs with it 
2) its visualised interface 
and improved 
communication 
3) in my present 
employment I do not need 
to use 3D applications. I 
17 100 
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am still interested in using 
3D applications for future 
work 
4) I am  working more 
efficiently 
5) my clients require it 
6) my work involves 3D 
modelling and therefore 
any application which 
relates to my field of work 
is advantageous 
7) I enjoy learning new 
programmes such as Revit 
or ADT 
8) it gives a clear 
visualisation of the 
proposed building 
9) this can enhance my 
work with clients 
10) collaboration of data is 
improved 
10) 3d renders are amazing 
and it helps share ideas 
with one another 
11) it provides greater 
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flexibility for extracting 
data 
12) I’m interested in 3D 
Cad because I find it a lot 
quicker for modelling than 
conventional software 
13) it is the future of 
designing buildings and 
structures 
 Other   
 
Knowledge & Experience 
Question Answer Sum % 
Q7: highest 
qualification 
No formal qualification 
  
 HND/HNC   
 Undergraduate 16 94 
 Postgraduate   
 Other: 
MRICS, MSST 
1 6 
Q8: ability to use 
the Internet 
Expert 4 23 
 Good 12 71 
 Basic 1 6 
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 New   
Q9: general level 
of computer 
experience 
None   
 Low 1 6 
 Moderate 7 41 
 High 9 53 
 Other   
Q10: experiences 
of using CAD 
design software 
None   
 Low 1 6 
 Moderate 4 23 
 High 10 59 
 Other: 
1) I have used ADT/3DS 
Max for 3D applications 
but do not consider myself 
an expert 
2) I would not say I’m a 
professional but I can do 
what I want to achieve 
2 12 
Q11: how easy to 
operate 3D in 3D 
Very easy 6 35 
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CAD 
 Easy 7 41 
 Difficult 2 12 
 Very hard   
 Other: 
1) dependant on software 
being used 
2) I find it very easy but I 
use 3D Studio Max more 
than AutoCAD 
2 12 
Q12: experiences 
of computer 
gaming 
None 5 29 
 Low 1 6 
 Moderate 7 41 
 High 3 18 
 Other 
1) sorry, I’m not interested 
at all in gaming 
1 6 
Q13: how easy to 
operate 3D in 3D 
game 
Very easy 4 33 
 Easy 6 50 
 Difficult 2 17 
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 Very hard   
 Other   
Remark 5 person has no 3D game experience  
 
Physical Characteristics 
Question Answer Sum % 
Q14: gender Male 14 82 
 Female 3 18 
Q15: disability of 
PC utilisation 
No 17 100 
 Yes   
Q16: age 18-25 7 41 
 26-40 6 35 
 41-55 2 12 
 Over 55 2 12 
Q17: wear glasses 
or contact lenses 
No  10 59 
 Yes 7 41 
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Appendix 3 Low-fi prototype 
 
 
 
 
 
 
 
 
Appendix 3-1 Downloading 
 
 
 
 
 
 
 
 
 
Appendix 3-2 Log in dialog box 
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Appendix 3-3 Stand alone application 
 
 
 
Appendix 3-4 Networked application 
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Appendix 3-5 Co-navigate 
 
 
 
Appendix 3-6 Co-sort 
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Appendix 3-7 Co-plan 
 
 
 
Appendix 3-8 Co-simulate 
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Appendix 4 UI design of VR-based 4DX client 
 
 
Appendix 4-1 UI of system entry 
 
 
 
Appendix 4-2 UI for sign in 
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Appendix 4-3 UI for role selection 
 
 
 
 
Appendix 4-4 System UI layout 
 
 
 
Blue silhouette : planner himself 
Gray silhouette : offline planner 
Green silhouette :  online planner 
available for collaboration 
Red silhouette : online planner 
unavailable for collaboration 
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Appendix 4-5 Collaborative tasks 
 
 
 
 
Appendix 4-6 Non-collaborative tasks 
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Appendix 4-7 UI for collaboration invitation 
 
 
 
 
Appendix 4-8 Navigation UI for standard mouse 
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Appendix 4-9 Navigation UI for 3D mouse 
 
 
 
 
Appendix 4-10 Progress displaying controls in Sort UI 
 
|< : display from beginning 
<| : single displaying backward  
< : automatic displaying backward 
> : automatic displaying forward 
|> : single displaying forward 
>| : display to end 
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Appendix 4-11 State displaying filters in Sort UI 
 
 
 
 
Appendix 4-12 Editing a task in Plan UI 
 
A : display all elements 
W : display writable elements 
R : display readable elements 
F : display free elements 
C : display conflict elements 
T : display elements in transparency 
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Appendix 4-13 Plan UI of graphics-based editing 
 
 
 
 
Appendix 4-14 Simulation UI 
 
A : switch display of local/global state 
|< : display 1st day’s state 
<| : display previous day’s state 
> : automatic display next day’s state 
|> : display next day’s state 
D : save the plan to a local disk 
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Appendix 5 Evaluation of 4D-VR UI Design 
 
No. 01  Date: 17 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
 (second) 
Effectiveness 
 (error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 537 4 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 527 2 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 702 7 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 972 6 
Yj1 1064 6 1239 10 1509 10   
Yj2 1674 13 1499 8 1229 9   
Optimal level A1 A1 B1 B2 C2 C2 
A1B1C2 A1B2C2 
Satisfaction A1B1C1 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☑  (2) Text editing ☐  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
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No. 02  Date: 18 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
 (second) 
Effectiveness 
 (error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 477 3 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 460 3 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 681 6 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 503 4 
Yj1 937 6 1158 9 980 7   
Yj2 1184 10 1141 7 1141 9   
Optimal level A1 A1 B2 B2 C1 C1 
A1B2C1 A1B2C1 
Satisfaction A1B2C2 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☐  (2) Text editing ☑  
(C) Input device (1) 3D mouse ☐  (2) Air mouse ☑  
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No. 03  Date: 19 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
 (second) 
Effectiveness 
 (error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 470 4 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 345 3 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 436 7 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 315 2 
Yj1 815 7 906 11 785 6   
Yj2 751 9 660 5 781 10   
Optimal level A2 A1 B2 B2 C2 C1 
A2B2C2 A1B2C1 
Satisfaction A1B1C2 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☑  (2) Text editing ☐  
(C) Input device (1) 3D mouse ☐  (2) Air mouse ☑  
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No. 04  Date: 19 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
(second) 
Effectiveness 
(error) 
1 1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 452 4 
2 1) Direct 
selection 
2) Text editing 2) Air mouse 252 0 
3 2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 843 9 
4 2) Focus 
selection 
2) Text editing 1) 3D mouse 420 2 
Yj1 704 4 1295 13 872 6   
Yj2 1263 11 672 2 1095 9   
Optimal level A1 A1 B2 B2 C1 C1 
A1B2C1 A1B2C1 
Satisfaction A1B1C1 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☑  (2) Text editing ☐  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
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No. 05  Date: 23 Jul 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
(second) 
Effectiveness 
(error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 292 3 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 262 1 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 416 3 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 326 2 
Yj1 554 4 708 6 618 5   
Yj2 742 5 588 3 678 4   
Optimal level A1 A1 B2 B2 C1 C2 
A1B2C1 A1B2C2 
Satisfaction A1B1C1 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☑  (2) Text editing ☐  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
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No. 06  Date: 24 Jul 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
(second) 
Effectiveness 
(error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 376 4 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 580 5 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 753 5 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 886 7 
Yj1 956 9 1129 9 1262 12   
Yj2 1639 12 1466 12 1333 10   
Optimal level A1 A1 B1 B1 C1 C2 
A1B1C1 A1B1C2 
Satisfaction A1B1C1 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☑  (2) Text editing ☐  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
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No. 07  Date: 21 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
(second) 
Effectiveness 
(error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 323 5 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 273 2 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 841 3 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 362 4 
Yj1 596 7 1164 8 685 9   
Yj2 1203 7 635 6 1114 5   
Optimal level A1 
A1/ 
A2 
B2 B2 C1 C2 
A1B2C1 A1B2C2 
Satisfaction A1B1C1 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☑  (2) Text editing ☐  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
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No. 08  Date: 24 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
(second) 
Effectiveness 
(error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 412 5 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 213 1 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 385 4 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 339 0 
Yj1 625 6 797 9 751 5   
Yj2 724 4 552 1 598 5   
Optimal level A1 A2 B2 B2 C2 
C1/ 
C2 
A1B2C2 A2B2C1 
Satisfaction A1B2C1 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☐  (2) Text editing ☑  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
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No. 09  Date: 26 Nov 2008 
 
Trial Factor 
Selection Type 
(A) 
Editing 
Type (B) 
Input 
Device (C) 
Performance 
Efficiency 
(second) 
Effectiveness 
(error) 
1 
1) Direct 
selection 
1) Graphics 
editing 
1) 3D mouse 401 3 
2 
1) Direct 
selection 
2) Text editing 2) Air mouse 253 0 
3 
2) Focus 
selection 
1) Graphics 
editing 
2) Air mouse 540 5 
4 
2) Focus 
selection 
2) Text editing 1) 3D mouse 322 2 
Yj1 654 3 941 8 723 5   
Yj2 862 7 575 2 793 5   
Optimal level A1 A1 B2 B2 C1 
C1/ 
C2 
A1B2C1 A1B2C1 
Satisfaction A1B2C1 
 
 
Please pick out your most desired design combination below according to your 
experience. 
(A) Picking method (1) Direct selection ☑  (2) Focus selection ☐  
(B) Editing type (1) Graphics editing ☐  (2) Text editing ☑  
(C) Input device (1) 3D mouse ☑  (2) Air mouse ☐  
 
 294 
Appendix 6 Confirmation test questionnaire 
 
Dear Sir/Madam, 
 
You are invited to fill in this questionnaire in order to assist in the investigation and 
development of a new 4D construction planning tool. All questions are single 
selection questions.  It will take you 5 minutes or so to complete the questionnaire. 
All responses are confidential, and will not be disclosed. 
 
How to fill in?  
Please double click the dark block of your chosen question’s answer, and you will 
see a popup dialog box. In the dialog box, you can choose one of default values as 
Not checked or Checked, and then press OK button. When you finish all questions, 
please SAVE and e-mail it to wei.zhou@wlv.ac.uk 
 
Thank you for your cooperation. 
 
Wei ZHOU, M.Sc., PDEng 
The University of Wolverhampton 
 
 
01) I quickly got familiar with navigation in the 3D environment using the 
input device. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
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02) The process of defining plan tasks was easy and the visualisation 
ensured assisted me in checking defined project tasks. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
 
03) It was quite easy for me to pick desired 3D elements for plan task 
definition. 
 
  Strongly Agree    Agree    Neutral    Disagree    Strongly Disagree   
 
04) I was quite familiar with the plan item definition which keeps 
consistency with my acquired knowledge on project planning. 
 
  Strongly Agree    Agree    Neutral    Disagree    Strongly Disagree   
 
05) The defined hierarchal task items kept consistent with what I 
expected to see. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
 
06) I was clear on how to control my navigation in terms of the 3D 
model’s zoom, pan and rotate. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
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07) I was satisfied with the approach of plan item definition as it is 
almost the same with my prior knowledge of project planning. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
 
08) The visualisation and simulation provided me with sufficient 
indications to identify the defined project tasks. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
 
09) The plan task’s definition realises what I expected to see in planning 
work. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
 
10) I could conveniently choose my desired 3D elements in planning. 
 
  Strongly Disagree    Disagree    Neutral    Agree    Strongly Agree 
 
 
-This is the end of the questionnaire- 
Please SAVE it, and e-mail it to wei.zhou@wlv.ac.uk 
Thank you for your cooperation. 
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Appendix 7 Summary of confirmation test 
questionnaire 
 
Question 1 Answer Sum % 
I quickly got 
familiar with 
navigation in the 
3D environment 
using the input 
device. 
Strongly Disagree     
Disagree     
Neutral     
Agree   3 50 
Strongly Agree 3 50 
Question 2  
The process of 
defining plan 
tasks was easy and 
the visualisation 
ensured assisted 
me in checking 
defined project 
tasks. 
Strongly Disagree     
Disagree     
Neutral     
Agree   1 17 
Strongly Agree 5 83 
Question 3  
It was quite easy 
for me to pick 
desired 3D 
Strongly Agree 3 50 
Agree   3 50 
Neutral     
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elements for plan 
task definition. 
Disagree     
Strongly Disagree     
Question 4  
I was quite 
familiar with the 
plan item 
definition which 
keeps consistency 
with my acquired 
knowledge on 
project planning. 
Strongly Agree 3 50 
Agree   3 50 
Neutral     
Disagree     
Strongly Disagree   
  
Question 5  
The defined 
hierarchal task 
items kept 
consistent with 
what I expected to 
see. 
Strongly Disagree     
Disagree     
Neutral     
Agree   3 50 
Strongly Agree 3 50 
Question 6  
I was clear on how 
to control my 
navigation in 
terms of the 3D 
model’s zoom, pan 
Strongly Disagree     
Disagree     
Neutral     
Agree   2 33 
Strongly Agree 4 67 
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and rotate. 
Question 7  
I was satisfied with 
the approach of 
plan item definition 
as it is almost the 
same with my prior 
knowledge of 
project planning. 
Strongly Disagree     
Disagree     
Neutral     
Agree   6 100 
Strongly Agree 
  
Question 8  
The visualisation 
and simulation 
provided me with 
sufficient 
indications to 
identify the 
defined project 
tasks. 
Strongly Disagree     
Disagree     
Neutral     
Agree   1 17 
Strongly Agree 5 83 
Question 9  
The plan task’s 
definition realises 
what I expected to 
see in planning 
work. 
Strongly Disagree     
Disagree     
Neutral     
Agree   1 17 
Strongly Agree 5 83 
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Question 10  
I could 
conveniently 
choose my desired 
3D elements in 
planning. 
Strongly Disagree     
Disagree     
Neutral     
Agree   2 33 
Strongly Agree 4 67 
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Appendix 8 Validation test questionnaire 
 
Dear Sir/Madam, 
 
You are invited to fill in this questionnaire in order to assist in the investigation and 
development of a new 4D construction planning tool. All questions are single 
selection questions.  It will take you 8 minutes or so to complete the questionnaire. 
All responses are confidential, and will not be disclosed. 
 
How to fill in?  
Please double click the dark block of your chosen question’s answer, and you will 
see a popup dialog box. In the dialog box, you can choose one of default values as 
Not checked or Checked, and then press OK button. When you finish all questions, 
please SAVE and e-mail it to wei.zhou@wlv.ac.uk 
 
Thank you for your cooperation. 
 
Wei ZHOU, M.Sc., PDEng 
The University of Wolverhampton 
 
 
01) I quickly got familiar with navigation in the 3D environment using the 
input device. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
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02) It was quite easy for me to pick desired 3D elements for sorting and 
planning. 
 Strongly Agree   Agree   Neutral   Disagree   Strongly Disagree   
 
03) I could easily adapt my manipulation in 3D navigation using the input 
device. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
04) The process of defining project tasks was easy and the visualisation 
ensured assisted me in checking defined project tasks. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
05) I was quite familiar with the plan item definition which keeps 
consistency with my acquired knowledge on project planning 
 Strongly Agree   Agree   Neutral   Disagree   Strongly Disagree   
 
06) The defined hierarchal task items kept consistent with what I 
expected to see. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
07) It was convenient for me to review my collaborator’s state during 
collaborative planning sessions. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
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08) The collaborative sessions provided assistance during my planning 
operations. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
09) I was clear on how to control my navigation in terms of the 3D 
model’s zoom, pan and rotate. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
10) I was satisfied with the approach of plan item definition as it is 
almost the same with my prior knowledge of project planning. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
11) The visualisation and simulation provided me with sufficient 
indications to identify the defined project tasks. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
12) The plan item definition realises what I expected to see in planning 
work. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
13) I was aware of my collaborator’s planning progress in the planning 
session. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
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14) I could conveniently choose my desired 3D elements in sorting and 
planning. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
15) In general, I was satisfied with this collaborative approach to my 
planning work. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
16) I was satisfactory to exam the 3D building model and its components 
in the co-navigate session. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
17) I could get assistance from other collaborators in the co-navigate 
session for co-sorting and co-planning. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
18) I was satisfied with co-sort collaboration as it provided a clear 
collaborative context to identify 3D elements for planning. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
19) I was aware of my collaborators’ 3D elements and hence sorted my 
own 3D elements correctly in the co-sort session. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
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20) The co-plan session enabled me to define my own schedule while to 
consider other collaborators’ planning work in integration. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
21) I was satisfied with the co-simulate across the network since it 
enabled me to check my own schedule as well as other collaborators’ 
planning work simultaneously. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
22) The co-talk in the planning provided me chances to coordinate 
planning process and consider appropriate strategies with other 
collaborators together. 
 Strongly Disagree   Disagree   Neutral   Agree   Strongly Agree 
 
 
-This is the end of the questionnaire- 
Please SAVE it, and e-mail it to wei.zhou@wlv.ac.uk 
Thank you for your cooperation. 
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Appendix 9 Summary of validation test questionnaire 
 
Question 1 Answer Sum % 
I quickly got 
familiar with 
navigation in the 
3D environment 
using the input 
device. 
Strongly Disagree     
Disagree     
Neutral   2 40 
Agree   2 40 
Strongly Agree 1 20 
Question 2  
It was quite easy 
for me to pick 
desired 3D 
elements for 
sorting and 
planning. 
Strongly Agree 1 20 
Agree   1 20 
Neutral   1 20 
Disagree   2 40 
Strongly Disagree   
Question 3  
I could easily 
adapt my 
manipulation in 
3D navigation 
using the input 
device. 
Strongly Disagree     
Disagree     
Neutral   1 20 
Agree   3 60 
Strongly Agree 1 20 
Question 4  
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The process of 
defining project 
tasks was easy and 
the visualisation 
ensured assisted 
me in checking 
defined project 
tasks. 
Strongly Disagree     
Disagree     
Neutral     
Agree   3 60 
Strongly Agree 2 40 
Question 5  
I was quite 
familiar with the 
plan item 
definition which 
keeps consistency 
with my acquired 
knowledge on 
project planning. 
Strongly Agree 1 20 
Agree   4 80 
Neutral     
Disagree     
Strongly Disagree   
Question 6  
The defined 
hierarchal task 
items kept 
consistent with 
what I expected to 
see. 
Strongly Disagree     
Disagree     
Neutral     
Agree   5 100 
Strongly Agree   
Question 7  
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It was convenient 
for me to review 
my collaborator’s 
state during 
collaborative 
planning sessions. 
Strongly Disagree     
Disagree   1 20 
Neutral     
Agree   4 80 
Strongly Agree 
  
Question 8  
The collaborative 
sessions provided 
assistance during 
my planning 
operations. 
Strongly Disagree     
Disagree     
Neutral     
Agree   4 80 
Strongly Agree 1 20 
Question 9  
I was clear on how 
to control my 
navigation in 
terms of the 3D 
model’s zoom, pan 
and rotate. 
Strongly Disagree     
Disagree     
Neutral     
Agree   2 40 
Strongly Agree 3 60 
Question 10  
I was satisfied 
with the approach 
of plan item 
definition as it is 
Strongly Disagree     
Disagree   1 20 
Neutral     
Agree   2 40 
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almost the same 
with my prior 
knowledge of 
project planning. 
Strongly Agree 2 40 
Question 11  
The visualisation 
and simulation 
provided me with 
sufficient 
indications to 
identify the 
defined project 
tasks. 
Strongly Disagree     
Disagree     
Neutral   1 20 
Agree   1 20 
Strongly Agree 3 60 
Question 12  
The plan item 
definition realises 
what I expected to 
see in planning 
work. 
Strongly Disagree     
Disagree     
Neutral   1 20 
Agree   2 40 
Strongly Agree 2 40 
Question 13  
I was aware of my 
collaborator’s 
planning progress 
in the planning 
Strongly Disagree     
Disagree     
Neutral   1 20 
Agree   2 40 
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session. Strongly Agree 2 40 
Question 14  
I could 
conveniently 
choose my desired 
3D elements in 
sorting and 
planning. 
Strongly Disagree     
Disagree   2 40 
Neutral   1 10 
Agree     
Strongly Agree 2 40 
Question 15  
In general, I was 
satisfied with this 
collaborative 
approach to my 
planning work. 
Strongly Disagree     
Disagree     
Neutral   1 20 
Agree     
Strongly Agree 4 80 
Question 16  
I was satisfactory 
to  the co-navigate 
session to exam 
the 3D building 
model and its 
components  
Strongly Disagree     
Disagree     
Neutral     
Agree   2 40 
Strongly Agree 3 60 
Question 17  
I could get 
assistance from 
Strongly Disagree     
Disagree     
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collaborators in 
the co-navigate 
session for co-
sorting and co-
planning. 
Neutral     
Agree     
Strongly Agree 5 100 
Question 18  
I was satisfied 
with co-sort 
collaboration as it 
provided a clear 
collaborative 
context to identify 
3D elements for 
planning. 
Strongly Disagree     
Disagree     
Neutral     
Agree   2 40 
Strongly Agree 3 60 
Question 19  
I was aware of my 
collaborators’ 3D 
elements and 
hence sorted my 
own 3D elements 
correctly in the 
co-sort session. 
Strongly Disagree     
Disagree     
Neutral   1 20 
Agree   2 40 
Strongly Agree 2 40 
Question 20  
The co-plan Strongly Disagree     
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session enabled 
me to define my 
own schedule 
while to consider 
other 
collaborators’ 
planning work in 
integration. 
Disagree     
Neutral   1 20 
Agree   1 20 
Strongly Agree 3 60 
Question 21  
I was satisfied 
with the co-
simulate across 
the network since 
it enabled me to 
check my own 
schedule as well as 
other 
collaborators’ 
planning work 
simultaneously. 
Strongly Disagree     
Disagree     
Neutral     
Agree   1 20 
Strongly Agree 4 80 
Question 22  
The co-talk in the 
planning provided 
me chances to 
Strongly Disagree     
Disagree     
Neutral     
 313 
coordinate 
planning process 
and consider 
appropriate 
strategies with 
other 
collaborators 
together. 
Agree   2 40 
Strongly Agree 3 60 
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